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DEPARTMENT OF THE ARMY
MILITARY CONSTRUCTION, ARMY NATIONAL GUARD – FY 2003

INDEX OF LOCATIONS
(DOLLARS IN THOUSANDS)

                                                                                                                    NEW OR     DD FORMS
                                                                              AUTH         APPROP    CURRENT        1391
STATE       INSTALLATION AND PROJECT      AMOUNT    AMOUNT     MISSION        PAGE  

INSIDE THE UNITED STATES

Alabama Gadsen
Readiness Center (Addition/
   Alteration) (ADRS)   1,781   1,781 N   7

State Total   1,781   1,781

California Morena Valley (March Air 
   Reserve Base) 
Readiness Center (ADRS) 12,044 12,044 N 14

San Diego
Organizational Maintenance
   Shop (ADRS)   6,774   6,774 N 20

State Total 18,818 18,818

Hawaii Barber’s Point
Administrative Building,
  Add/Alt Phase I 22,473 22,473 C 27

State Total 22,473 22,473

Kansas Fort Riley     
Organizational Maintenance
   Shop (Addition/Alteration)
   (ADRS)      770      770 N 32

Kansas City
Organizational Maintenance
   Shop (Addition/Alteration)
   (ADRS)      771      771 N 37
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CONTINUATION
(INDEX OF LOCATIONS)

                                                                                                                    NEW OR     DD FORMS
                                                                              AUTH         APPROP    CURRENT        1391
STATE       INSTALLATION AND PROJECT      AMOUNT    AMOUNT     MISSION        PAGE

Topeka
Armed Forces Reserve Center 14,607 14,607 C 44

State Total 16,148 16,148

Nebraska Lincoln        
Readiness Center (Addition/
   Alteration) (ADRS)      757    757 N 53

Norfolk
Organizational Maintenance
   Shop  (ADRS)  3,666 3,666 N 60

State Total  4,423 4,423

North 
Carolina Elizabeth City

Motor Vehicle Storage
   Compound (ADRS)    208    208 N 66

State Total    208    208

West 
Virginia Summersville

Readiness Center 6,800 6,800 C 73
 
State Total 6,800 6,800

Wisconsin Madison
United States Property and   
   Fiscal Office  5,245  5,245 C 78
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CONTINUATION
(INDEX OF LOCATIONS)

                                                                                                                    NEW OR     DD FORMS
                                                                              AUTH         APPROP    CURRENT        1391
STATE       INSTALLATION AND PROJECT      AMOUNT    AMOUNT     MISSION        PAGE

Camp Williams
United States Property and
   Fiscal Office Warehouse  6,045  6,045 C 83

State Total 11,290 11,290

TOTAL Major Construction 81,941 81.941

SUPPORT
Planning and Design 14,724 14,724
Minor Construction   4,930   4,934

Subtotal Support 19,654 19,654  

GRAND 
TOTAL Authorization/Appropriation           101,595 101,595

TOTAL New Mission 26,771
TOTAL Current Mission 55,170
TOTAL Planning and Design 14,724
TOTAL Minor Construction    4,930

GRAND TOTAL                     101,595
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APPROPRIATION LANGUAGE

MILITARY CONSTRUCTION, ARMY NATIONAL GUARD

    For construction, acquisition, expansion, rehabilitation, and conversion of facilities for
the training and administration of the Army National Guard, as authorized by Chapter
1803 of Title 10, United States Code, as amended, and the Reserve Forces Facilities
Act $400,994,000 ($101,595) to remain available until 30 September 2006 (30
September 2007).
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SPECIAL PROGRAM CONSIDERATIONS

POLLUTION ABATEMENT:  The military construction projects proposed in the program
will be designed to meet environmental standards.  Military construction projects
proposed primarily for abatement of the existing pollution programs at installations have
been reviewed to ensure that corrective design is accomplished in accordance with
specific standards and criteria.

ENERGY CONSERVATION:  Military construction projects specifically for energy
conservation at installations have been developed, reviewed, and selected with
prioritization by energy savings per investment cost.  Projects include improvements to
existing facilities and utility systems to upgrade design, eliminate waste, and install
energy saving devices.  Projects are designed for minimum energy consumption.

FLOOD PLAIN MANAGEMENT AND WETLANDS PROTECTION:  Proposed land
acquisition, disposition, and installation construction projects have been planned to
allow the proper management of flood plains and the protection of wetlands by avoiding
long and short-term adverse impacts, reducing the risk of flooding losses, and
minimizing the loss or degradation of wetlands.  Project planning is in accordance with
the requirements of Executive Order No. 11988 and 11990.

DESIGN FOR ACCESSIBILITY OF PHYSICALLY HANDICAPPED PERSONNEL:
In accordance with Public Law 90-480, provisions for physically handicapped personnel
will be provided for, where appropriate, in the design of facilities included in this
program.

PRESERVATION OF HISTORICAL SITES AND STRUCTURES:  Facilities included in
this program do not directly or indirectly affect a district, site, building, structure, object,
or setting listed in the National Register of Historic Places, except as noted on DD Form
1391.

USE OF EXCESS SCHOOLS AND OTHER BUILDINGS:  Considerations were made
to utilize available commercial or academic buildings, but none were found suitable.

ENVIRONMENTAL PROTECTION:  In accordance with Section 102(2)(c)
of the National Environmental Policy Act of 1969 (PL 91-190), the environmental impact
analysis process has been completed or is actively underway for all projects in the
Military Construction Program.

NON-MILCON CONSTRUCTION:  $362.4 million in the FY03 ARNG Sustainment,
Restoration, and Modernization program will sustain 40,759,000 SF in 5,779 logistical
support buildings.  Furthermore, SRM will support 283 training sites, 12,834 training and
operations, administrative, and other buildings totaling 38,418,000 SF in the 54 States,
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Territories and Commonwealths used by the ARNG and other DoD activities.  The
funding is dedicated to $98.7 million in sustainment and $263.7 million in restoration
and modernization projects. 

LONG-TERM FACILTIES CONTRACTS:  The National Guard does not have any long-
term facilities contracts.

CONSTRUCTION CRITERIA:  Unless otherwise noted, the projects comply with the
scope and design criteria prescribed in Part II of Military Handbook 1190, “Facility
Planning and Design Guide.”

ECONOMIC ANALYSIS:  Economics are an inherent aspect of project development
and design of military construction projects.  Therefore, projects included in this
program represent the most economical use of resources.

RESERVE MANPOWER POTENTIAL:  The Reserve Manpower potential to meet and
maintain authorized strengths of all Reserve units in the areas where units are to be
located has been reviewed in accordance with the procedures described in DoD
Instruction 1225.8.  “It has been determined, in coordination with the other
Military Departments having Reserve units in the area, that the number of Reserve
Components presently located in the area, and those units having been allocated in the
area, and those units having been allocated to this area for future activation, is not and
shall not be larger than the number that reasonably may be maintained at the
authorized strength.” 

Congressional Reports:  The following is a synopsis of projects contained in
Congressional Reports.

Senate Report 107–68 Military Construction Appropriation Bill, 
2002 September 25, 2001 

(page 25)  Readiness Center, Warren, AR.—Of the $34,378,000 provided for planning
and design within the ‘‘Army National Guard’’ account, the Committee directs that
$30,000 be made available for the planning and design of this readiness center.
ARNG Response:  This project had its final design approved in 1998.  Until the project
appears in the Future Years Defense Program, it is not prudent to provide the additional
design funds required to do any necessary code updates.

(page 25)  Reconstruct Leadership Academy, Camp Rowland, CT.—Of the
$34,378,000 provided for planning and design within the ‘‘Army National Guard’’
account, the Committee directs that not less than $520,000 be made available for the
design to reconstruct this leadership academy.
ARNG Response:  The State has already been issued $1.7 million to design this
project.
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(page 25)  Maintenance Shop, Camp Blanding, FL.—Of the $34,378,000 provided for
planning and design within the ‘‘Army National Guard’’ account, the Committee directs
that not less than $1,400,000 be made available for the design of this maintenance
shop.
ARNG Response:  The State will receive design funds once it submits an executed
Military Construction Cooperative Agreement.

(page 25)  Consolidated Maintenance Facility, Esler/Pineville, LA.—Of the
$34,378,000 provided for planning and design with the ‘‘Army National Guard’’ account,
the Committee directs that not less than $1,700,000 be made available for the design of
this maintenance facility. 
ARNG Response:  The State will receive design funds once it submits programming
documents and a Military Construction Cooperative Agreement for this project.

(page 25)  Readiness Center, Kosciusko, MS.—Of the $34,378,000 provided for
planning and design within the ‘‘Army National Guard’’ account, the Committee directs
that $300,000 be made available for the design of this readiness center.
ARNG Response:  The State will receive design funds once it submits programming
documents and a Military Construction Cooperative Agreement for this project.

(page 25)  Aviation Classification Repair (AVCRAD), Springfield, MO.—Of the
$34,378,000 provided for planning and design within the ‘‘Army National Guard’’
account, the Committee directs that not less than $1,620,000 be made available for the
design of this aviation repair facility.
ARNG Response:  The State will receive design funds once it submits programming
documents and a Military Construction Cooperative Agreement for this project.

(page 25)  Unit Training Equipment Site (UTES), Fort Indiantown Gap,
PA.—Of the $34,378,000 provided for planning and design within the ‘‘Army National
Guard’’ account, the Committee directs that not less than $1,500,000 be made available
for the design of this equipment site.
ARNG Response:  The State will receive design funds once it submits programming
documents and a Military Construction Cooperative Agreement for this project.

(page 25)  Integrated Special Operations Training Facility, Camp Dawson,
WV.—Of the $34,378,000 provided for planning and design within the ‘‘Army National
Guard’’ account, the Committee directs that $2,000,000 be made available for the
planning and design of this operations and training facility.
ARNG Response:  The State will receive design funds once it submits programming
documents and a Military Construction Cooperative Agreement for this project.

(page 25)  Readiness Center, Watertown, SD.—Of the $34,378,000 provided for
planning and design within the ‘‘Army National Guard’’ account, the Committee directs
that not less than $514,000 be made available for the design of this readiness center.
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ARNG Response:  The State will receive design funds once it submits programming
documents and a Military Construction Cooperative Agreement for this project.

(page 26)  Scout Armories, AK.—Of the $22,381,000 provided for unspecified minor
construction within the ‘‘Army National Guard’’ account, the Committee directs that not
less than $1,487,000 be made available for the construction of these scout armories in
Kipnuk, Newtok, and Kake, Alaska.
ARNG Response:  When the State completes its design of these facilities, it will receive
construction dollars for these projects.

(page 26)  Entry Way/Guard Facility, Fort Harrison, MT.—Of the $22,381,000
provided for unspecified minor construction within the ‘‘Army National Guard’’ account,
the Committee directs that $727,000 be made available for the construction of this entry
way/ guard facility.
ARNG Response:  Final design of this project has been approved.  Once the State
submits a request, it will receive funds to construct this project.

(page 26)  Storage Building, Camp Grafton, ND.—Of the $22,381,000 provided for
unspecified minor construction within the ‘‘Army National Guard’’ account, the
Committee directs that not less than $1,499,000 be made available for the construction
of a storage building.
ARNG Response:  The State will receive design funds once it submits an executed
Military Construction Cooperative Agreement.

(page 26)  Joint Use Training Facility, Rickenbacker Army National Guard
Base, OH.—Of the $22,381,000 provided for unspecified minor construction within the
‘‘Army National Guard’’ account, the Committee directs that not less than $1,274,000 be
made available for the construction of this training facility.
ARNG Response:  The State will receive design funds once it submits programming
documents for this project.

(page 26)  C–26 Hangar, Rickenbacker Army National Guard Base, OH.—Of the
$22,381,000 provided for unspecified minor construction within the ‘‘Army National
Guard’’ account, the Committee directs that not less than $1,365,000 be made available
for the construction of this hangar.
ARNG Response:  The State will receive design funds once it submits programming
documents and a Military Construction Cooperative Agreement for this project.  It will
then receive construction funds once the project design is approved.
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(page 26)
Courseware Development Support Facility, Camp Murray, WA.—
Of the $22,381,000 provided for unspecified minor construction within the ‘‘Army
National Guard’’ account, the Committee directs that not less than $1,375,000 be made
available for the construction of this support facility.
ARNG Response:  The State will receive design funds once it submits programming
documents and a Military Construction Cooperative Agreement for this project.

(page 26)  Joint Army National Guard/Air National Guard Readiness Center,
Martinsburg, WV.—Of the $34,378,000 provided for planning and design within the
‘‘Army National Guard’’ account, the Committee directs that not less than $1,000,000 be
made available for the design of this readiness center.
ARNG Response:  The State will receive design funds once it submits programming
documents and a Military Construction Cooperative Agreement for this project.

(page 26)  Airfield Facilities Upgrade, Camp Dawson, WV.—Of the $22,381,000
provided for unspecified minor construction within the ‘‘Army National Guard’’ account,
the Committee directs that not less than $1,000,000 be made available for the
construction of these airfield upgrades.
ARNG Response:  The State will receive design funds once it submits programming
documents and a Military Construction Cooperative Agreement for this project.

House Report 107–246 Making Appropriations For Military Construction, For The
Department Of Defense For The Fiscal Year Ending September 30, 2002, October
16, 2001. 

(page 13)  Pennsylvania: Joint-use Facility.—The conferees are aware of the need to
renovate four Guard and Reserve facilities in Northeastern Pennsylvania and the
benefits of consolidating them into a joint-use facility. Therefore, the conferees
encourage the Department to make this project a priority and program the requirement
in the Future Years Defense Plan.
ARNG Response:  The State has not submitted a project request for an Armed Forces
Reserve Center for this section of the State.  However, the U.S. Army Reserve is taking
the lead in developing a project that will consolidate Army Reserve, Navy Reserve,
Marine Corps Reserve, and Air Force Reserve facilities in the Wilkes-Barre/Scranton
area.

(page 15) Arizona:  Papago Park Military Reservation: Add/Alter Readiness
Center.—Although the conferees were unable to fund this project due to funding
constraints, the conferees strongly urge the Army National Guard to include this project
in its fiscal year 2003 budget submission.
ARNG Response:  Congress authorized and appropriated funds for this project in fiscal
year 2001.  Because this project is for a readiness center located on State land, per 10
USC 18236(b), the State must provide a share of the project cost.  However, the State
is unable to provide these funds and is seeking to relocate the project to Federal land. 
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Such an action would more than double the project cost, but until the State makes such
a proposal formally, it is premature to seek reprogramming authority from Congress.

House Report 107–207, Military Construction Appropriations Bill, 2002,
September 20, 2001

(page 15)  Arkansas-Warren: Readiness Center.—The Committee is aware that a
new armory is needed to accommodate various classrooms, offices and utility-related
rooms for the 3rd Battalion 153 Infantry in Warren, Arkansas.  The Committee
encourages the Army National Guard to make this project a priority within the Future
Years Defense Plan.
ARNG Response:  The project ranks very high on the Army National Guard’s unfunded
project list, but there were too many higher priority projects to place it in the Future
Years Defense Program.

(page 15)  Michigan-Shiawassee County: Readiness Center.—The Committee
understands that a readiness center in Shiawassee County, Michigan would alleviate
the problems currently associated with soldiers assigned to an overcrowded,
substandard, and aged facility in near-by Owosso.  Therefore, the Committee
encourages the Army National Guard to make this project a priority within the Future
Years Defense Plan.
ARNG Response:  The State only listed this as its seventh priority.  As a result, it did
not make the Future Years Defense Program.

Senate Report 107-62, National Defense Authorization Act For Fiscal Year 2002,
September 12, 2001

(page 395) OTHER ITEMS OF INTEREST:  Report on requirement for Regional
Training Institute.— The committee understands that the Army plans to construct a
Regional Training Institute (RTI), part of the Total Army School System (TASS), at
Camp Rowland in Niantic, Connecticut. The committee further understands that the
Chief of Staff of the Army has directed that Camp Rowland be the Northeast training
facility for active, National Guard, and Reserve units in eight states. The committee
understands that Camp Rowland would require up-grades to its infrastructure,
educational, administrative, and billeting facilities, which are World War II vintage, in
order to meet this expanded mission. The committee directs the Secretary of the Army
to review the requirement for construction of a North-east Regional Training Institute
and to report to the Committee on the Army’s plan for construction of this facility not
later than March 1, 2002.
ARNG Response:  The requested report will be submitted to Congress by March 1,
2002, as requested. 
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(page  402) Readiness Center, Kosciusko, MS.—Of the $34,378,000 provided for
planning and design within the ‘‘Army National Guard’’ account, the Committee directs
that $300,000 be made available for the design of this readiness center.
ARNG Response:  The State will receive design funds once it submits programming
documents and a Military Construction Cooperative Agreement for this project.

House Report 107–333 National Defense Authorization Act For Fiscal Year 2002
Conference Report, December 12, 2001

(page 827) Planning and design, Army National Guard.—The report accompanying
the House amendment, H.R. 2586, contained a recommendation that within the
amounts authorized for planning and design for the Air National Guard, the Secretary of
the Air Force execute the following project: $1,331,000 for a joint headquarters building
at McEntire Air National Guard Base, South Carolina.  The conferees have been notified
that the Army National Guard would be the appropriate lead agency for the construction
of the joint headquarters. Therefore, the conferees agreed to revise the
recommendation of the House report and recommend that the Secretary of the Army,
within authorized amounts for planning and design, execute the following project:
$1,331,000 for a joint head-quarters building at McEntire Air National Guard, Base,
South Carolina.
ARNG Response:  The State will receive design funds once it submits programming
documents.

House Report 107-194   National Defense Authorization Act For FY 2002, 
September 4, 2001

(page (404) ITEMS OF SPECIAL INTEREST:  Unspecified Minor Construction,
Army National Guard.—The committee recommends that, within authorized amounts
for unspecified minor construction, the Secretary of the Army execute the following
project: $500,000 for security improvements at Johnstown Airport, Pennsylvania.
ARNG Response:  The State will receive design funds once it submits programming
documents and a Military Construction Cooperative Agreement for this project.



Military Construction Army National Guard, Future Years Defense Program
 FY 2003 - FY 2007

Change from
Fiscal Facility Program Budgeted Previous

Component Year Appropriation Location Installation Project Title Category Mission Footprint Element Amount Submission Explanation
ARNG 2003 2085 AL Gadsen Readiness Center Add/Alt (ADRS) 171 NM NF 0505896A 1,781 1,781 Accelerated from 2004
ARNG 2003 2085 CA Azuza Readiness Center (ADRS) 171 NM NF 0505896A 0 (14,909) Appropriated for 2002
ARNG 2003 2085 CA Morena Valley (March ARB) Readiness Center (ADRS) 171 NM NF 0505896A 12,044 135 Recosted/Installation name change
ARNG 2003 2085 CA San Diego Organizational Maintenance Shop (ADRS) 214 NM NF 0505896A 6,774 (135)  
ARNG 2003 2085 HI Barber's Point Administrative Building, Add/Alt, Phase I 610 CM CF 0505896A 22,473 3,575 Recosted/rescoped
ARNG 2003 2085 KS Forbes Field, Topeka Armed Forces Reserve Center 171 CM CF 0505896A 14,607 14,607 Recosted/Accelerated from 2004
ARNG 2003 2085 KS Ft. Riley Organizational Maintenance Shop Add/Alt (ADRS) 902 NM NF 0505896A 770 85 Recosted
ARNG 2003 2085 KS Kansas City  Organizational Maintenance Shop Add/Alt (ADRS) 902 NM NF 0505896A 771 85 Recosted
ARNG 2003 2085 MI Jackson Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 0 (3,576) Deferred to 2004
ARNG 2003 2085 NC Elizabeth City Motor Vehicle Storage Compound (ADRS) 902 NM NF 0505896A 208 208 Accelerated from 2004
ARNG 2003 2085 NE Lincoln Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 757 11 Recosted
ARNG 2003 2085 NE Norfolk Organizational Maintenance Shop (ADRS) 214 NM NF 0505896A 3,666 0  
ARNG 2003 2085 WI Madison United States Property And Fiscal Office 610 CM CF 0505896A 5,245 5,245 New location for part of USPFO project
ARNG 2003 2085 WI Camp Williams United States Property And Fiscal Office Warehouse 442 CM CF 0505896A 6,045 (9,431) Recosted and divided into two projects
ARNG 2003 2085 WV Summersville Readiness Center 171 CM CF 0505896A 6,800 6,800 Accelerated from Infrastructure Requirements Plan
ARNG 2003 2085 WV Williamstown Readiness Center 171 CM CF 0505896A 0 (6,550) Appropriated for 2002
ARNG 2003 2085 ZU Various Unspecified Minor Construction 0505896A 4,930 3,809 To support unforeseen emergencies
ARNG 2003 2085 ZU Various Planning and Design 0505896A 14,724 6,351 More funds to support additional outyear projects   

 
 TOTAL FUNDED 2003  101,595 8,091

 

ARNG 2004 2085 AL Centreville Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 0 (1,590) Deferred to FY 2005
ARNG 2004 2085 AL Fort McClellan Fire Station (ADRS) 730 NM NF 0505896A 1,229 29 Recosted
ARNG 2004 2085 AL Fort Payne Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 1,020 1,020 New Mission
ARNG 2004 2085 AL Gadsen Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 0 (1,782) Accelerated to FY 2003
ARNG 2004 2085 AL Mobile Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 2,943 2,943       New Mission
ARNG 2004 2085 AL Springville Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 2,904 2,904       New Mission
ARNG 2004 2085 AL Vincent Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 3,165 3,165       New Mission
ARNG 2004 2085 CA Los Banos Readiness Center (ADRS) 171 NM NF 0505896A 5,494 127 Recosted
ARNG 2004 2085 CT Camp Rowland Fire Station (ADRS) 730 NM NF 0505896A 2,304 2,304 New Mission
ARNG 2005 2085 CT Camp Rowland Working Animal Building (ADRS) 141 NM NF 0505896A 1,089 1,089 New Mission
ARNG 2004 2085 GA Savannah Army Aviation Support Facility 211 CM CF 0505896A 14,993 14,993 Accelerated from FY 2006
ARNG 2004 2085 IN Camp Atterbury Battle Simulation Center 172 CM NF 0505896A 4,947 4,947 Accelerated from FY 2005
ARNG 2004 2085 IN Elkhart Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 1,770 42 Recosted
ARNG 2004 2085 IN Kokomo (Peru) Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 2,849 67 Recosted
ARNG 2004 2085 IN Logansport Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 1,417 34 Recosted
ARNG 2004 2085 IN Plymouth Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 1,430 34 Recosted
ARNG 2004 2085 IN South Bend Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 3,095 73 Recosted
ARNG 2004 2085 KS Kansas City Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 2,982 70 Recosted
ARNG 2004 2085 KS Pratt Organizational Parking (ADRS) 902 NM NF 0505896A 262 262 New Mission
ARNG 2004 2085 KS Topeka Armed Forces Reserve Center 171 CM CF 0505896A 0 (14,407) Accelerated to 2003
ARNG 2004 2085 KY Bowling Green Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 146 146 New Mission
ARNG 2004 2085 KY Buechel Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 257 257 New Mission
ARNG 2004 2085 KY Central City Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 134 134 New Mission
ARNG 2004 2085 KY Greenville Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 185 185 New Mission
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Military Construction Army National Guard, Future Years Defense Program
 FY 2003 - FY 2007

Change from
Fiscal Facility Program Budgeted Previous

Component Year Appropriation Location Installation Project Title Category Mission Footprint Element Amount Submission Explanation
ARNG 2004 2085 KY Hazard Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 155 155 New Mission
ARNG 2004 2085 KY Jackson Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 140 140 New Mission
ARNG 2004 2085 KY Maysville Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 2,970 2,970 New Mission
ARNG 2004 2085 KY Ravenna Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 206 206 New Mission
ARNG 2004 2085 KY Richmond Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 861 861 New Mission
ARNG 2004 2085 LA Camp Beauregard Combined Support Maintenance Shop, Phase I 214 CM NF 0505896A 6,200 6,200 Accelerated from FY 2007
ARNG 2005 2085 MA Camp Edwards Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 1,942 1,942 Accelerated from FY 2005
ARNG 2004 2085 MI Camp Custer Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 344 344 New Mission
ARNG 2004 2085 MI Jackson Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 3,662 3,662 Deferred from FY 2003/recosted
ARNG 2004 2085 MO Kansas City (Belton) Readiness Center (ADRS) 171 NM NF 0505896A 4,947 114 New Mission
ARNG 2004 2085 MS Camp Shelby Military Education Facility, Phase III 171 CM NF 0505896A 9,145 9,145 Accelerated from FY 2007
ARNG 2004 2085 MT Billings Armed Forces Reserve Center, Add/Alt (ADRS) 171 NM NF 0505896A 184 184 New Mission
ARNG 2004 2085 MT Billings Organizational Maintenance Shop, Add/Alt (ADRS) 214 NM NF 0505896A 1,209 29 Recosted
ARNG 2004 2085 MT Kalispell Organizational Maintenance Shop, Add/Alt (ADRS) 214 NM NF 0505896A 706 17 Recosted
ARNG 2004 2085 NC Ahoskie Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 589 589 New Mission
ARNG 2004 2085 NC Beaulaville Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 344 344 New Mission
ARNG 2005 2085 NC Burlington Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 1,105 1,105 New Mission
ARNG 2004 2085 NC Edenton Motor Vehicle Storage Compound (ADRS) 902 NM NF 0505896A 752 18 Recosted
ARNG 2004 2085 NC Edenton Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 131 4 Recosted
ARNG 2004 2085 NC Elizabeth City Motor Vehicle Storage Compound (ADRS) 902 NM NF 0505896A 0 (244) Accelerated to FY 2003
ARNG 2004 2085 NC Elizabeth City Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 131 131 New Mission
ARNG 2004 2085 NC Kemersville Readiness Center (ADRS) 171 NM NF 0505896A 3,859 3,859 New Mission
ARNG 2004 2085 NC Morehead City Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 328 328 New Mission
ARNG 2004 2085 NC Morrisville Fire Station (ADRS) 730 NM NF 0505896A 1,946 1,946 New Mission
ARNG 2004 2085 NC Morrisville Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 760 760 New Mission
ARNG 2004 2085 NC Scotland Neck Motor Vehicle Storage Compound (ADRS) 902 NM NF 0505896A 275 7 Recosted
ARNG 2004 2085 NC Scotland Neck Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 131 131 New Mission
ARNG 2004 2085 NC Tarboro Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 511 511 New Mission
ARNG 2004 2085 NC Windsor Organizational Maintenance Shop Add/Alt (ADRS) 214 NM NF 0505896A 0 (1,180) Deferred to FY 2005
ARNG 2004 2085 NC Woodland Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 590 590 New Mission
ARNG 2004 2085 ND Bismarck Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 1,873 1,873 New Mission
ARNG 2004 2085 NE Columbus Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 671 671 New Mission
ARNG 2004 2085 NE Falls City Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 770 770 Accelerated from FY 2005
ARNG 2004 2085 NE Norfolk Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 1,076 1,076 New Mission
ARNG 2004 2085 NE Omaha Armed Forces Reserve Center (ADRS) 171 NM NF 0505896A 5,731 133 Recosted
ARNG 2004 2085 NM Albuquerque Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 1,841 1,841 Accelerated from FY 2005
ARNG 2004 2085 NY Schenectady Readiness Center (ADRS) 171 NM NF 0505896A 8,284 8,284 New Mission
ARNG 2004 2085 PR Camp Santiago Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 283 283 New Mission
ARNG 2004 2085 VT South Burlington Army Aviation Support Facility 211 CM CF 0505896A 23,827 0  
ARNG 2004 2085 ZU Various Unspecified Minor Construction 0505896A 2,588 (1,064) More funds to projects
ARNG 2004 2085 ZU Various Planning and Design 0505896A 18,639 10,666 More funds to support additional out-year projects

 
TOTAL FUNDED 2004  164,321 76,447  
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Military Construction Army National Guard, Future Years Defense Program
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ARNG 2005 2085 AL Alexandria Organizational Maintenance Shop Add/Alt (ADRS) 214 NM NF 0505896A 600 600 New Mission
ARNG 2005 2085 AL Centreville Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 1,629 1,629 Deferred from  FY 2004
ARNG 2005 2085 AL Clanton Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 3,706 3,706 New Mission
ARNG 2005 2085 AL Fort Payne Motor Vehicle Storage Compound (ADRS) 902 NM NF 0505896A 144 144 New Mission
ARNG 2005 2085 AL Oneonta Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 2,594 2,594       New Mission
ARNG 2005 2085 AR Camp Robinson Army Aviation Support Facility 211 CM CF 0505896A 22,000 22,000 Accelerated from Infrastrastructure Requirements Plan
ARNG 2005 2085 AR Fort Chaffee Ammunition Supply Point 422 CM CF 0505906A 15,000 15,000 Accelerated from Infrastructure Requirements Plan
ARNG 2005 2085 CA Camp Parks Readiness Center (ADRS) 171 NM NF 0505896A 11,318 0  
ARNG 2005 2085 CA Camp Roberts Military Operations on Urbanized Terrain (MOUT) Assault Course 178 CM NF 0505896A 1,500 1,500 Implementation of Range Development Program
ARNG 2005 2085 CA Los Angeles Readiness Center 171 CM CF 0505896A 0 (20,419) Accelerated to FY 2004
ARNG 2005 2085 CA Richmond Readiness Center (ADRS) 171 NM NF 0505896A 2,420 2,420 New Mission
ARNG 2005 2085 CA San Jose Motor Vehicle Storage Compound (ADRS) 902 NM NF 0505896A 400 400 New Mission
ARNG 2005 2085 CA San Jose Organizational Maintenance Shop Add/Alt (ADRS) 214 NM NF 0505896A 961 961 New Mission
ARNG 2005 2085 CO Fort Carson Automated Qualification/Training Range 178 CM NF 0505896A 3,000 3,000 Implementation of Range Development Program
ARNG 2005 2085 CT Camp Hartell Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 2,185 0  
ARNG 2005 2085 CT Enfield Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 1,500 0  
ARNG 2005 2085 CT Southington Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 1,700 0  
ARNG 2005 2085 DC Fort Belvoir Total Army School System Complex 171 CM NF 0505896A 7,593 7,593 Accelerated from Infrastrastructure Requirements Plan
ARNG 2005 2085 IL Marseilles Combat Pistol Qualification Course 178 CM NF 0505896A 1,038 1,038 Implementation of Range Development Program
ARNG 2005 2085 IN Camp Atterbury Battle Simulation Center 172 CM NF 0505896A 0 (4,947) Accelerated to FY 2004
ARNG 2005 2085 IN Camp Atterbury Military Operations on Urbanized Terrain (MOUT) Assault Course 178 CM NF 0505896A 1,500 1,500 Implementation of Range Development Program
ARNG 2005 2085 KS Lawrence Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 1,306 0  
ARNG 2005 2085 KS Topeka Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 2,455 0  
ARNG 2005 2085 KS Wichita (Seneca St) Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 4,734 0  
ARNG 2005 2085 MA Camp Curtis Guild Organizational Maintenance Shop Add/Alt (ADRS) 214 NM NF 0505896A 6,000 6,000 New Mission
ARNG 2005 2085 MA Camp Edwards Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 0 (1,942) Accelerated to FY 2004
ARNG 2005 2085 MI Camp Grayling Multi-Purpose Range Heavy (B Lane) 178 CM NF 0505896A 2,000 2,000 Implementation of Range Development Program
ARNG 2005 2085 MI Detroit (Light Guard) Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 410 0  
ARNG 2005 2085 MI Kingsford Organizational Maintenance Shop Add/Alt (ADRS) 214 NM NF 0505896A 0 (506) Deferred to FY 2006
ARNG 2005 2085 MI Wyoming Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 640 640 New Mission
ARNG 2005 2085 MS Camp Shelby Modified Record Fire Range 178 CM NF 0505896A 3,000 3,000 Implementation of Range Development Program
ARNG 2005 2085 MT Chinook Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 906 0  
ARNG 2005 2085 MT Havre Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 1,165 0  
ARNG 2005 2085 NC Badin Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 389 389 New Mission
ARNG 2005 2085 NC Camp Butner Multi-Purpose Machine Gun Range 178 CM NF 0505896A 1,200 1,200 Implementation of Range Development Program
ARNG 2005 2085 NC Fort Bragg Multi-Purpose Training Range 171 CM NF 0505896A 5,528 5,528 Implementation of Range Development Program
ARNG 2005 2085 NC Fort Bragg Regional Training Institute, Phase II 171 CM NF 0505896A 0 (8,290) Appropriated 2002
ARNG 2005 2085 NC Fort Bragg Regional Training Institute, Phase III 171 CM NF 0505896A 6,319 0  
ARNG 2005 2085 NC Lenoir Readiness Center 171 CM CF 0505896A 4,859 4,859 Accelerated from Infrastructure Requirements Plan
ARNG 2005 2085 NC Nashville Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 0 (1,195) Deferred to FY 2006
ARNG 2005 2085 NC Williamston Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 511 511 New Mission
ARNG 2005 2085 NC Windsor Organizational Maintenance Shop Add/Alt (ADRS) 214 NM NF 0505896A 1,180 1,180 Deferred from  FY 2004
ARNG 2005 2085 NE Falls City Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 0 (770) Accelerated to FY 2004
ARNG 2005 2085 NE Norfolk Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 371 371 New Mission
ARNG 2005 2085 NE Omaha Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 570 570 New Mission
ARNG 2005 2085 NJ Lakehurst Naval Air Station Consolidated Logistics and Training Facility, Phase I 214 CM CF 0505896A 15,369 15,369 Accelerated from FY 2006
ARNG 2005 2085 NJ Sea Girt Combat Pistol Qualification Course 178 CM NF 0505896A 1,038 1,038 Implementation of Range Development Program
ARNG 2005 2085 NM Albuquerque Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 0 (1,895) Accelerated to FY 2004
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ARNG 2005 2085 NY Albany County Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 5,927 5,927 New Mission
ARNG 2005 2085 NY Auburn Organizational Maintenance Shop, Add/Alt (ADRS) 171 NM NF 0505896A 2,033 2,033 New Mission
ARNG 2005 2085 NY Auburn Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 3,704 3,704 New Mission
ARNG 2005 2085 NY Rochester Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 4,432 4,432 New Mission
ARNG 2005 2085 NY Saratoga Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 4,710 4,710 New Mission
ARNG 2005 2085 NY Utica Organizational Maintenance Shop, Add/Alt (ADRS) 214 NM NF 0505896A 3,261 0 New Mission
ARNG 2005 2085 NY Utica Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 5,987 5,987 New Mission
ARNG 2005 2085 OK Camp Gruber MK 19 40mm Grenade Range 178 CM NF 0505896A 4,000 4,000 Implementation of Range Development Program
ARNG 2005 2085 PR Fort Buchanan Readiness Center 171 CM CF 0505896A 17,250 0  
ARNG 2005 2085 TX Camp Bowie Modified Record Fire Range 178 CM NF 0505896A 3,000 3,000 Implementation of Range Development Program
ARNG 2005 2085 TX Camp Bowie Multi-Purpose Machine Gun Range 178 CM NF 0505896A 1,200 1,200 Implementation of Range Development Program
ARNG 2005 2085 TX Fort Wolters Multi-Purpose Machine Gun Range 178 CM NF 0505896A 1,200 1,200 Implementation of Range Development Program
ARNG 2005 2085 VA Fort Pickett Maneuver Area Training and Equipment Site, Phase I 214 CM NF 0505896A 0 (2,967) Appropriated 2002
ARNG 2005 2085 VA Fort Pickett Maneuver Area Training and Equipment Site, Phase II 214 CM NF 0505896A 8,300 8,300 Accelerated from Infrastructure Requirements Plan
ARNG 2005 2085 VT Camp Ethan Allen Infantry Squad Battle Course 178 CM NF 0505896A 1,400 1,400 Implementation of Range Development Program
ARNG 2005 2085 WV Lewisburg Readiness Center 171 CM CF 0505896A 5,715 5,715 Accelerated from Infrastructure Requirements Plan
ARNG 2005 2085 WY Camp Guernsey Multi-Purpose Machine Gun Range 178 CM NF 0505896A 1,200 1,200 Implementation of Range Development Program
ARNG 2005 2085 WY Camp Guernsey Qualification Training Range 178 CM NF 0505896A 3,344 3,344 Implementation of Range Development Program
ARNG 2005 2085 ZU Various Unspecified Minor Construction 0505896A 2,083 1,683 To support unforeseen emergencies
ARNG 2005 2085 ZU Various Planning and Design 0505896A 28,724 18,358 More funds to support additional out-year projects

TOTAL FUNDED 2005 248,208 140,002

ARNG 2006 2085 CA Fresno Aviation Classification And Repair Depot, Phase I 211 CM CF 0505896A 13,819 13,819 Accelerated from FY 2007
ARNG 2006 2085 CA Roseville Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 2,314 0  
ARNG 2006 2085 CT Camp Rowland Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 1,700 1,700 Accelerated from FY 2007
ARNG 2006 2085 GA Savannah Army Aviation Support Facility 211 CM CF 0505896A 0 (14,993) Accelerated to FY 2004
ARNG 2006 2085 IN Camp Atterbury Fire Station (ADRS) 730 NM NF 0505896A 1,210 0  
ARNG 2006 2085 IN Evansville Motor Vehicle Storage Compound (ADRS) 902 NM NF 0505896A 254 254 New Mission
ARNG 2006 2085 KS Pittsburg Readiness Center, Add/Alt (ADRS) 902 NM NF 0505896A 625 (21) Recosted and rescoped
ARNG 2006 2085 LA Camp Beauregard Army Aviation Support Facility 211 CM CF 0505896A 14,169 0  
ARNG 2006 2085 LA Camp Beauregard Combined Support Maintenance Shop, Phase II 214 CM NF 0505896A 12,800 12,800 Follow-on of FY 2004 project
ARNG 2006 2085 MA Camp Edwards Fire Station (ADRS) 730 NM NF 0505896A 1,920 1,920 New Mission
ARNG 2006 2085 MA Framingham Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 4,800 4,800 New Mission
ARNG 2006 2085 MA Methuen Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 5,308 5,308 New Mission
ARNG 2006 2085 MA Westfield Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 1,280 1,280 New Mission
ARNG 2006 2085 MA Whitman Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 1,953 0  
ARNG 2006 2085 MI Bay City Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 140 140 New Mission
ARNG 2006 2085 MI Camp Grayling Multi-Purpose Machine Gun Range 178 CM NF 0505896A 1,200 1,200 Implementation of Range Development Program
ARNG 2006 2085 MI Kingsford Organizational Maintenance Shop, Add/Alt (ADRS) 214 NM NF 0505896A 506 506 New Mission
ARNG 2006 2085 MS Gulfport Organizational Maintenance Shop 214 CM CF 0505896A 4,650 4,650 Accelerated from Infrastrastructure Requirements Plan
ARNG 2006 2085 MT Helena Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 1,150 1,150 New Mission
ARNG 2006 2085 NC Nashville Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 1,195 1,195 Deferred from 2005
ARNG 2006 2085 ND Minot Organizational Maintenance Shop 214 CM CF 0505896A 6,060 6,060 Accelerated from Infrastructure Requirements Plan
ARNG 2006 2085 NE Hastings Modified Record Fire Range (Remoted Target System) 178 CM NF 0505896A 2,200 2,200 Accelerated from Infrastructure Requirements Plan
ARNG 2006 2085 NJ Lakehurst Naval Air Station Consolidated Logistics and Training Facility, Phase I 214 CM CF 0505896A 0 (15,369) Accelerated to FY 2005
ARNG 2006 2085 NM Camel Tracks Training Site Qualification Training Range 178 CM NF 0505896A 1,500 1,500 Implementation of Range Development Program
ARNG 2006 2085 NV Clark County Complex Qualification Training Range 178 CM NF 0505896A 4,000 4,000 Implementation of Range Development Program
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ARNG 2006 2085 NY Camp Smith Readiness Center 171 CM CF 0505896A 21,400 21,400 Accelerated from Infrastructure Requirements Plan
ARNG 2006 2085 NY Fort Drum Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 6,395 6,395 New Mission
ARNG 2006 2085 NY Kingston Organizational Maintenance Shop, Add/Alt (ADRS) 214 NM NF 0505896A 1,849 1,849 New Mission
ARNG 2006 2085 NY Kingston Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 2,756 2,756 New Mission
ARNG 2006 2085 NY Leeds Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 2,369 2,369 New Mission
ARNG 2006 2085 NY Queensbury Organizational Maintenance Shop, Add/Alt (ADRS) 214 NM NF 0505896A 2,402 2,402 New Mission
ARNG 2006 2085 OH Coshocton Readiness Center 171 CM CF 0505896A 0 (3,000) Appropriated 2002
ARNG 2006 2085 OH Greenburg Fire Station (ADRS) 730 NM NF 0505896A 1,100 1,100 New Mission
ARNG 2006 2085 OH Greenburg Motor Vehicle Storage Compound (ADRS) 902 NM NF 0505896A 200 200 New Mission
ARNG 2006 2085 OH Newton Falls Organizational Maintenance Shop, Add/Alt (ADRS) 214 NM NF 0505896A 225 225 New Mission
ARNG 2006 2085 OH Walbridge Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 2,025 2,025 New Mission
ARNG 2006 2085 PA Easton Readiness Center 171 NM CF 0505896A 7,032 7,032 Fielding of Interim Brigade Combat Team
ARNG 2006 2085 PA Erie Readiness Center 171 NM CF 0505896A 9,152 9,152 Fielding of Interim Brigade Combat Team
ARNG 2006 2085 PA Fort Indiantown Gap Mission Support Training Facility 214 NM NF 0505896A 3,275 3,275 Fielding of Interim Brigade Combat Team
ARNG 2006 2085 PA Philadelphia Readiness Center 171 NM CF 0505896A 10,022 10,022 Fielding of Interim Brigade Combat Team
ARNG 2006 2085 PA West Chester Readiness Center 171 NM CF 0505896A 5,519 5,519 Fielding of Interim Brigade Combat Team
ARNG 2006 2085 PR Camp Santiago Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 250 250 New Mission
ARNG 2006 2085 PR Fort Allen Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 450 450 New Mission
ARNG 2006 2085 RI East Greenwich Combined Support Maintenance Shop 214 CM CF 0505896A 13,041 0  
ARNG 2006 2085 SD Camp Rapid Total Army School System (Multifunctional Facility) 171 CM CF 0505896A 13,956 13,956 Accelerated from FY 2007
ARNG 2006 2085 TX Camp Maxey Combat Pistol Qualification Course 178 CM NF 0505896A 1,086 1,086 Implementation of Range Development Program
ARNG 2006 2085 TX Wichita Falls Organizational Maintenance Shop, Add/Alt (ADRS) 214 NM NF 0505896A 577 577 New Mission
ARNG 2006 2085 UT Camp Williams Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 312 312 New Mission
ARNG 2006 2085 UT Camp Williams Total Army School System Barracks 171 NM NF 0505896A 5,200 5,200 Accelerated from Infrastrastructure Requirements Plan
ARNG 2006 2085 VT Camp Ethan Allen Qualification Training Range 178 CM NF 0505896A 3,000 3,000 Implementation of Range Development Program
ARNG 2006 2085 VT South Burlington Readiness Center 171 CM CF 0505896A 11,241 11,241 Accelerated from Infrastrastructure Requirements Plan
ARNG 2006 2085 WA Shelton Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 1,185 1,185 New Mission
ARNG 2006 2085 WV Glen Jean Military Complex, Phase I 171 CM CF 0505896A 0 (1,125) Appropriated 2002
ARNG 2006 2085 WY Camp Guernsey Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 1,100 1,100 New Mission
ARNG 2006 2085 ZU Various Unspecified Minor Construction 0505896A 2,341 (532) More funds to projects
ARNG 2006 2085 ZU Various Planning & Design 0505896A 32,994 25,864 More funds to support additional out-year projects

TOTAL FUNDED 2006 247,207 169,384

 
ARNG 2007 2085 AK Juneau Readiness Center, Phase I 171 CM CF 0505896A 0 (584) Appropriated 2002
ARNG 2007 2085 AL Anniston Readiness Center 171 CM CF 0505896A 13,223 13,223 Accelerated from Infrastructure Requirements Plan
ARNG 2007 2085 CA Fresno Aviation Classification And Repair Depot, Phase I 211 CM CF 0505896A 0 (13,819) Accelerated to FY 2006
ARNG 2007 2085 CA Fort Irwin Maneuver Area Training and Equipment Site, Phase II 214 CM NF 0505896A 41,000 41,000 Completion of already appropriated project
ARNG 2007 2085 CT Camp Rowland Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 0 (1,700) Accelerated to FY 2006
ARNG 2007 2085 FL Camp Blanding Combined Support Maintenance Shop 214 CM CF 0505896A 14,052 14,052 Accelerated from Infrastructure Requirements Plan
ARNG 2007 2085 IL Carbondale Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 5,000 5,000 New Mission
ARNG 2007 2085 IL Decatur Readiness Center, Add/Alt/Fire Station (ADRS) 171 NM NF 0505896A 1,200 1,200 New Mission
ARNG 2007 2085 IL Monmouth Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 5,000 5,000 New Mission
ARNG 2007 2085 IL Springfield Total Army School System (Multifunctional Facility) 171 CM NF 0505896A 13,712 13,712 Accelerated from Infrastructure Requirements Plan
ARNG 2007 2085 IN Monticello Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 2,543 2,543 New Mission
ARNG 2007 2085 KY Fort Knox Maneuver Area Training and Equipment Site, Phase II 214 CM NF 0505896A 9,720 9,720 Accelerated from Infrastructure Requirements Plan
ARNG 2007 2085 LA Camp Beauregard Combined Support Maintenance Shop, Phase I 214 CM NF 0505896A 0 (6,200) Accelerated to FY 2004
ARNG 2007 2085 LA Camp Beauregard Combined Support Maintenance Shop, Phase III 214 CM NF 0505896A 13,200 13,200 Follow-on of FY 2004 project
ARNG 2007 2085 LA Camp Minden Multi-Purpose Training Range 178 CM NF 0505896A 1,800 1,800 Implementation of the Range Development Program
ARNG 2007 2085 MA Hanscom Air Force Base Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 4,800 4,800 New Mission
ARNG 2007 2085 MA Rehoboth Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 4,863 4,863 New Mission
ARNG 2007 2085 ME Bangor Army Aviation Support Facility, Phase II 211 CM NF 0505896A 12,911 12,911 Accelerated from Infrastructure Requirements Plan
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ARNG 2007 2085 MI Camp Custer Total Army School System (Multifunctional Facility) 171 CM NF 0505896A 0 (13,318) Appropriated 2002
ARNG 2007 2085 MI Lansing Readiness Center 171 CM CF 0505896A 16,928 16,928 Accelerated from Infrastructure Requirements Plan
ARNG 2007 2085 MO Fort Leonard Wood Army Aviation Support Facility 211 CM CF 0505896A 13,407 13,407 Accelerated from Infrastructure Requirements Plan
ARNG 2007 2085 MS Camp Shelby Military Education Facility, Phase III 171 CM NF 0505896A 0 (9,145) Accelerated to FY 2004
ARNG 2007 2085 MS Kosciusko Readiness Center 171 CM NF 0505896A 3,319 3,319 Accelerated from Infrastructure Requirements Plan
ARNG 2007 2085 NJ Lakehurst Naval Air Station Consolidated Logistics and Training Facility, Phase II 214 CM NF 0505896A 13,561 13,561 Accelerated from Infrastructure Requirements Plan
ARNG 2007 2085 NV Fallon Naval Air Station Aerial Gunnery Range 178 CM NF 0505896A 7,000 7,000 Implementation of the Range Development Program
ARNG 2007 2085 NV New Henderson Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 3,463 3,463 New Mission
ARNG 2007 2085 NY Glen Falls Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 4,628 4,628 New Mission
ARNG 2007 2085 OH Columbus Combined Support Maintenance Shop, Phase I 214 CM CF 0505896A 1,000 1,000 Accelerated from Infrastructure Requirements Plan
ARNG 2007 2085 OH Columbus Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 752 0  
ARNG 2007 2085 OH Newton Falls Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 6,100 0  
ARNG 2007 2085 OH Toledo Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 266 (26) Recosted
ARNG 2007 2085 OR Boardman Multi-Purpose Training Range 178 CM NF 0505896A 7,000 7,000 Implementation of the Range Development Program
ARNG 2007 2085 OR Eugene Armed Forces Reserve Center, Phase I 171 CM CF 0505896A 0 (3,150) Appropriated 2002
ARNG 2007 2085 OR Eugene Armed Forces Reserve Center, Phase II 171 CM CF 0505896A 14,640 18,740 Accelerated from Infrastructure Requirements Plan
ARNG 2007 2085 OR Eugene Organizational Maintenance Shop, Phase I 214 CM CF 0505896A 0 (3,150) Appropriated 2002
ARNG 2007 2085 PA Carlisle Readiness Center 171 NM CF 0505896A 5,583 5,583 Fielding of Interim Brigade Combat Team
ARNG 2007 2085 PA Easton Organizational Maintenance Shop 214 NM CF 0505896A 3,865 3,865 Fielding of Interim Brigade Combat Team
ARNG 2007 2085 PA Erie  Organizational Maintenance Shop 214 NM CF 0505896A 2,592 2,592 Fielding of Interim Brigade Combat Team
ARNG 2007 2085 PA Fort Indiantown Gap Military Operations on Urbanized Terrain (MOUT) Assault Course 178 NM NF 0505896A 3,000 3,000 Fielding of Interim Brigade Combat Team
ARNG 2007 2085 PA Fort Indiantown Gap Multi-Purpose Machine Gun Range 178 NM NF 0505896A 2,500 2,500 Fielding of Interim Brigade Combat Team
ARNG 2007 2085 PA Fort Indiantown Gap Night Fighting Training Facility 178 NM NF 0505896A 1,500 1,500 Fielding of Interim Brigade Combat Team
ARNG 2007 2085 PA Fort Indiantown Gap Training Aids Warehouse 442 NM NF 0505896A 1,500 1,500 Fielding of Interim Brigade Combat Team
ARNG 2007 2085 PA Gettysburg Organizational Maintenance Shop 214 NM CF 0505896A 2,582 2,582 Fielding of Interim Brigade Combat Team
ARNG 2007 2085 PA Gettysburg Readiness Center 171 NM CF 0505896A 4,414 4,414 Fielding of Interim Brigade Combat Team
ARNG 2007 2085 PA Huntingdon Readiness Center 171 NM CF 0505896A 5,398 5,398 Fielding of Interim Brigade Combat Team
ARNG 2007 2085 PA Lancaster Organizational Maintenance Shop 214 NM CF 0505896A 3,811 3,811 Fielding of Interim Brigade Combat Team
ARNG 2007 2085 PA Lancaster Readiness Center 171 NM CF 0505896A 9,517 10,144 Fielding of Interim Brigade Combat Team
ARNG 2007 2085 PA Lewistown Organizational Maintenance Shop 214 NM CF 0505896A 2,607 2,607 Fielding of Interim Brigade Combat Team
ARNG 2007 2085 PA Philadelphia Organizational Maintenance Shop 214 NM CF 0505896A 5,212 5,212 Fielding of Interim Brigade Combat Team
ARNG 2007 2085 PA Ridgeway Readiness Center 171 NM CF 0505896A 5,434 5,434 Fielding of Interim Brigade Combat Team
ARNG 2007 2085 PA Tyrone Readiness Center 171 NM CF 0505896A 5,485 5,485 Fielding of Interim Brigade Combat Team
ARNG 2007 2085 RI East Greenwich Readiness Center 171 CM CF 0505896A 8,000 8,000 Accelerated from Infrastructure Requirements Plan
ARNG 2007 2085 SD Camp Rapid Total Army School System (Multifunctional Facility) 171 CM CF 0505896A 0 (13,956) Accelerated to FY 2006
ARNG 2007 2085 SD Mobridge Readiness Center 171 CM CF 0505896A 2,822 0  
ARNG 2007 2085 TN Tullahoma Stationary Gunnery Range 178 CM NF 0505896A 505 505 Implementation of the Range Development Program
ARNG 2007 2085 TX Austin Armed Forces Reserve Center 171 CM CF 0505896A 32,951 32,951 Accelerated from Infrastructure Requirements Plan
ARNG 2007 2085 TX Wichita Falls Readiness Center, Add/Alt (ADRS) 171 NM NF 0505896A 3,497 0  
ARNG 2007 2085 WA Spokane Readiness Center 171 CM CF 0505896A 9,996 9,996 Accelerated from Infrastructure Requirements Plan
ARNG 2007 2085 WV Camp Dawson Modified Record Fire Range (Remoted Target System) 178 CM NF 0505896A 3,000 3,000 Implementation of the Range Development Program
ARNG 2007 2085 WV Camp Dawson Multi-Purpose Machine Gun Range 178 CM NF 0505896A 1,500 1,500 Implementation of the Range Development Program
ARNG 2007 2085 WV Camp Dawson Readiness Center (ADRS) 171 NM NF 0505896A 3,288 0  
ARNG 2007 2085 WY Cheyenne Readiness Center (ADRS) 171 NM NF 0505896A 700 700 New Mission
ARNG 2007 2085 ZU Various Unspecified Minor Construction 0505896A 1,251 (4,213) More money to projects
ARNG 2007 2085 ZU Various Planning & Design 0505896A 23,455 17,028 More funds to support additional out-year projects

TOTAL FUNDED 2007 390,053 301,116
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 1.  COMPONENT  2.  DATE

ARNG Feb-02
 3.  INSTALLATION AND LOCATION  4.  AREA CONSTR

INSNO= 01D45       COST INDEX

 5.  FREQUENCY AND TYPE OF UTILIZATION

 6.  OTHER ACTIVE/GUARD/RESERVE INSTALLATIONS WITHIN 15 MILES RADIUS
ARNG 2 MILES 4415 1977
ARNG 23 MILES 13965 1978
ARNG 29 MILES 28910 1987

 
 

 7.  PROJECTS REQUESTED IN THIS PROGRAM:
CATEGORY COST DESIGN STATUS

CODE PROJECT TITLE ($000) START CMPL
171 2,536 SM 1,781 NA 08/02

32,086 SF

 8.  STATE GUARD/RESERVE FORCES FACILITIES BOARD RECOMMENDATION

NA

(Date)
 9.  LAND ACQUISITION REQUIRED

NONE 0
(Number of acres)

 10.  PROJECTS PLANNED IN NEXT FOUR YEARS
CATEGORY COST

CODE PROJECT TITLE SCOPE $(000)
NONE

SRM BACKLOG ($000): 0

Previous editions may be used. Page No. 01

SCOPE
READINESS CENTER. 
ADD/ALT

FACILITIES IDENTIFIED IN ITEM #6 HAVE BEEN EXAMINED BY THE STATE  RESERVE FORCES FACILITIES 
BOARD FOR POSSIBLE JOINT USE/EXPANSION.  THE BOARD RECOMMENDATIONS ARE UNILATERAL 
CONSTRUCTION

ONEONTA
READINESS CENTER

A SITE SURVEY HAS BEEN COMPLETED AND THE SITE IS SUITABLE FOR CONSTRUCTION OF THE PROPOSED 
PROJECT AT THE ESTIMATED COST INDICATED.

FY  2003 GUARD AND RESERVE
MILITARY CONSTRUCTION

GADSDEN, ALABAMA
0.85

NORMAL ADMINISTRATION FIVE DAYS PER WEEK, WITH A TWO-DAY TRAINING ASSEMBLY 
TWO OR THREE TIMES PER MONTH.

GADSDEN OMS
ALBERTVILLE

READINESS CENTER

DD   FORM
 MAY 78 1390s1       
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 1.  COMPONENT  2.  DATE 
ARNG Feb-02

 3.  INSTALLATION AND LOCATION 
GADSDEN, ALABAMA INSNO= 01D45

 11. PERSONNEL STRENGTH  AS OF 24-Jan-01
PERMANENT GUARD/RESERVE

TOTAL OFFICER ENLISTED CIVILIAN TOTAL OFFICER ENLISTED
AUTHORIZED 4 0 4 0 72 3 69
ACTUAL 0 0 0 0 72 3 69

Percentage = 100.0%
 12.  RESERVE UNIT DATE

UNIT DESIGNATION AUTHORIZED ACTUAL
  

ADRS 72 72 *
UIC: WPVHAA TSPN: 30302 MTOE/TDA:

            

    

 

TOTAL = 72 72

 13. MAJOR EQUIPMENT AND AIRCRAFT

TYPE ACTUAL 

WHEELED 60 60
TRAILERS 23 23
TRACKED 0 0
EQUIPMENT > 30 FT 0 0
FUEL & M977 HEMMT 0 0
HEMTT PLS/HET 0 0

14.  OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES:
($000)

A.  AIR POLLUTION NONE
B.  WATER POLLUTION NONE
C.  OCCUPATIONAL SAFETY AND HEALTH NONE

Page No. 02

AUTHORIZED

UNITS THAT MUST TRAIN ON SAME WEEKEND  

 

FY 2003 GUARD AND RESERVE
MILITARY CONSTRUCTION

258th CHEMICAL COMPANY (-DET 1)
03476LNG03

STRENGTH

DD  FORM
MAY 78 1390s2       
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 1. COMPONENT  2. DATE

ARNG Feb-02
 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO= 01D45

 5. PROGRAM ELEMENT

0505896A  1,781

 9.  COST ESTIMATES

PRIMARY FACILITY 1,129
READINESS CENTER (NEW CONSTRUCTION) SM 303 1,344 (407)

SF 3,259 125 -
READINESS CENTER  (ALTERATION) SM 511 1,292 (660)

SF 5,500 120
UNHEATED METAL STOR BLDG (NEW CONST) SM 105 541 (57)

SF 1,134 50
FORCE PROTECTION LS - 5,000 (5)

-
SUPPORTING FACILITIES 520
SITE PREPARATION LS - 17,000 (17)
FINE GRADING & SEEDING LS - 24,500 (25)
RIGID PAVING SM 1,077 90 (97)

SY 1,288 75 -
FLEXIBLE PAVING SM 2,898 60 (173)

SY 3,466 50 -
FENCING M 263 38 (10)

LF 862 12 -
SIDEWALKS SM 167 161 (27)

SF 1,800 15 -
OUTSIDE SECURITY LIGHTING LS - 75,000 (75)
FUEL & DISPENSING SYSTEM - 35,000 (35)

0
UTIL'S:WATER/SEWER/GAS/ELEC LS - 60,000 (60)
FORCE PROTECTION LS - 1,500 (2)

SUBTOTAL 1,649
CONTINGENCY (5%) (82)
TOTAL CONTRACT COST 1,731
SUPERVISION, INSPECTION & OVERHEAD (3%) (49)

TOTAL PROJECT COST 1,781
TOTAL STATE CONTRIBUTION 0
TOTAL FEDERAL CONTRIBUTION 1,781

EQUIP PROVIDED FROM OTHER FED APPR   (NON-ADD)  (30)
10.  DESCRIPTION OF PROPOSED CONSTRUCTION

Air Conditioning - 16 TONS
 DD FORM 1391, JUL 1999 PREVIOUS EDITION IS OBSOLETE. PAGE NO. 03

171 010239

READINESS CENTER. ADD/ALT

 8. PROJECT COST ($000)

PROJECT DATA

 7. PROJECT NUMBER6. CATEGORY CODE

GADSDEN, ALABAMA

 

REPORT CONTROL 
SYMBOL

A specially designed readiness center of permanent masonry type construction, brick and concrete block units with concrete floors, and
built-up or single membrane roof.  A one-story structure with mechanical and electrical equipment.  Outside supporting facilities include 
military and privately-owned vehicle parking, fencing, sidewalks, exterior fire protection, outside lighting, access roads, detached facility sign, 
wash platform, fuel storage & dispensing system, and flagpole.  Physical security measures will be incorporated into design, including 
maximum feasible standoff distance from roads, parking areas, and vehicle unloading areas, and berms, heavy landscaping, and bollards to 
prevent access when standoff distance cannot be maintained.  Cost effective energy features will be incorporated into design, including 
energy management control systems and high efficiency motors, lighting, and HVAC systems.

ITEM U/M QUANTITY UNIT COST COST      ($000)

FY 2003 MILITARY CONSTRUCTION

9



 1. COMPONENT  2. DATE

 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO= 01D45

 5.  PROGRAM ELEMENT  6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A

 11. REQUIREMENT 2,981 SM 32,086 SF ADEQUATE: 408 SM 4,393 SF SUBSTANDARD: 511 SM 5,500 SF

 DD FORM 1391C, JUL 1999 PREVIOUS EDITION IS OBSOLETE. PAGE NO. 04

GADSDEN, ALABAMA

171

READINESS CENTER. ADD/ALT

PROJECT:  This project provides a readiness center, of permanent type construction, to serve the peace time missions of the 
assigned unit and space for all personnel to perform the necessary tasks that will improve the unit's readiness posture.  (Current 
Mission) 

010239 1,781

ADDITIONAL:  This project complies with the scope and design criteria of National Guard Pamphlet  415-12 and Design Guide 415-
The most similar DoD standards for readiness center construction do not address all of the current criteria incorporated in the Army 
National Guard Readiness Center design and thus do not yield accurate cost estimates.  Therefore, state historical costs for 
construction of like facilities were used to develop baseline unit cost and were adjusted for size, fiscal year and location.  An economic 
analysis has been prepared and utilized in evaluating this project.  Alternative methods of meeting this requirement have been explored 
during project development.  This project is the only feasible option to meet the requirement.  

JOINT USE CERTIFICATION:     Deputy Assistant Secretary of the Army (Installations and Housing) certifies that this project has 
been considered for joint use potential.  Unilateral construction is recommended.  No other Reserve Component unit is located within a 
reasonable travel distance from the proposed facility.

REQUIREMENT: This facility is required to house all elements of the 258th Chemical Company.  This unit will have a required streng
of 72 personnel.  The readiness center will provide the necessary administrative, training and storage areas required to achieve 
proficiency in required training tasks.  

CURRENT SITUATION: The unit is located in an inadequate facility.  This facility is 22 years old, but it is in need of modification 
because the mission of the assigned unit has drastically changed.

IMPACT IF NOT PROVIDED: The unit's ability to meet its readiness, recruiting and retention, and training objectives will continue to 
be adversely affected if the personnel are not provided with the adequate facilities.  Delays in the funding of this project will force the 
continued use of an inadequate and unsound facility and the present facility's deficiencies will continue to negatively impact troop 
readiness and morale.  The lack of proper and adequate training, storage, and administrative areas will continue to impair the 
attainment of required mobilization readiness levels.

ARNG (Continuation)
FY 2003 MILITARY CONSTRUCTION REPORT CONTROL 

SYMBOLFeb-02PROJECT DATA 
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 1. COMPONENT  2. DATE

 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO= 01D45

 5.  PROGRAM ELEMENT  6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A

1.  Method used to perform the risk & threat analysis:

2. Members of the planning board that performed the risk & threat Analysis were:

3. Findings of the risk & threat Analysis:

 DD FORM 1391C, JUL 1999 PREVIOUS EDITION IS OBSOLETE. PAGE NO. 05

FY 2003 MILITARY CONSTRUCTION REPORT CONTROL 
SYMBOL

GADSDEN, ALABAMA READINESS CENTER. ADD/ALT

ARNG PROJECT DATA (Continuation)

NA

NA

Feb-02

010239 1,781171

ANTITERRORISM/FORCE PROTECTION:  This project has been coordinated with the installations AT/FP plan.  Risk and 
threat analysis have been performed in accordance with DA Pam 190-51 and TM 5-853-1, respectively.  Only protective 
measures required by regulation and ONLY the minimum standards required by the "Interim Department of Defense AT/FP 
Construction Standards" are needed.  They are included in the cost estimate and description of construction.

THREAT ASSESSMENT WILL BE CONDUCTED PRIOR TO 35% DESIGN SUBMISSION.

ANTITERRORISM/FORCE PROTECTION:  

11



 1. COMPONENT  2. DATE

 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO= 01D45

 5.  PROGRAM ELEMENT  6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A

4.  Design basis threat level and level of protection:
5.  Description of the operational measures that will be taken to mitigate the threat:

MICHAEL H. SUMRALL
BG (AL), THE ADJUTANT GENERAL

 DD FORM 1391C, JUL 1999 PREVIOUS EDITION IS OBSOLETE. PAGE NO. 06

DATE

AT/FP POC:  COL Gil Dudley/(334) 271-7207 CFMO COL John B. Lyda/(334) 271-7278

NA

6.  Design strategies for mitigation of specific aggressor tactics to provide required level of protection and   the effect 
on construction cost for applying those measures:
NA

7.  Detailed description of AT/FP construction features required:

READINESS CENTER. ADD/ALT

171 010239 1,781

NA

NA

FY 2003 MILITARY CONSTRUCTION REPORT CONTROL 
SYMBOL

ARNG PROJECT DATA (Continuation) Feb-02

GADSDEN, ALABAMA

12



 1. COMPONENT  2. DATE

 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO = 01D45

 5.  PROGRAM ELEMENT  6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A 171

 12. SUPPLEMENTAL DATA

a.  ESTIMATED DESIGN DATA:

     (1)     STATUS:
(a)   DATE DESIGN STARTED.................................................................................... NA
(b)   PERCENT COMPLETE AS OF JANUARY ....................... 2002 ..................... .............. 35%
(c)   DATE DESIGN EXPECTED TO BE 35% COMPLETE.........................................   01/02
(d)   DATE DESIGN EXPECTED TO BE 100% COMPLETE.................................................... 08/02
(e)   PARAMETRIC COSTS USED TO DEVELOP COSTS................................   NO

(f)   TYPE OF DESIGN CONTRACT.........................................................................................

     (2)     BASIS:
(a)   STANDARD OR DEFINITIVE DESIGN YES NO X
(b)   WHERE DESIGN WAS MOST RECENTLY USED       

     (3)     TOTAL DESIGN COST (c)=(a)+(b) or (d)+(e) ($000)

(a)   PRODUCTION OF PLANS AND SPECIFICATIONS............................................… (0.0)
(b)   ALL OTHER DESIGN COSTS........................................................................................... (0.0)
(c)   TOTAL................................................................................................................................ (160.3)
(d)   CONTRACT................................................................................... ................................... (160.3)
(e)   IN-HOUSE.......................................................................................................................... (0.0)

COST OF REPRODUCTION OF PLANS AND SPECS................................   (2.5)

      (4)     CONSTRUCTION CONTRACT AWARD DATE 11/02

      (5)     CONSTRUCTION START 12/02

      (6)     CONSTRUCTION COMPLETION DATE 03/04

b.   EQUIPMENT ASSOCIATED WITH THIS PROJECT WHICH WILL BE PROVIDED FROM 
       OTHER APPROPRIATIONS

  FISCAL YEAR
     EQUIPMENT     PROCURING APPROPRIATION COST
NOMENCLATURE APPROPRIATION OR REQUESTED ($000)

OMARNG FY04 20
OMARNG FY04 10

TOTAL 30
 DD FORM 1391C, JUL 1999 PREVIOUS EDITION IS OBSOLETE. 07

FY 2003 MILITARY CONSTRUCTION REPORT CONTROL 
SYMBOL

KITCHEN EQUIPMENT

Feb-02

PAGE NO.

READINESS CENTER. ADD/ALT

010239

Design-Bid-Build

YES
(g)   AN ENERGY STUDY AND LIFE CYCLE COST ANALYSIS WILL BE 
DOCUMENTED DURING FINAL DESIGN.    

NA

GADSDEN, ALABAMA

1,781

FURNITURE

ARNG PROJECT DATA (Continuation)

13



 1.  COMPONENT  2.  DATE

ARNG Feb-02
 3.  INSTALLATION AND LOCATION  4.  AREA CONSTR

INSNO= TBD       COST INDEX

 5.  FREQUENCY AND TYPE OF UTILIZATION

 6.  OTHER ACTIVE/GUARD/RESERVE INSTALLATIONS WITHIN 15 MILES RADIUS
USAFR Colocated 2,288,511 SF 1918
ANG March Air Reserve Base Colocated Morena Air Reserve Base 274,391 SF 1960
USAR Colocated 72,980 SF 1918
USMC Colocated 29,784 SF 1992

    USNR Colocated 40,000 SF 1960
ARNG 13 Miles 13,895 SF 1960

 7.  PROJECTS REQUESTED IN THIS PROGRAM:
CATEGORY COST

CODE PROJECT TITLE ($000) START CMPL
171 8,910 SM 12,044 08/01 07/02

95,906 SF

      
  

      
  

 8.  STATE GUARD/RESERVE FORCES FACILITIES BOARD RECOMMENDATION

14 JUN 01
(Date)

 9.  LAND ACQUISTION REQUIRED
NONE 0

(Number of acres)

 10.  PROJECTS PLANNED IN NEXT FOUR YEARS
CATEGORY COST

CODE PROJECT TITLE SCOPE $(000)
NONE

SRM BACKLOG  ($000): 0

Previous editions may be used. Page No. 01

March Air Reserve Base

Morena Valley

Morena Valley (March ARB), CA

Morena Air Reserve Base

Readiness Center

FY  2003 GUARD AND RESERVE
MILITARY CONSTRUCTION

NORMAL ADMINISTRATION FOUR DAYS PER WEEK, WITH A TWO-DAY TRAINING ASSEMBLY 
TWO OR THREE TIMES PER MONTH.

Morena Valley

1.05

Morena Valley Readiness Center
Readiness Center

A SITE SURVEY HAS BEEN COMPLETED AND THE SITE IS SUITABLE FOR CONSTRUCTION OF THE PROPOSED PROJECT AT 
THE ESTIMATED COST INDICATED."

Riverside, CA Readiness Center

READINESS CENTER 
(ADRS)

FACILITIES IDENTIFIED IN ITEM #6 HAVE BEEN EXAMINED BY THE STATE  RESERVE FORCES FACILITIES BOARD 
FOR POSSIBLE JOINT USE/EXPANSION.  THE BOARD RECOMMENDATIONS ARE UNILATERIAL CONSTRUCTION.

 

SCOPE

 

DESIGN STATUS

DD  FORM
 MAY 78 1390s1       
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 1.  COMPONENT  2.  DATE 

ARNG Feb-02
 3.  INSTALLATION AND LOCATION 

INSNO= TBD

 11. PERSONNEL STRENGTH  AS OF 19-Sep-01
PERMANENT GUARD/RESERVE

TOTAL OFFICER ENLISTED CIVILIAN TOTAL OFFICER ENLISTED
AUTHORIZED 11 2 9 0 563 28 535
ACTUAL 11 2 9 0 563 28 535

Percentage = 100.0%
 12.  RESERVE UNIT DATE

UNIT DESIGNATION AUTHORIZED ACTUAL
  

299 299 *
UIC: WV7XAA TSPN:  MTOE/TDA:

            
46 46 *

UIC: WPXSAA TSPN:  MTOE/TDA:

193 193 *
UIC: WPMTAA TSPN:  MTOE/TDA:

25 25 *
UIC: WPTSAA TSPN:  MTOE/TDA:

 

  
TOTAL = 563 563

 13. MAJOR EQUIPMENT AND AIRCRAFT

TYPE ACTUAL *

WHEELED 105 105
TRAILERS 96 91
TRACKED 2 2
EQUIPMENT > 30-FT 198 14
FUEL & M977 HEMMT 17 17
HEMTT PLS/HET 0 0

14.  OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES:
($000)

A.  AIR POLLUTION NONE
B.  WATER POLLUTION NONE
C.  OCCUPATIONAL SAFETY AND HEALTH NONE

Page No. 02

FY 2003 GUARD AND RESERVE
MILITARY CONSTRUCTION

1498 Transportation Company (Heavy Equipment Transpor
55739LNG08

STRENGTH

Morena Valley (March ARB), CA

161st Maintenance Battalion
43436LNG01

422nd Quartermaster Company (POL
10427LNG01

625th Combat Support Detachment (Water)
42507LNG01

*  UNITS THAT MUST TRAIN ON SAME WEEKEND

AUTHORIZED

* Remainder stationed at MATES

 

DD  FORM
MAY 78 1390s2       
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 1. COMPONENT  2. DATE

ARNG Feb-02
 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO= TBD

 5. PROGRAM ELEMENT 6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A 12,044

 9.  COST ESTIMATES

PRIMARY FACILITY 9,783
READINESS CENTER SM 7,734 1,200 (9,283)

SF 83,256 112 -
FLAMMABLE MATS STORAGE SM 23 258 (6)

SF 250 23 -
UNHEATED METAL STOR BLDG SM 1,152 333 (384)

SF 12,400 31
FORCE PROTECTION LS - 35,000 (35)
ENERGY MANAGEMENT CONTROL SYSTEM LS - 75,000 (75)

SUPPORTING FACILITIES 1,353
SITE PREPARATION LS - - (50)
FINE GRADING & SEEDING LS - - (25)
PLANTING LS - (219)
RIGID PAVING SM 12,169 36 (437)

SY 14,555 30 -
FLEXIBLE PAVING SM 14,531 18 (261)

SY 17,380 15 -
FENCING M 471 45 (21)

LF 1,546 14 -

SIDEWALKS SM 167 42 (7)
SF 1,800 4 -

FLAGPOLE LS - 5,000 (5)
EXTERIOR FIRE PROTECTION LS - 25,000 (25)
DETACHED FACILITY SIGN LS - 3,000 (3)
OUTSIDE LIGHTING LS - 75,000 (75)
FUEL STORE & DISPENSING SYS LS - 80,000 (80)
WASH PLATFORM LS - 45,000 (45)
UTIL'S:WATER/SEWER/GAS/ELEC LS - 50,000 (50)
FORCE PROTECTION LS - 50,000 (50)

SUBTOTAL 11,136
(557)

SUBTOTAL 11,693
(351)

12,044
EQUIP PROVIDED FROM OTHER FED APPR   (NON-ADD)  50

Air Conditioning - 43 TONS
 DD FORM 1391, JUL 1999 PREVIOUS EDITION IS OBSOLETE. PAGE NO. 03

A specially designed readiness center of permanent masonry type construction, brick and concrete block units with concrete floors, and a stand
metal seam roof.  A two-story structure with mechanical and electrical equipment.  Outside supporting facilities include military and privately-own
vehicle parking, fencing, sidewalks, exterior fire protection, outside lighting, access roads, detached facility sign, wash platform, fuel storage and 
dispensing system, and flagpole.  Physical security measures will be incorporated into design including maximum feasible standoff distance from 
roads, parking areas, and vehicle unloading areas, and berms, heavy landscaping, and bollards to prevent access when standoff distance cannot 
be maintained.  Cost effective energy conserving features will be incorporated into design, including energy management control systems and high 
efficiency motors, lighting, and HVAC systems.

TOTAL FEDERAL REQUEST

SUPERVISION, INSPECTION & OVERHEAD (3%)

CONTINGENCY (5%)

060182

READINESS CENTER (ADRS)Morena Valley (March ARB), CA

171

FY 2003 MILITARY CONSTRUCTION
PROJECT DATA

COST
($000)UNIT COSTQUANTITYU/MITEM
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 1. COMPONENT  2. DATE

ARNG Feb-02
 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO= TBD

 5.  PROGRAM ELEMENT  6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A

 11. REQUIREMENT 8,910 SM 95,906 SF ADEQUATE: NA SM SF SUBSTANDARD: NA SM SF

 DD FORM 1391C, JUL 1999 PREVIOUS EDITION IS OBSOLETE. PAGE NO. 04

ADDITIONAL:   This project complies with the scope and design criteria of National Guard Pamphlet  415-12 and Design Guide 415-1.  The 
most similar DoD standards for readiness center construction do not address all of the current criteria incorporated in the Army National 
Guard Readiness Center design and thus do not yield accurate cost estimates.  Therefore, state historical costs for construction of like 
facilities were used to develop baseline unit cost and were adjusted for size, fiscal year and location.  An economic analysis has been 
prepared and utilized in evaluating this project.  Alternative methods of meeting this requirement have been explored during project 
development.  This project is the only feasible option to meet the requirement.  

JOINT USE CERTIFICATION:  The Deputy Assistant Secretary of the Army (Installations and Housing) certifies that this project has been 
considered for joint use potential.  Unilateral construction is recommended.  The reasons for this recommendation are there are no other 
reserve or active Department of Defense entities located within reasonable travel distance. 

PROJECT:  This project is to provide a readiness center, of permanent type construction, to serve the peace time missions of the assigned 
units.  The space will permit all personnel to perform the necessary tasks that will improve the units readiness posture.   The site of the 
project is on Federal land.  (New Mission) 

REPORT CONTROL 
SYMBOL

PROJECT DATA (Continuation)

060182 12,044

IMPACT IF NOT PROVIDED:  This readiness center is necessary to provide space for the new ADRS units coming on line.  E-dates of 
09/02, 09/03 and 09/05 are in effect for the new units.  Completion of this readiness center is critical to support the units and the new 
recruitment base necessary to stand up a unit.

REQUIREMENT:  This facility is required to house all elements of the 1498th Transportation Company (Heavy Equipment Transport), 161st 
Maintenance Battalion, 422d Quartermaster Company (Petrolium, Oil Lubricants), and the 625th Combat Support Detachment (Water).  
These units will have a required strength of 563 personnel.  The readiness center will provide the necessary administrative, training, and 
storage areas required to achieve proficiency in required training tasks.  A 14 acre Federally owned site is designated for the project at the 
former March Air Force Base.

CURRENT SITUATION:   Four new ADRS units will be assigned to this new readiness center.   Because of expiring State leases on 
existing facilities, there is no other place to station these units.

Morena Valley (March ARB), CA

171

READINESS CENTER (ADRS)

FY 2003 MILITARY CONSTRUCTION
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 1. COMPONENT  2. DATE

ARNG Feb-02
 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO= TBD

 5.  PROGRAM ELEMENT  6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A

ANTITERRORISM/FORCE PROTECTION:  SUMMARY OF RISK AND THREAT ANALYSIS 

DATE

 DD FORM 1391C, JUL 1999 PREVIOUS EDITION IS OBSOLETE. PAGE NO. 05

FY 2003 MILITARY CONSTRUCTION
PROJECT DATA (Continuation)

REPORT CONTROL 
SYMBOL

060182 12,044

AT/FP POC:  MAJ Scott Henderson /(916) 854-3637 CFMO LTC Darryl Balcao /(916) 854-3539

ANTITERRIORISM/FORCE PROTECTION:  This project has been coordinated with the installation's AT/FP plan.  Risk and threat 
analysis have been performed in accordance with DA Pam 190-51 and TM 5-853-1, respectively.  Only protective measures required 
by regulation and ONLY the minimum standards required by the "Interim Department of Defense AT/FP Construction Standards" are 
needed.  They are included in the cost estimate and description of construction.

A risk/threat analysis was performed and will be applied to the design of this project using the guidelines of Army TM 5-853-1, -2, -3, 
and -4.  Members from facilities planning and programming, plans and operations, organization and training, the state security officer, 
and the facilities area coordinator met and/or corresponded several times prior to the creation of this programming document to 
provide input to analyze the potential threat at this location.  Using DD Forms 2683 and 2684 a very-low to low threat potential was 
present for the assets at this site and a low level of protection with the minimum protective measures will be incorporated into this 
design.  Operational procedures on the site will very depending on the official threat level.  Fragment retention glazing, block 
construction, building setbacks and other minimum dessign considerations will be used to achieve the minimum standards.  
Construction costs should only be increased by a few percent of the base construction cost.

Major General, CAARNG
Adjutant General

PAUL D. MONROE, JR.

Morena Valley (March ARB), CA READINESS CENTER (ADRS)

171
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 1. COMPONENT  2. DATE

ARNG Feb-02
 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO = TBD

 5.  PROGRAM ELEMENT  6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A 171

 12. SUPPLEMENTAL DATE

a.  ESTIMATED DESIGN DATA:

     (1)     STATUS:

(a)   DATE DESIGN STARTED...................................................................................................................... 08/01

(b)   PERCENT COMPLETE AS OF JANUARY ........................................... 2002 ................................ 35%
(c)   DATE DESIGN EXPECTED TO BE 35% COMPLETE........................................................................... 01/02
(d)   DATE DESIGN EXPECTED TO BE 100% COMPLETE......................................................................... 07/02
(e)   PARAMETRIC COSTS USED TO DEVELOP COSTS..................................................   NO

(f)   TYPE OF DESIGN CONTRACT.............................................................................

(g)   AN ENERGY STUDY AND LIFE CYCLE COST ANALYSIS 
WILL BE DOCUMENTED DURING FINAL DESIGN.   

     (2)     BASIS:
(a)   STANDARD OR DEFINITIVE DESIGN YES NO X
(b)   WHERE DESIGN WAS MOST RECENTLY USED       NA

     (3)     TOTAL DESIGN COST (c)=(a)+(b) or (d)+(e) ($000)

(a)   PRODUCTION OF PLANS AND SPECIFICATIONS.............................................................................. (0.0)
(b)   ALL OTHER DESIGN COSTS.................................................................................................… (0.0)
(c)   TOTAL..................................................................................................................................................... 1,148
(d)   CONTRACT............................................................................................................................................. (1,148)
(e)   IN-HOUSE............................................................................................................................................... (0.0)

COST OF REPRODUCTION OF PLANS AND SPECS...........................................................   (7.5)

      (4)     CONSTRUCTION CONTRACT AWARD DATE 10/02

      (5)     CONSTRUCTION START 10/02

      (6)     CONSTRUCTION COMPLETION DATE 02/04

b.   EQUIPMENT ASSOCIATED WITH THIS PROJECT WHICH WILL BE PROVIDED FROM 
       OTHER APPROPRIATIONS

  FISCAL YEAR
     EQUIPMENT     PROCURING APPROPRIATION COST
NOMENCLATURE APPROPRIATION OR REQUESTED ($000)
KITCHEN EQUIPMENT OMARNG FY 04 25
FURNITURE OMARNG FY 04 25

TOTAL 50
 DD FORM 1391C, JUL 1999 PREVIOUS EDITION IS OBSOLETE. 06PAGE NO.

READINESS CENTER (ADRS)

060182

Design-Bid-Build

Morena Valley (March ARB), CA

FY 2003 MILITARY CONSTRUCTION REPORT CONTROL 
SYMBOL

PROJECT DATA (Continuation)

12,044
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 1.  COMPONENT  2.  DATE

ARNG Feb-02  
 3.  INSTALLATION AND LOCATION  4.  AREA CONSTR

INSNO= 06F00       COST INDEX

 5.  FREQUENCY AND TYPE OF UTILIZATION

 6.  OTHER ACTIVE/GUARD/RESERVE INSTALLATIONS WITHIN 15 MILES RADIUS
ARNG ADJACENT 39,912 SF 1955
ARNG 11 MILES 13,895 SF 1955
USN 11 MILES 5,000 AC 1917

 7.  PROJECTS REQUESTED IN THIS PROGRAM:
CATEGORY COST DESIGN STATUS

CODE PROJECT TITLE ($000) START CMPL
214 2,317 SM 6,774 12/98 08/02

24,939 SF

 8.  STATE GUARD/RESERVE FORCES FACILITIES BOARD RECOMMENDATION

14 JUN 01
(Date)

 9.  LAND ACQUISTION REQUIRED
NONE 0

(Number of acres)

 10.  PROJECTS PLANNED IN NEXT FOUR YEARS
CATEGORY COST

CODE PROJECT TITLE SCOPE $(000)
NONE

SRM BACKLOG  ($000): $0.0

Previous editions may be used. PAGE NO. 1

READINESS CENTER
READINESS CENTER
NAVAL BASE

NATIONAL CITY
NAVAL BASE

SCOPE
Organizational 
Maintenance Shop (ADRS)

A SITE SURVEY HAS BEEN COMPLETED AND THE SITE IS SUITABLE FOR CONSTRUCTION OF THE PROPOSED 
PROJECT AT THE ESTIMATED COST INDICATED.

FY  2003 GUARD AND RESERVE

NORMAL ADMINISTRATION FIVE DAYS PER WEEK, WITH A TWO-DAY TRAINING ASSEMBLY 
TWO OR THREE TIMES PER MONTH.

SAN DIEGO

CORONADO

FACILITIES IDENTIFIED IN ITEM #6 HAVE BEEN EXAMINED BY THE STATE  RESERVE FORCES FACILITIES 
BOARD FOR POSSIBLE JOINT USE/EXPANSION.  THE BOARD RECOMMENDATIONS ARE UNILATERIAL 
CONSTRUCTION.

MILITARY CONSTRUCTION

SAN DIEGO, CALIFORNIA
1.2

DD   FORM
 MAY 78 1390s1       
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 1.  COMPONENT  2.  DATE 

ARNG Feb-02  
 3.  INSTALLATION AND LOCATION 

INSNO= 06F00

 11. PERSONNEL STRENGTH  AS OF 31-Aug-01
PERMANENT GUARD/RESERVE

TOTAL OFFICER ENLISTED CIVILIAN TOTAL OFFICER ENLISTED
AUTHORIZED 30 0 30 0 1,115 76 1,039
ACTUAL 17 0 17 0 1,109 71 1,038

99.5%
 12.  RESERVE UNIT DATE *NEW ADRS UNITS NOT YET ACTIVATED 

UNIT DESIGNATION AUTHORIZED ACTUAL

90 95
UIC: WTSEAA TSPN: 04040 MTOE/TDA:

296 302
UIC: WPONAA TSPN: 04040 MTOE/TDA:

111 106
UIC: WPCKAO TSPN: 04040 MTOE/TDA:

64 64 *
UIC: WV58A0 TSPN: 04040 MTOE/TDA:

276 276 *
UIC: WPBZB0 TSPN: NA MTOE/TDA:

837 843
 13. MAJOR EQUIPMENT AND AIRCRAFT

TYPE

212 160 *
128 80 *
80 80 *
0 0

14 8
24 0 *

14.  OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES:
($000)

A.  AIR POLLUTION NONE
B.  WATER POLLUTION NONE
C.  OCCUPATIONAL SAFETY AND HEALTH NONE

Page No. 02

Non-Colocated (ADRS)

Non-Colocated

17-375LNG02 

Company A, 1st Battalion 160th Infantry

Colocated (ADRS)

Colocated (ADRS)

STRENGTH

05335LNG24 

07245LNG22 

SUB-TOTAL

ColocatedHeadquarters/Headquarters Company 2nd Brigad

Detachment 1 Headquarters/Headquarters Section 640th DASB
635005LNG04 

898th Engineer Company

Headquarters/Headquarters Company 2nd Battalion 185th Armor

FY 2003 GUARD AND RESERVE
MILITARY CONSTRUCTION

SAN DIEGO, CALIFORNIA

*Percentage =

87042LNG05

*  Actual strength based on future projected authotizations.

MAINTENANCE PERMANENT

AUTHORIZED

* Remainder stationed at MATES

NON-COLOCATED) PARKING

AUTHORIZED

FUEL & M977 HEMMT
HEMTT PLS/HET

EQUIPMENT > 30 FT

TRAILERS
TRACKED

WHEELED

DD  FORM
MAY 78 1390s2       
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 1.  COMPONENT  2.  DATE 

ARNG Feb-02  
 3.  INSTALLATION AND LOCATION 

INSNO= 06F00

 11. PERSONNEL STRENGTH  AS OF 31 Aug 01
PERMANENT GUARD/RESERVE

TOTAL OFFICER ENLISTED CIVILIAN TOTAL OFFICER ENLISTED
AUTHORIZED
ACTUAL

 12.  RESERVE UNIT DATE

UNIT DESIGNATION AUTHORIZED ACTUAL

102 87
UIC: WVEBAO TSPN: 04040 MTOE/TDA:

52 49
UIC: WV58AO TSPN: 04040 MTOE/TDA:

62 64
UIC: WPONAO TSPN: 04040 MTOE/TDA:

62 66
UIC: WPONBO TSPN: 04040 MTOE/TDA:

278 266
 13. MAJOR EQUIPMENT AND AIRCRAFT

TYPE

14.  OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES:
($000)

A.  AIR POLLUTION NONE
B.  WATER POLLUTION NONE
C.  OCCUPATIONAL SAFETY AND HEALTH NONE

Page No. 03

HEMTT PLS/HET

WHEELED

EQUIPMENT > 30 FT
EQUIPMENT > 30 FT
TRACKED
TRAILERS

NON-COLOCATED) PARKING

SUB-TOTAL

Non-Colocated

AUTHORIZED
MAINTENANCE PERMANENT

AUTHORIZED

Colocated

Company B, 1st Battalion 185th Armor
17375LNG02 
Non-Colocated

Company A 2nd Battalion 185th Armor
17375LNG02 

Company A 240th Forward Support Battalion
635005LNG04 
Colocated

Company A, 578th Engineer Battalion
05335LNG22 

STRENGTH

FY 2003 GUARD AND RESERVE
MILITARY CONSTRUCTION

SAN DIEGO, CALIFORNIA

DD  FORM
MAY 78 1390s2       
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 1. COMPONENT  2. DATE

ARNG Feb-02  
 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO= 06F00

 5. PROGRAM ELEMENT 6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A 6,774

 9.  COST ESTIMATES

PRIMARY FACILITY 3,665
OMS BUILDING SM 2,071 1,690 (3,499)

SF 22,289 157
FLAMMABLE MATs FACILITY SM 23 797 (19)

SF 250 74
CONTROLLED WASTE FACILITY SM 46 797 (37)

SF 500 74
UNHEATED METAL STORAGE BLD SM 177 624 (110)

SF 1,900 58
FORCE PROTECTION LS --------- 135,000 (135)

SUPPORTING FACILITIES 2,464
SITE PREPARATION LS --------- 175,000 (175)
FINE GRADING & SEEDING LS --------- 55,000 (55)
PLANTING LS --------- 3,000 (3)
RIGID PAVING SM 22,753 65 (1,470)

SY 27,213 54
FLEXIBLE PAVING SM 980 38 (38)

SY 1,173 32
FENCING M 652 46 (30)

LF 2,140 14
SIDEWALKS SM 167 43 (7)

SF 1,800 4
WASH PLATFORM LS --------- 99,000 (99)
FUEL STORAGE & DISPENSING SYSTEM LS --------- 135,000 (135)
EXTERIOR LIGHTING LS --------- 87,000 (87)
LUBE AND INSPECTION RAMP LS --------- 54,000 (54)
LOAD RAMP LS --------- 48,000 (48)
DETACHED FACILITY SIGN LS --------- 7,000 (7)
EXTERIOR FIRE PROTECTION LS --------- 35,000 (35)
UTIL'S:WATER/SEWER/GAS/ELEC LS --------- 95,000 (95)
OVERHEAD CRANE (7.5 TON) LS --------- 88,000 (88)
FORCE PROTECTION LS --------- 38,400 (38)

SUBTOTAL 6,264
CONTINGENCY (5% X 6263.7) (313)

SUBTOTAL 6,577
SUPERVISION, INSPECTION & OVERHEAD (3% X 6576.9 (197)

TOTAL FEDERAL REQUEST 6,774

EQUIP PROVIDED FROM OTHER FED APPR   (NON-ADD)  20

Air Conditioning - 0 TONS
 DD FORM 1391, JUL 1999 PREVIOUS EDITION IS OBSOLETE. PAGE NO. 04

214 060166

 Consists of a maintenance facility with ten (10)  maintenance workbays, with overhead 7.5 ton crane, plus administrative, personnel, and 
work areas.  Constructed of masonry block with brick veneer, concrete floors, masonry block partitions or other suitable earthquake 
resistant construction with a built-up roofing system.  Supporting facilities include military and customer vehicle parking, fencing, wash 
platform, fuel storage and dispensing system, lube & inspection rack, load ramp, controlled waste handling facility, sidewalks, outside 
lighting, and access roads.   Physical security measures will be incorporated into design, including maximum feasible standoff distance 
from roads, parking areas, and vehicle unloading areas, berms, heavy landscaping, and bollards to prevent access when standoff distance 
cannot be maintained.

FY 2003 MILITARY CONSTRUCTION

ITEM U/M QUANTITY UNIT COST
COST         
($000)

PROJECT DATA

SAN DIEGO, CALIFORNIA Organizational Maintenance Shop (ADRS
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 1. COMPONENT  2. DATE

ARNG Feb-02  
 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO= 06F00

 5.  PROGRAM ELEMENT  6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A

 11. REQUIREMENT 2,317 SM 24,939 SF ADEQUATE: NA SM SF SUBSTANDARD: NA SM SF

 DD FORM 1391C, JUL 1999 PREVIOUS EDITION IS OBSOLETE. PAGE NO. 05

PROJECT DATA (Continuation)

SAN DIEGO, CALIFORNIA Organizational Maintenance Shop (ADRS)

FY 2003 MILITARY CONSTRUCTION REPORT CONTROL 
SYMBOL

JOINT USE CERTIFICATION:  The Deputy Assistant Secretary of the Army (Installations and Housing) certifies that this project has 
been considered for joint use potential.  Unilateral construction is recommended.  The reasons for this recommendation are there are no 
other reserve or active Department of Defense entities located within reasonable travel distance. 

ADDITIONAL:   This project has been coordinated with the state physical security officer and no force protection/combating terrorism 
measures other than those physical security measures required by regulations and design guides for protecting Federal property are 
required.  This project complies with the scope and design criteria of National Guard Pamphlet (Draft) 415-12 and Design Guide 415-2.  
The most similar DoD standards for logistics facility construction do not address all of the current criteria incorporated in the Army 
National Guard Organizational Maintenance Shop (OMS) design and thus do not yield accurate cost estimates.  Therefore, state 
historical costs for construction of like facilities were used to develop baseline unit cost and were adjusted for size, fiscal year and 
location.  An economic analysis has been prepared and utilized in evaluating this project.  Alternative methods of meeting this 
requirement have been explored during project development.  This project is the only feasible option to meet the requirement.  Parame
estimates have not been used to develop project costs. 

214 060166 6,774

PROJECT:  A new maintenance facility to provide adequate direct and general level maintenance support for vehicles and equipment 
supported by this maintenance shop.  Site of project will be on state land.  (New Mission) 

REQUIREMENT:    A facility requirement for 2,317 SM (24,939 SF) is requested to permit efficient maintenance support at the 
organizational, direct and general level to be performed on vehicles authorized to the units which will be supported by this maintenance 
shop.

CURRENT SITUATION:  The individuals that will be working in this facility currently work in an overcrowded and substandard 
maintenance shop.  At times they must work outside in order to complete their mission.  This shop will replace the facility that is located 
at this site.  Currently the work done at the existing shop has been hampered by the inadequacy of the structure.  The existing facility 
was constructed in 1955.  Since then  the missions have changed, creating an increase in equipment and maintenance requirements a
causing a severe lack of functional space at this shop.  Renovating the existing building would not be economical due to its condition and 
the size of the equipment of the supported units.  In addition, the existing facility would have to be completely altered and repaired and 
greatly expanded, which would be more costly since all of the offices, the latrine, and the workbays (20x40) are too small and 
deteriorating.

IMPACT IF NOT PROVIDED:  The present facility's deficiencies will continue to negatively impact troop morale.  The lack of proper and 
adequate maintenance, training, storage and administrative areas will continue to impair the attainment of the units' required mobilization 
readiness levels.
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 1. COMPONENT  2. DATE

ARNG Feb-02  
 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO= 06F00

 5.  PROGRAM ELEMENT  6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A

ANTITERRORISM/FORCE PROTECTION:  SUMMARY OF RISK AND THREAT ANALYSIS 

DATE

 DD FORM 1391C, JUL 1999 PREVIOUS EDITION IS OBSOLETE. PAGE NO. 06

In accordance with Chapter 2, AR 190-51, DA PAM 190-51, FM 19-30, TM 5-583-1, Vol 1, and the Army Corps of Engineers Planning 
Assistant computer software program, a risk and threat analysis was conducted for the proposed Organizational Maintenance Shop in 
San Diego.  In conducting the risk analysis a review was made of previous serious incidents at that location and at facilities nearby to 
determine potential threats from criminals, terrorists or other hostiles (vandals, demonstrators, etc.).  The probability of threat was very 
low.  Primary asset categories were the motor pool (vehicles), communications equipment, pilferable assets and the civilian and 
military population.  Assumptions were that the minimum measure listed in Table 4-1, TM 5-853-1, Vol 1 for sitework elements and 
building elements would be met as would the DoD Antiterrorism/Force Protection Minimum standards listed in appendix 2, Interim 
Department of Defense Antiterrorism/Force Protection Construction Standards, dated 16 Dec 1999.  Motor Pool (Vehicles).  Vehicles 
will be secured in accordance with CAARNG Regulations and policy letters, AR 190-51 and AR 190-30.  Vehicles will be parked in a fen

The fence will be not less than six feet tall with an anti-climber on top.  Lighting will be capable of being activated by motion sensors, 
photo cells and manual activation.  Communications equipment will be secured inside the building in accordance with AR 190-51, AR 
710-2 and current shop SOPs. Pilferable assetss will be secured inside the building in accordance with AR 190-51, AR 710-2 and 
current shops SOPs.  Civilian and Military personnel will follow the threat reduction measures required by current Threatcon as 
detailed in AR 525-13.

CFMO LTC Darryl Balcao /(916) 854-3539

ANTITERRIORISM/FORCE PROTECTION:  This project has been coordinated with the installations AT/FP plan.  Risk and 
threat analysis have been performed in accordance with DA Pam 190/51 and TM 5-853-1, respectively.  Only protective 
measures required by requlation and ONLY the minimum standards required by the "Interim Department of Defense 
AT/FP Construction Standards" are needed.  They are included in the cost estimate and description of construction.

Adjutant General
Major General, CAARNG
PAUL D. MONROE, JR.

AT/FP POC: MAJ Scott Henderson / (916) 854-3637

FY 2003 MILITARY CONSTRUCTION REPORT CONTROL 
SYMBOL

PROJECT DATA (Continuation)

SAN DIEGO, CALIFORNIA Organizational Maintenance Shop (ADRS)

214 060166 6,774
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 1. COMPONENT  2. DATE

ARNG Feb-02  
 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO = 06F00

 5.  PROGRAM ELEMENT  6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A

 12. SUPPLEMENTAL DATE

a.  ESTIMATED DESIGN DATA:

     (1)     STATUS:
(a)   DATE DESIGN STARTED 12/98
(b)   PERCENT COMPLETE AS OF JANUARY ........................................... 2002 ........................... 35%
(c)   DATE DESIGN EXPECTED TO BE 35% COMPLETE........................................................   01/02
(d)   DATE DESIGN EXPECTED TO BE 100% COMPLETE...................................................................  08/02
(e)   PARAMETRIC COSTS USED TO DEVELOP COSTS........................................................   NO
(f)   TYPE OF DESIGN CONTRACT.............................................................................

(g)   AN ENERGY STUDY AND LIFE CYCLE COST ANALYSIS 
WILL BE DOCUMENTED DURING FINAL DESIGN.   

     (2)     BASIS:
(a)   STANDARD OR DEFINITIVE DESIGN YES NO X
(b)   WHERE DESIGN WAS MOST RECENTLY USED       NA

     (3)     TOTAL DESIGN COST (c)=(a)+(b) or (d)+(e) ($000)

(a)   PRODUCTION OF PLANS AND SPECIFICATIONS................................................................… (0.0)
(b)   ALL OTHER DESIGN COSTS.................................................................................................… (0.0)
(c)   TOTAL................................................................................................................................................. 554.2 
(d)   CONTRACT........................................................................................................................................ (554.2)
(e)   IN-HOUSE........................................................................................................................................... (0.0)

COST OF REPRODUCTION OF PLANS AND SPECS....................................................   (0.0)

      (4)     CONSTRUCTION CONTRACT AWARD DATE 10/02

      (5)     CONSTRUCTION START 11/02

      (6)     CONSTRUCTION COMPLETION DATE 04/04

b.   EQUIPMENT ASSOCIATED WITH THIS PROJECT WHICH WILL BE PROVIDED FROM 
       OTHER APPROPRIATIONS

   FISCAL YEAR
     EQUIPMENT     PROCURING APPROPRIATION COST
NOMENCLATURE APPROPRIATION OR REQUESTED ($000)
TELCOM OMARNG FY 04 15
FURNITURE OMARNG FY 04 5

TOTAL 20
 DD FORM 1391C, JUL 1999 PREVIOUS EDITION IS OBSOLETE. 07PAGE NO.

PROJECT DATA (Continuation)
FY 2003 MILITARY CONSTRUCTION REPORT CONTROL 

SYMBOL

SAN DIEGO, CALIFORNIA Organizational Maintenance Shop (ADRS)

Design-Bid-Build

060166 6,774214
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ARNG Feb-02

 

Kalaeloa (Barbers Point Naval Air Station), Hawaii  INSNO-15A00 1.64

ARMY SCHOFIELD BKS 10 MILES ARMY BARRACKS
NAVY PEARL HARBOR 10 MILES VARIOUS NAVAL ACTIVITIES
AIR FORCE HICKAM AFB 12 MILES AIR FORCE BASE
ARNG PEARL CITY 5 MILES ARMORY, UTES 53,571 SF 1997
ARNG WAHIAWA 11 MILES ARMORY, OMS 60,179 SF 1993

CATEGORY   COST          DESIGN STATUS
     CODE     PROJECT TITLE SCOPE ($000) START COMPLETE

ADMINISTRATIVE BUILDING, 12,317 SM 22,473 3/99 01/02
ADD/ALT, PHASE I 132,584 SF

 

 

31 Jan 01
Date

LAND AND FACILITY ACQUISITION TO TRANSFER PROPERTY FROM NAVY OWNERSHIP IS ON-GOING.

FY LOCATION PROJECT TITLE COST ($000)
2004 Kalaeloa (BPNAS) BLDG117 PHASE 2, MILITARY TRAINING COMPLEX $14,074

2005 Kalaeloa (BPNAS) BLDG 282 PHASE 1, MILITARY TRAINING COMPLEX $15,282

2006 Kalaeloa (BPNAS) BLDG 282 PHASE 2, MILITARY TRAINING COMPLEX $13,432

2007 Kalaeloa (BPNAS) BLDG 1784, MILITARY TRAINING COMPLEX $16,500

SRM BACKLOG  ($5,198):   

page 1

610

NORMAL ADMINISTRATION, MAINTENANCE, AND LOGISTICAL OPERATIONS FIVE DAYS PER WEEK, WITH A TWO-DAY TRAININ
ASSEMBLY ONCE PER MONTH AND ONE TWO-WEEK ANNUAL TRAINING PERIOD PER YEAR.

3.  INSTALLATI0N AND LOCATION

DD    FORM
 MAY 78 1390s1       

1.  COMPONENT

4.AREA CONSTR
COST INDEX

5.  FREQUENCY AND TYPE OF UTILIZATION

(Number of acres)

150

"A SITE SURVEY HAS BEEN COMPLETED AND THE SITE IS SUITABLE FOR CONSTRUCTING THE PROPOSED PROJECT AT 
THE ESTIMATED COST INDICATED."

6.  OTHER ACTIVE/GUARD/RESERVE INSTALLATIONS WITHIN 15 MILE RADIUS

9.  LAND ACQUISITION REQUIRED

2.  DATE 

7.  PROJECTS REQUESTED IN THIS PROGRAM

8.  STATE GUARD/RESERVE FORCES BOARD RECOMMENDATION

10.  PROJECTS PLANNED IN NEXT FOUR YEARS

FY           GUARD AND RESERVE
MILITARY CONSTRUCTION

FACILITIES IDENTIFIED IN ITEM #6 HAVE BEEN EXAMINED BY THE STATE  RESERVE FORCES 
FACILITIES BOARD FOR POSSIBLE JOINT USE/EXPANSION.  THE BOARD RECOMMENDATIONS 
ARE UNILATERAL CONSTRUCTION.  
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Kalaeloa (Barbers Point Naval Air Station), Hawaii  INSNO-15A00

PERMANENT GUARD/RESERVE
TOTAL OFFICER ENLISTED CIVILIAN TOTAL OFFICER ENLISTED

AUTHORIZED 131 22 91 18 292 27 265
ACTUAL 65 14 36 15 250 21 229

Percentage = 85.62%

STRENGTH
UNIT DESIGNATION AUTHORIZED ACTUAL

 
USPFO-HI 42 34
UIC: W7M4AA TPSN:  46751   
TDA:  NGW8APAA

B CO 29TH SPT BN 149 145
UIC:  WYC7B0 TPSN:  1302935
MTOE:  63445LNG02

OMS#1 101 71
UIC:   W8AP40 TPSN:  46751   
TDA:  NGW8APAA

TOTAL 292 250
 

TYPE AUTHORIZED ASSIGNED 

WHEELED 198 194
TRAILERS 33 33
TRACKED 0 0
EQUIPMENT > 30-FT 24 24
FUEL & M977 HEMMT 2 2
HEMTT PLS/HET 2 0

TOTAL 259 253

($000)
A.  AIR POLLUTION NONE
B.  WATER POLLUTION NONE
C.  OCCUPATIONAL SAFETY AND HEALTH NONE

page 2

3.  INSTALLATI0N AND LOCATION

DD   FORM
MAY 78 1390s2       

1.  COMPONENT 2.  DATE

11.  PERSONNEL STRENGTH AS OF:

12.  RESERVE UNIT DATA

13.  MAJOR EQUIPMENT AND AIRCRAFT

15 Jun 01

14.  OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES: ($000)

FY           GUARD AND RESERVE
MILITARY CONSTRUCTION

(MAINTENANCE) (PERMANENT PARKING)
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Kalaeloa (Barbers Point Naval Air Station), Hawaii  INSNO-15A00 ADMINISTRATIVE BUILDING,
ADD/ALT, PHASE I

0505896A 610 150057 22,473

PRIMARY FACILITY 14,528
ALT/REHAB SM 12,317.1 1116.0 (13,746)

SF 132,584 103.68
FLAMMABLE MATs FACILITY SM 30.0 1056.0 (32)

SF 323 98.00
CONTROLLED WASTE FACILITY SM 27.9 1054.9 (29)

SF 300 98.00
UNHEATED METAL STORAGE BLD SM 209.0 1054.9 (221)

SF 2,250 98.00
FORCE PROTECTION LS - 300,000 (300)
ENERGY MANAGEMENT CONTROL SYSTEM LS - 200,000 (200)

SUPPORTING FACILITIES 6,281
SITE PREPARATION LS - 500,000 (500)
FINE GRADING & SEEDING LS - 100,000 (100)
PLANTING (2% of Basic Building Cost) LS - 291,000 (291)
RIGID PAVING SM 15,012.2 65.8 (988)
 SY 17,955 55
FLEXIBLE PAVING SM 7,084.3 53.8 (381)

SY 8,473 45
FENCING M 1904.1 65.6 (125)

LF 6,247 20
SIDEWALKS SM 167.2 107.6 (18)

SF 1,800 10
FUEL STORAGE & DISPENSING SYSTEM LS - 150,000 (150)
EXTERIOR LIGHTING LS - 60,000 (60)
LUBE AND INSPECTION RAMP LS - 150,000 (150)
FORCE PROTECTION LS - 300,000 300
KEY CARD ACCESS LS 36,000 36
DEMAND LIGHTING LS 200,000 200
LOAD RAMP LS - 300,000 (300)
DETACHED FACILITY SIGN LS - 2,500 (3)
EXTERIOR FIRE PROTECTION LS - 963,000 (963)
UTIL'S:WATER/SEWER/GAS/ELEC/TELCOM LS - 1,717,000 (1,717)
CONTINGENCY (5% X 20808.7) 1,040
SUBTOTAL 21,849
SUPERVISION, INSPECTION & OVERHEAD (3% X 21849.135 624
TOTAL PROJECT REQUEST 22,473
EQUIP PROVIDED FROM OTHER FED APPR   (NON-ADD)  780

AIR CONDITIONING- 126 TONS
page 3

3.  INSTALLATI0N AND LOCATION

DD   FORM
1 DEC 76 1391       

1. COMPONENT 2.  DATE

5. PROGRAM ELEMENT 8.  PROJECT COST ($000)6.  CATEGORY CODE 7.  PROJECT 

PREVIOUS EDITIONS MAY BE USED 
INTERNALLY

9.  COST ESTIMATES

COST
($000)

UNIT COSTQUANTITYU/MITEM

10.  DESCRIPTION OF PROPOSED CONSTRUCTION
A specially designed OMS, company size unit readiness center, and USPFO facility with concrete floors and energy efficient

mechanical and electrical equipment with emergency power generator backup. Alteration to existing building at Barber’s Point
Naval Air Station to accommodate four existing Hawaii Army National Guard activities. Supporting facilities of rigid and flexible
paving, fuel storage, and lube rack/military vehicle loading ramp. Supporting facilities will include military vehicle parking and
access roads and POV parking, security fencing, dark motor pool lighting, loading ramp, flammable materials storage building,
controlled waste handling facility, and sidewalks. Extension of electric, sewer, water, and communication utilities from adjacent
streets to the building site will be necessary. Physical security measures, to the maximum extent practicable, will be incorporated
into design, including maximum feasible standoff distance from roads, parking areas, and vehicle unloading areas, fence with anti-
climber, heavy landscaping, and bollards to prevent access when standoff distance cannot be maintained. Cost effective energy
conserving features will be incorporated into design, including energy management control systems and high efficiency motors,
lighting, and HVAC systems.

4.  PROJECT TITLE

FY           GUARD AND RESERVE
MILITARY CONSTRUCTION
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Kalaeloa (Barbers Point Naval Air Station), Hawaii  INSNO-15A00

ADMINISTRATIVE BUILDING,  150057
ADD/ALT, PHASE I

12,317 SM 132,584 SF ADEQUATE: 0 SM 0 SF SUBSTANDARD: 6,262 SM 67,407 SF

                                                                                             

              

AT/FP POC: MAJ GAVIN TOMLINSON/(808)733-4112 CFMO: COL RICHARD YOUNG/(808) 733-4125

page 4

3.  INSTALLATI0N AND LOCATION

DD   FORM
1 DEC 76 1391c       

1.  COMPONENT 2.  DATE

4.  PROJECT TITLE 5.  PROJECT NUMBER

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PROJECT: Renovate 12,317 SM (132,584 SF) existing facility and the infrastructure to support this project as stated above. Location is on
a 150 acre,  Army-owned, HIARNG training site on Kalaeloa.  The land was recently transferred from the Navy.  (Current Mission.)
REQUIREMENT: Alteration of existing building to provide administrative, storage and shop space for United States Property & Fiscal
Office (USPFO), Organizational Maintenance Shop (OMS), B Company, 29th Support Battalion, and the Combat Service Support
Automation Management Office (CSSAMO). The new facility will be on approximately 6 acres of the 150 acre training site located on
Federal land. 
CURRENT SITUATION: The activities that need to be relocated are situated in Diamond Head State Monument area. This, as well as the
age of the existing facilitates, place severe operational limitations on the units. This renovation will help HIARNG comply with the
Diamond Head State Monument Plan, allowing the Monument area to revert back to a semi-wilderness condition.
IMPACT IF NOT PROVIDED: Operational limitations will continue to degrade the readiness of the Hawaii National Guard. The unique
opportunity to relocate a large number of National Guard activities to Barbers Point will save in real estate acquisitions and in new
construction costs.
ADDITIONAL This project complies with the scope and design criteria of National Guard Pamphlet (Draft) 415-12 and Design Guide 415
2. The most similar DoD standards for logistics facility construction do not address all of the current criteria incorporated in the Army
National Guard Organizational Maintenance Shop (OMS) and USPFO and thus do not yield accurate cost estimates. Therefore, a local cost
engineer was retained to determine unit costs. An economic analysis has been prepared and utilized in evaluating this project. Alternative
methods of meeting this requirement have been explored during project development. Building renovation will exceed 50% new
construction cost due to Building 117's historical status. This project is the only feasible option to meet the requirement. Parametric
estimates have not been used to develop project costs. 
ANTI TERRORISM/FORCE PROTECTION: This project has been coordinated with the installations AT/FP Plan. Risk and threat
analysis have been performed in accordance with DA PAM 190-51 and TM 5-853-1, respectively. Only protective measures required by
regulation and only the minimum standards required by the "Interim Department of Defense AT/FP Construction Standards" are needed.
They are included in the cost estimate and description of construction.
JOINT USE CERTIFICATION: The Deputy Assistant Secretary of the Army (Installations and Housing) certifies that this project has been
considered for joint use potential. Unilateral construction is recommended. The reasons for this recommendation are there are no other
reserve or active Department of Defense entities located within reasonable travel distance.

11.  REQUIREMENT: 

                                                                         
    EDWARD L. CORREA       
MG, STATE ADJUTANT GENERAL

                                                     
                      DATE                           

11.  REQUIREMENT:11.  REQUIREMENT:

FY           GUARD AND RESERVE
MILITARY CONSTRUCTION
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Kalaeloa (Barbers Point Naval Air Station), Hawaii  INSNO-15A00

ADMINISTRATIVE BUILDING, ADD/ALT, PHASE I 150057

a.  ESTIMATED DESIGN DATA:

     (1)     STATUS:
               (a)   DATE DESIGN STARTED...................................................................................   3/99
               (b)   PERCENT COMPLETE AS OF JANUARY ............................ 2002 ........................................ 100%
               (c)   DATE DESIGN EXPECTED TO BE 35% COMPLETE........................................................   7/99
               (d)   DATE DESIGN COMPLETE................................................................................................   01/02
               (e)   PARAMETRIC COSTS USED TO DEVELOP COSTS................................   NO

       (f)   TYPE OF DESIGN CONTRACT..............................................................

               (g)    AN ENERGY STUDY AND LIFE CYCLE COST ANALYSIS 
                      WILL BE DOCUMENTED DURING FINAL DESIGN.   

     (2)     BASIS:
               (a)   STANDARD OR DEFINITIVE DESIGN -    YES NO      X
               (b)   WHERE DESIGN WAS MOST RECENTLY USED N/A
            
     (3)     TOTAL COST (c) = (d) + (b): ($000)

               (a)   PRODUCTION OF PLANS AND SPECIFICATIONS ............................................… (0)
               (b)  ALL OTHER DESIGN COSTS ...................................................................................................... (0)
               (c)   TOTAL ........................................................................................................................ 872
               (d)   CONTRACT ........................................................................ 3.9% ........................................ (872)
               (e)   IN-HOUSE ........................................................................................................................ (0.0)

      (4)     CONSTRUCTION CONTRACT AWARD DATE ................................................................................. 03/03

      (5)     CONSTRUCTION START ...................................................................................................................04/03

      (6)     CONSTRUCTION COMPLETION .......................................................................................................9/04
(month and year)

b.   EQUIPMENT ASSOCIATED WITH THIS PROJECT WHICH WILL BE PROVIDED FROM 
       OTHER APPROPRIATIONS
     FISCAL YEAR

     EQUIPMENT     PROCURING APPROPRIATION COST
NOMENCLATURE APPROPRIATION OR REQUESTED ($000)
COMMERCIAL IDS OMARNG FY 04 100
TELCOM OMARNG FY 04 300
FURNITURE OMARNG FY 04 200
PRE-WIRED WORK STATIONS OMARNG FY 04 180

Total 780

page 5

Design-Bid-Build

3. INSTALLATI0N AND LOCATION

1.  COMPONENT 2.  DATE

12. SUPPLEMENTAL DATA:

DD  FORM
1 DEC 761391c       PREVIOUS EDITIONS MAY BE USED INTERNALLY

UNTIL EXHAUSTED

4.  PROJECT TITLE 5. PROJECT NUMBER4. PROJECT TITLE

     FY               GUARD AND RESERVE
MILITARY CONSTRUCTION
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 FORT RILEY, KANSAS 1.09

MOTOR VEHICLE STORAGE FACILITY USED TO STORE EQUIPMENT 7 DAYS A WEEK, WITH A TWO
DAY TRAINING ASSEMBLY ONCE A MONTH

ARNG MANHATTAN 4 MILES ARMORY 22,463SF 1955
USAR JUNCTION CITY 6 MILES RESERVE CENTER 13,733SF 1958
ARNG FORT RILEY 1 MILES MATES 115,712SF 1994

CATEGORY   COST        DESIGN STATUS
     CODE     PROJECT TITLE SCOPE ($000) START COMPLETE

902 ORGANIZATIONAL 12,177 SM 770 11/99 4/00
MAINTENANCE SHOP 14,563 SY

ADDITION/ALTERATION
 (ARMY NATIONAL      

GUARD DIVISION   

REDESIGN STUDY)

FACILITIES IDENTIFIED IN ITEM #6 HAVE BEEN EXAMINED BY THE STATE RESERVE
FORCES FACILITIES BOARD FOR POSSIBLE JOINT USE/EXPANSION. THE  16-Oct-01
BOARD RECOMMENDATIONS ARE UNILATERAL CONSTRUCTION. Date

NONE 0

NONE

SRM BACKLOG  ($000): $0

"A SITE SURVEY HAS BEEN COMPLETED AND THE SITE IS SUITABLE FOR CONSTRUCTING
THE PROPOSED PROJECT AT THE ESTIMATED COST INDICATED."

page 1

 

3.  INSTALLATI0N AND LOCATION

DD   FORM
 MAY 78 1390s1       

1.  COMPONENT

4.AREA CONSTR
COST INDEX

5.  FREQUENCY AND TYPE OF UTILIZATION

8.  STATE RESERVE FORCES FACILITIES BOARD RECOMMENDATION

(Number of acres)

6.  OTHER ACTIVE/GUARD/RESERVE INSTALLATIONS WITHIN 15 MILE RADIUS

9.  LAND AQUISITION REQUIRED

10.  PROJECTS PLANNED IN NEXT FOUR YEARS

2.  DATE FY                GUARD AND RESERVE
MILITARY CONSTRUCTION

7.  PROJECTS REQUESTED IN THIS PROGRAM
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2003
ARNG Feb-02

 FORT RILEY, KANSAS

30-Dec-01

PERMANENT GUARD/RESERVE
TOTAL OFFICER     ENLISTED CIVILIAN TOTAL OFFICER ENLISTED

AUTHORIZED 5 0 5 0 117 7 110
ACTUAL 3 0 3 0 99 5 94

Percentage = 85%

                         STRENGTH

UNIT DESIGNATION AUTHORIZED ACTUAL
  

74th QM Company 117  99  
UIC:  WPNPAA      TPSN:  31167 MTOE: 42447LNG03

 
  

 
  

 
   

     
    

 
 

TYPE AUTHORIZED ASSIGNED
WHEELED 19 19
TRAILERS 10 10
TRACKED 0 0  
EQUIPMENT > 30-FT 13 13  
FUEL & M977 HEMMT 0 0
HEMTT PLS/HET 96 41

  

($000)
A.  AIR POLLUTION NONE
B.  WATER POLLUTION NONE
C.  OCCUPATIONAL SAFETY AND HEALTH NONE

page 2

 

3.  INSTALLATI0N AND LOCATION

DD  FORM
MAY 78 1390s2       

1.  COMPONENT 2.  DATE

11.  PERSONNEL STRENGTH AS OF: 

12.  RESERVE UNIT DATA

13.  MAJOR EQUIPMENT AND AIRCRAFT

14.  OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES: ($000)

FY          GUARD AND RESERVE
MILITARY CONSTRUCTION

33



2003
ARNG Feb-02

 FORT RILEY, KANSAS OMS ADD/ALT (ADRS)

0505896A 902 200093A 770

PRIMARY FACILITY 712
  SITE PREPARATION LS - - (39)
  FINE GRADING & SEEDING LS - - (5)
  PLANTING LS - - (2)
  RIGID PAVING SM 12,176 48 (583)

SY 14,563 40 -
  FLEXIBLE PAVING SM 1,003 35 (35)

SY 1,200 29 -
  FENCING M 617 62 (38)

LF 2,024 19 -
  OUTSIDE LIGHTING(DELITE) LS - - (10)

SUBTOTAL 712

  CONTINGENCY (5%) 36

TOTAL CONTRACT COST 748

  SUPERVISION, INSPECTION & OVERHEAD (3%) 22

FEDERAL REQUEST 770
  STATE SHARE (0)

EQUIP PROVIDED FROM OTHER FED APPR   (NON-ADD)  

 
AIR CONDITIONING NONE 0 TONS

page 3

 

3.  INSTALLATI0N AND LOCATION

DD   FORM
1 DEC 761391       

1.  COMPONENT 2.  DATE

5.  PROGRAM ELEMENT 8.  PROJECT COST 6.  CATEGORY CODE 7.  PROJECT NUMBER

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

9.  COST ESTIMATES

COST
($000)UNIT COSTQUANTITYITEM

10. DESCRIPTION OF PROPOSED CONSTRUCTION

Project consists of constructing a rigid paving organizational vehicle parking area at Fort Riley . Construction consists of site
preparation, rigid concrete pavement, grading and seeding, outside lighting, and fencing. Physical security measures will be
incorporated into design including maximum feasible standoff distance from roads, parking areas, and vehicle unloading areas, and
berms, heavy landscaping, and bollards to prevent access when standoff distance cannot be maintained.

4.  PROJECT TITLE

U/M

FY         GUARD AND RESERVE
MILITARY CONSTRUCTION
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2003
ARNG Feb-02

 FORT RILEY, KANSAS

OMS ADD/ALT (ADRS) 200093A

12,177 SM 14,563 SY ADEQUATE: 305 SM 365 SY   SUBSTANDARD: NA

AT/FP POC: SFC Charlie Kuhn/Comm 785-274-1125 CFMO COL James M. Stewart/Comm 785-274-1145

page 4

 

3.  INSTALLATI0N AND LOCATION

DD   FORM
1 DEC 761391c       

1.  COMPONENT 2. DATE

4.  PROJECT TITLE 5.  PROJECT NUMBER

PROJECT: This project is to provide an 299-person unit with a permanent type construction vehicle parking facility for the units 
organizational equipment.  Location is on a 100 acre Federally-owned site.   This work is to provide mission support in accordance 
with Army Division Redesign Study (ADRS).   (New Mission) 
REQUIREMENT:  A 14,563 SY  vehical parking facility constructed of concrete pavement is required to adequately provide readine
for the unit housed at this facility with military vehicle parking for organizational vehicles assigned to these units because of ADRS.
CURRENT SITUATION:   This is a new facility.  With new stationing of the unit, there is a need of the new facility to meet new 
mission requirements.  The mission of the unit has changed resulting in an increase in vehicles and training requirements.  Military 
vehicle parking in the area of the proposed new facility currently does not exist.  
IMPACT IF NOT PROVIDED:  The units will not meet the requirements of their new mission under ADRS and will lack the ability to 
meet readiness, recruiting, retention, and training objectives.  Delays in the funding of this project will force the use of an inadequate 
parking, and increase maintenance of parking areas due to deterioration from large vehicles.  The lack of proper and adequate milit
vehicle parking will impair the attainment of required mobilization readiness levels.
ADDITIONAL: This project has been coordinated with the state physical security officer and no force protection/combating terrorism 
measures other than those physical security measures required by regulations and design guides for protecting Federal property are 
required.  This project complies with the scope and design criteria of National Guard Pamphlet 415-12 and Design Guide 415-2.  The 
most similar DoD standards for maintenance facility construction do not address all of the current criteria incorporated in the Army 
National Guard Organizational Maintenance Shop design and thus do not yield accurate cost estimates.  Therefore, state historical 
costs for construction of like facilities were used to develop baseline unit cost and were adjusted for size, fiscal year and location.  An 
economic analysis has been prepared and utilized in evaluating this project.  Alternative methods of meeting this requirement have 
been explored during project development.  This project is the only feasible option to meet the requirement.  Parametric estimates 
have not been used to develop project costs. 
JOINT USE CERTIFICATION:  The Deputy Assistant Secretary of the Army (Installations and Housing) certifies that this project has 
been considered for joint use potential.  Unilateral construction is recom-mended.  The reasons for this recommendation are there a
no other reserve or active Department of Defense entities located within reasonable travel distance.
ANTITERRIORISM/FORCE PROTECTION:  This project has been coordinated with the installation's AT/FP plan.  Risk and threat 
analysis have been performed in accordance with DA Pam 190-51 and TM 5-853-1, respectively.  Only protective measures required 
by requlation and only the minimum standards required by the "Interim Department of Defense AT/FP Construction Standards" are 
needed.  Any required are included in the cost estimate and description of construction.

PREVIOUS EDITIONS MAY BE USED 
INTERNALLY

11.  REQUIREMENT: 

_________________________________                     
GREGORY B. GARDNER
 Major General (KS), KSANG
Adjutant General

                                                        
                      DATE                        

FY         GUARD AND RESERVE
MILITARY CONSTRUCTION
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2003
ARNG Feb-02

 FORT RILEY, KANSAS

OMS ADD/ALT (ADRS) 200093A

a.  ESTIMATED DESIGN DATA:

     (1)     STATUS:
               (a)   DATE DESIGN STARTED.................................................................................... 11/99
               (b)   PERCENT COMPLETE AS OF JANUARY ..............2002 ....................................... 100%
               (c)   DATE DESIGN EXPECTED TO BE 35% COMPLETE.........................................   1/00
               (d)   DATE DESIGN COMPLETE.................................................................................   4/00
               (e)   PARAMETRIC COSTS USED TO DEVELOP COSTS................................   NO

                   (f)   TYPE OF DESIGN CONTRACT................................................................................…
               (g)   AN ENERGY STUDY AND LIFE CYCLE COST ANALYSIS 
                      WILL BE DOCUMENTED DURING FINAL DESIGN.   

     (2)     BASIS:
               (a)   STANDARD OR DEFINITIVE DESIGN - YES NO X
               (b)   WHERE DESIGN WAS MOST RECENTLY USED   NA

            
     (3)     TOTAL DESIGN COST (c)=(a)+(b) or (d)+(e): ($000)

              (a)   PRODUCTION OF PLANS AND SPECIFICATIONS............................… (  0  )
              (b)   ALL OTHER DESIGN COSTS.................................................................. (  0  )
              (c)   TOTAL....................................................................................................... 64.1
              (d)   CONTRACT.............................................................................................. (64.1)
              (e)   IN-HOUSE................................................................................................… (  0  )

      (4)     CONSTRUCTION CONTRACT AWARD DATE 10/02

      (5)     CONSTRUCTION START 10/02

      (6)     CONSTRUCTION COMPLETION DATE 8/03

b.   EQUIPMENT ASSOCIATED WITH THIS PROJECT WHICH WILL BE PROVIDED FROM 
       OTHER APPROPRIATIONS
     FISCAL YEAR

     EQUIPMENT     PROCURING APPROPRIATION COST
NOMENCLATURE APPROPRIATION OR REQUESTED ($000)
NONE   

  
  

page 5

Design-Bid-Build

3 INSTALLATI0N AND LOCATION

1.  COMPONENT 2.  DATE

12. SUPPLEMENTAL DATA:

DD   FORM
1 DEC 76 1391c       PREVIOUS EDITIONS MAY BE USED INTERNALLY

UNTIL EXHAUSTED

4.  PROJECT TITLE 5. PROJECT NUMBER

FY          GUARD AND RESERVE
MILITARY CONSTRUCTION

(MONTH AND YEAR)

36



 1.  COMPONENT  2.  DATE

ARNG Feb-02
 3.  INSTALLATION AND LOCATION

INSNO= 20B70       COST INDEX

 5.  FREQUENCY AND TYPE OF UTILIZATION

 6.  OTHER ACTIVE/GUARD/RESERVE INSTALLATIONS WITHIN 15 MILES RADIUS
ARNG 14 MILES 31,252 SF 1988
ARNG 25 MILES 33,183 SF 1988
ARNG 29 MILES 12,447 SF 1988

 7.  PROJECTS REQUESTED IN THIS PROGRAM:
CATEGORY COST DESIGN STATUS

CODE PROJECT TITLE ($000) START CMPL
902 11,314 SM 771 Oct-01 Sep-02

13,532 SY

      

 8.  STATE GUARD/RESERVE FORCES FACILITIES BOARD RECOMMENDATION

16 OCT 01
(Date)

 9.  LAND ACQUISTION REQUIRED
NONE 0

(Number of acres)

 10.  PROJECTS PLANNED IN NEXT FOUR YEARS
CATEGORY COST

CODE PROJECT TITLE SCOPE $(000)
17180 READINESS CENTER 2,352 SM 2,912

25,322 SY

SRM BACKLOG  ($000): $0.0

Previous editions may be used. PAGE NO. 1

MILITARY CONSTRUCTION

KANSAS CITY, KANSAS
0.93

A SITE SURVEY HAS BEEN COMPLETED AND THE SITE IS SUITABLE FOR CONSTRUCTION OF THE PROPOSED 
PROJECT AT THE ESTIMATED COST INDICATED.

FY  2003 GUARD AND RESERVE

MOTOR VEHICLE STORAGE FACILITY USED TO STORE EQUIPMENT 7 DAYS A WEEK, WITH A TWO DAY TRAINING 
ASSEMBLY ONCE A MONTH

OLATHE ARMORY

FACILITIES IDENTIFIED IN ITEM #6 HAVE BEEN EXAMINED BY THE STATE  RESERVE FORCES FACILITIES 
BOARD FOR POSSIBLE JOINT USE/EXPANSION.  THE BOARD RECOMMENDATIONS ARE UNILATERIAL 
CONSTRUCTION.

 

LENEXA ARMORY
LEAVENWORTH ARMORY

SCOPE
Organizational 
Maintenance Shop, 
Add/ALT (ADRS)

DD   FORM
 MAY 78 1390s1       
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 1.  COMPONENT  2.  DATE 

ARNG Feb-02
 3.  INSTALLATION AND LOCATION 

INSNO= 20B70

 11. PERSONNEL STRENGTH  AS OF 13-Jul-01
PERMANENT GUARD/RESERVE

TOTAL OFFICER ENLISTED CIVILIAN TOTAL OFFICER ENLISTED
AUTHORIZED 25 1 24 0 738 170 568
ACTUAL 4 1 3 0 527 106 421

71.4%
 12.  RESERVE UNIT DATE

UNIT DESIGNATION AUTHORIZED ACTUAL

46 0
UIC: G55805 TSPN: 35675 MTOE/TDA:

69 0
UIC: G03903 TSPN: 30305 MTOE/TDA:

59 68
UIC: WQFDAA TSPN: 31171 MTOE/TDA:

282 240
UIC: WV21AA TSPN: 3035 MTOE/TDA:

23 15
UIC: WV77A1 TSPN: 3035 MTOE/TDA:

479 323
 13. MAJOR EQUIPMENT AND AIRCRAFT

TYPE

112 33 *
66 4 *
6 0 *
0 24
0 0
0 24 *

14.  OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES:
($000)

A.  AIR POLLUTION NONE
B.  WATER POLLUTION NONE
C.  OCCUPATIONAL SAFETY AND HEALTH NONE

Page No. 02

AUTHORIZED

FUEL & M977 HEMMT
HEMTT PLS/HET

EQUIPMENT > 30 FT

TRAILERS
TRACKED

WHEELED

* Remainder stationed at MATES

NON-COLACATED) PARKING

MAINTENANCE PERMANENT

AUTHORIZED

FY 2003 GUARD AND RESERVE
MILITARY CONSTRUCTION

KANSAS CITY, KANSAS

Percentage =

STRENGTH

06-302LNG01

63-426LNG01

SUB-TOTAL

ColocatedCOMBAT HET COMPANY (-)

HHC, 35TH INFANTRY DIVISION (MECHANIZED
87-004LNG05

DET 1, HHB 35TH DIVISION ARTILLERY

55-739L100

03-333L000

HHD, 169TH CORPS SUPPORT BATTALION

Colocated

Non-colocated

CHEMICAL COMPANY

Non-colocated

Non-colocated

DD  FORM
MAY 78 1390s2       
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 1.  COMPONENT  2.  DATE 

ARNG Feb-02
 3.  INSTALLATION AND LOCATION 

INSNO= 20B70

 11. PERSONNEL STRENGTH  AS OF 13-Jul-01
PERMANENT GUARD/RESERVE

TOTAL OFFICER ENLISTED CIVILIAN TOTAL OFFICER ENLISTED
AUTHORIZED
ACTUAL

 12.  RESERVE UNIT DATE

UNIT DESIGNATION AUTHORIZED ACTUAL

41 45
UIC: WV95AA TSPN: 3035 MTOE/TDA:

85 71
UIC: WTYTC0 TSPN: 2040 MTOE/TDA:

17 7
UIC: W8A1A4 TSPN: 56751 MTOE/TDA:

83 81
UIC: W8A1A5 TSPN: 2040 MTOE/TDA:

33 0
UIC: G42888 TSPN: 34615 MTOE/TDA:

259 204
 13. MAJOR EQUIPMENT AND AIRCRAFT

TYPE

14.  OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES:
($000)

A.  AIR POLLUTION NONE
B.  WATER POLLUTION NONE
C.  OCCUPATIONAL SAFETY AND HEALTH NONE

Page No. 03

FY 2003 GUARD AND RESERVE
MILITARY CONSTRUCTION

KANSAS CITY, KANSAS

STRENGTH

35TH INFANTRY DIVISION BAND
12-113LNG05

COMPANY C, 1-635TH ARMOR BATTALION
17-375LNG15

DETACHMENT 4, STATE AREA COMMAND
T0-0STARC

DETACHMENT 5, STATE AREA COMMAND
T0-0STARC

Non-colocated

ARID ENVIRONMENT WATER TEAM
42-526LC01
Non-colocated

AUTHORIZED
MAINTENANCE PERMANENT

AUTHORIZED

NON-COLACATED) PARKING

SUB-TOTAL

Non-colocated

Non-colocated

Non-colocated

HEMTT PLS/HET

WHEELED

EQUIPMENT > 30 FT
EQUIPMENT > 30 FT
TRACKED
TRAILERS

DD  FORM
MAY 78 1390s2       
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 1. COMPONENT  2. DATE

ARNG Feb-02
 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO= 20B70

 5. PROGRAM ELEMENT 6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A 771

 9.  COST ESTIMATES

PRIMARY FACILITY 713
SITE PREPARATION LS --------- 100,000 (100)
FINE GRADING & SEEDING LS --------- 25,000 (25)
PLANTING LS --------- 15,000 (15)
RIGID PAVING SM 11,314 48 (541)

SY 13,532 40
FENCING M 504 62 (31)

LF 1,654 19
SUBTOTAL 713

CONTINGENCY (5% X 712.7) (36)

SUBTOTAL 748

SUPERVISION, INSPECTION & OVERHEAD (3% X 748.3 (22)

TOTAL FEDERAL REQUEST 771

EQUIP PROVIDED FROM OTHER FED APPR   (NON-ADD)  0

Air Conditioning - 0 TONS
 DD FORM 1391, JUL 1999 PREVIOUS EDITION IS OBSOLETE. PAGE NO. 04

PROJECT DATA

KANSAS CITY, KANSAS Organizational Maintenance Shop, Add/ALT (ADRS

902 200094

Project consists of constructing a ridgid paving organizational vehicle parking area at Kansas City .  Construction consists of site 
preparation, rigid concrete pavement, grading and seeding, outside lighting, and fencing.  Physical security measures will be incorporated 
into design, including maximum feasible standoff distance from roads, parking areas, and vehicle unloading areas, berms, heavy 
landscaping, and bollards to prevent access when standoff distance cannot be maintained.

FY 2003 MILITARY CONSTRUCTION

ITEM U/M QUANTITY UNIT COST
COST         
($000)
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 1. COMPONENT  2. DATE

ARNG Feb-02
 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO= 20B70

 5.  PROGRAM ELEMENT  6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A

 11. REQUIREMENT 13,386 SM 16,007 SF ADEQUATE: 2,070 SM 2,475 SF SUBSTANDARD: 0 SM 0 SF

 DD FORM 1391C, JUL 1999 PREVIOUS EDITION IS OBSOLETE. PAGE NO. 05

PROJECT DATA (Continuation)

KANSAS CITY, KANSAS Organizational Maintenance Shop, Add/ALT (ADRS)

FY 2003 MILITARY CONSTRUCTION REPORT CONTROL 
SYMBOL

JOINT USE CERTIFICATION:  The Deputy Assistant Secretary of the Army (Installations and Housing) certifies that this project has been 
considered for joint use potential.  Unilateral construction is recommended.  The reasons for this recommendation are there are no other 
reserve or active Department of Defense entities located within reasonable travel distance. 

902 200094 771

PROJECT:  This project is to provide units with 738 people with a permanent type construction vehicle parking facility for the units' 
organizational equipment.  Location is on State land.   This work is to provide mission support in accordance with Army Division Redesign 
Study (ADRS).    (New Mission) 

REQUIREMENT:   A 13,532 SY  vehical parking facility constructed of concrete pavement is required to adequately provide readiness for 
the unit housed at this facility with military vehicle parking for organizational vehicles assigned to these units due to ADRS.

CURRENT SITUATION:  This is a new facility.  With new stationing of the unit, there is a need of the new facility to meet new mission 
requirements.  The mission of the unit has changed resulting in an increase in vehicles and training requirements.  Military vehicle parking
the area of the proposed new facility currently does not exist.  .

IMPACT IF NOT PROVIDED:  The units will not meet the requirements of their new mission under ADRS, and will lack the ability to meet 
readiness, recruiting, retention, and training objectives.  Delays in the funding of this project will force the use of an inadequate parking, and 
increase maintenance of parking areas due to deterioration from large vehicles.  The lack of proper and adequate military vehicle parking
impair the attainment of required mobilization readiness levels.

ADDITIONAL:   This project complies with the scope and design criteria of National Guard Pamphlet 415-12 and Design Guide 415-2.  The 
most similar DoD standards for maintenance facility construction do not address all of the current criteria incorporated in Organizational 
Maintenance Shop design and thus do not yield accurate cost estimates.  Therefore, state historical costs for construction of like facilities 
were used to develop baseline unit cost and were adjusted for size, fiscal year and location.  An economic analysis has been prepared and 
utilized in evaluating this project.  Alternative methods of meeting this requirement have been explored during project development.  This 
project is the only feasible option to meet the requirement.  Parametric estimates have not been used to develop project costs  
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 1. COMPONENT  2. DATE

ARNG Feb-02
 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO= 20B70

 5.  PROGRAM ELEMENT  6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A

ANTITERRORISM/FORCE PROTECTION:  SUMMARY OF RISK AND THREAT ANALYSIS 

MG (KS) KSANG, THE ADJUTANT GENERAL

 DD FORM 1391C, JUL 1999 PREVIOUS EDITION IS OBSOLETE. PAGE NO. 06

FY 2003 MILITARY CONSTRUCTION REPORT CONTROL 
SYMBOL

PROJECT DATA (Continuation)

KANSAS CITY, KANSAS Organizational Maintenance Shop, Add/ALT (ADRS)

902 200094 771

AT/FP POC: SFC Charlie Kuhn/ 785-274-1125 CFMO: COL James Stewart/785-274-1145

ANTITERRIORISM/FORCE PROTECTION:  This project has been coordinated with the installation's AT/FP plan.  Risk and threat 
analysis have been performed in accordance with DA Pam 190-51 and TM 5-853-1, respectively.  Only protective measures 
required by requlation and ONLY the minimum standards required by the "Interim Department of Defense AT/FP Construction 
Standards" are needed.  Any required measures are included in the cost estimate and description of construction.

Risk and threat analysis will take place during the 35% design review.

GREGORY B. GARDNERDATE
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 1. COMPONENT  2. DATE

ARNG Feb-02
 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO = 20B70

 5.  PROGRAM ELEMENT  6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A

 12. SUPPLEMENTAL DATE
a.  ESTIMATED DESIGN DATA:

     (1)     STATUS:
(a)   DATE DESIGN STARTED.......................................................................................................... 10/01
(b)   PERCENT COMPLETE AS OF JANUARY ........................................... 2002 ........................... 35%
(c)   DATE DESIGN EXPECTED TO BE 35% COMPLETE..........................................................   01/02
(d)   DATE DESIGN EXPECTED TO BE 100% COMPLETE.................................................................... 09/02
(e)   PARAMETRIC COSTS USED TO DEVELOP COSTS................................................   NO
(f)   TYPE OF DESIGN CONTRACT.............................................................................

(g)   AN ENERGY STUDY AND LIFE CYCLE COST ANALYSIS 
WILL BE DOCUMENTED DURING FINAL DESIGN.   

     (2)     BASIS:
(a)   STANDARD OR DEFINITIVE DESIGN YES NO X
(b)   WHERE DESIGN WAS MOST RECENTLY USED       NA

     (3)     TOTAL DESIGN COST (c)=(a)+(b) or (d)+(e) ($000)

(a)   PRODUCTION OF PLANS AND SPECIFICATIONS................................................................… (0.0)
(b)   ALL OTHER DESIGN COSTS.................................................................................................… (0.0)
(c)   TOTAL................................................................................................................................................ 64
(d)   CONTRACT........................................................................................................................................ (64)
(e)   IN-HOUSE........................................................................................................................................… (0.0)

COST OF REPRODUCTION OF PLANS AND SPECS.....................................................   (7.5)

      (4)     CONSTRUCTION CONTRACT AWARD DATE 10/02

      (5)     CONSTRUCTION START 10/02

      (6)     CONSTRUCTION COMPLETION DATE 08/03

b.   EQUIPMENT ASSOCIATED WITH THIS PROJECT WHICH WILL BE PROVIDED FROM 
       OTHER APPROPRIATIONS

   FISCAL YEAR
     EQUIPMENT     PROCURING APPROPRIATION COST
NOMENCLATURE APPROPRIATION OR REQUESTED ($000)
NONE    
    

TOTAL 0
 DD FORM 1391C, JUL 1999 PREVIOUS EDITION IS OBSOLETE. 07

Design-Bid-Build

200094 771902

PAGE NO.

PROJECT DATA (Continuation)

FY 2003 MILITARY CONSTRUCTION REPORT 
CONTROL 
SYMBOL

KANSAS CITY, KANSAS Organizational Maintenance Shop, Add/ALT
(ADRS)
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 1.  COMPONENT  2.  DATE
ARNG Feb-02

 3.  INSTALLATION AND LOCATION  4.  AREA CONSTR
INSNO= 20D15       COST INDEX

 5.  FREQUENCY AND TYPE OF UTILIZATION

 6.  OTHER ACTIVE/GUARD/RESERVE INSTALLATIONS WITHIN 15 MILES RADIUS
ARNG 8 MILES 51,943 SF 1956
ARNG 3 MILES 82,610 SF 1998
ARNG 9 MILES 46,741 SF 1952

 
 

 7.  PROJECTS REQUESTED IN THIS PROGRAM:
CATEGORY COST DESIGN STATUS

CODE PROJECT TITLE ($000) START CMPL
171 10,036 SM 14,607 04/95 11/01

108,029 SF

    
   

    
    

 8.  STATE GUARD/RESERVE FORCES FACILITIES BOARD RECOMMENDATION

16-Oct-01
(Date)

 9.  LAND ACQUISTION REQUIRED
NONE 0

(Number of acres)

 10.  PROJECTS PLANNED IN NEXT FOUR YEARS
CATEGORY COST

CODE PROJECT TITLE SCOPE $(000)

SRM BACKLOG  ($000): $0.00

Previous editions may be used. 01Page No.

FACILITIES IDENTIFIED IN ITEM #6 HAVE BEEN EXAMINED BY THE STATE  RESERVE FORCES 
FACILITIES BOARD FOR POSSIBLE JOINT USE/EXPANSION.  THE BOARD RECOMMENDATIONS ARE 
JOINT CONSTRUCTION.

Armed Forces Reserve 
Center

0.93

READINESS CENTER
USARC
USMC

A SITE SURVEY HAS BEEN COMPLETED AND THE SITE IS SUITABLE FOR CONSTRUCTION OF THE PROPOSED 
PROJECT AT THE ESTIMATED COST INDICATED.

NORMAL ADMINISTRATION FIVE DAYS PER WEEK, WITH A TWO-DAY TRAINING ASSEMBLY 
TWO OR THREE TIMES PER MONTH.

TOPEKA

SCOPE

TOPEKA
TOPEKA

MILITARY CONSTRUCTION

Forbes Field, Topeka, Kansas

FY  2003 GUARD AND RESERVE
 

DD   FORM
 MAY 78 1390s1       
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1.  COMPONENT 2.  DATE 
ARNG Feb-02

3.  INSTALLATION AND LOCATION 
INSNO= 20D15

11. PERSONNEL STRENGTH  AS OF 30-Dec-01
PERMANENT GUARD/RESERVE

TOTAL OFFICER ENLISTED CIVILIAN TOTAL OFFICER ENLISTED
AUTHORIZED 70 7 58 5 672 94 578
ACTUAL 62 5 53 4 641 94 547

Percentage = 95.4%
12.  RESERVE UNIT DATE

UNIT DESIGNATION AUTHORIZED ACTUAL

111 104
UIC: WPAGAA TSPN: 0393510 MTOE/TDA:

COMPONENT: ARNG

96 90
UIC: TQHTO TSPN: 19001 MTOE/TDA:

COMPONENT: ARNG

52 43
UIC: TQHAO TSPN: 19001 MTOE/TDA:

COMPONENT: ARNG

43 60
UIC: TQHCO TSPN: 19001 MTOE/TDA:

 COMPONENT: ARNG

160 135
UIC: WPAGAA TSPN: 0403502 MTOE/TDA:

COMPONENT: ARNG

(CONTINUED) SUBTOTAL 462 432
*

TYPE AUTHORIZED ACTUAL (reserved) (reserved)
ARNG WHEELED 272 240

TRAILERS 0 0
TRACKED 0 0
EQUIPMENT > 30 FT 148 140
FUEL & M977 HEMMT 16 16
HEMTT PLS/HET 0 0 (reserved) (reserved)

USMC WHEELED 0 0
TRAILERS 0 0

 TRACKED 0 0
EQUIPMENT > 30 FT 0 0
FUEL & M977 HEMMT 0 0
HEMTT PLS/HET 0 0 (reserved) (reserved)

14.  OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES
($000)

A.  AIR POLLUTION NONE
B.  WATER POLLUTION NONE
C.  OCCUPATIONAL SAFETY AND HEALTH NONE

02Page No.

CO C, 1st BATTALION, 108th AVN
0145ANGG02

35th MILITARY POLICE COMPANY
19333LNG06

*  UNITS THAT MUST TRAIN ON SAME WEEKEND

* Not all authorized equipment is assigned permanent parking at this facility; the remaining equipment is permantely parked at MATES.

13. MAJOR EQUIPMENT AND AIRCRAFT

FY 2003 GUARD AND RESERVE

STRENGTH

Forbes Field, Topeka, Kansas

HHB, 130th FA BRIGADE

 

0145ANGG02
HHC, 1st BATTALION, 108TH AVN

0145ANG02
CO A, 1st BATTALION, 108th AVN

MILITARY CONSTRUCTION

06402LNNG04

DD  FORM
MAY 78 1390s2       
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1.  COMPONENT 2.  DATE 
ARNG Feb-02

3.  INSTALLATION AND LOCATION 
INSNO= 20D15

11. PERSONNEL STRENGTH  AS OF 30-Dec-01
PERMANENT GUARD/RESERVE

TOTAL OFFICER ENLISTED CIVILIAN TOTAL OFFICER ENLISTED
AUTHORIZED

ACTUAL

12.  RESERVE UNIT DATE

UNIT DESIGNATION AUTHORIZED ACTUAL

38 39
UIC: WYU6A1 TSPN: 32755 MTOE/TDA:

COMPONENT: ARNG

34 34
UIC: NA TSPN: NA MTOE/TDA:

COMPONENT: ARNG

 

(CONTINUED) SUBTOTAL 72 73

 

14.  OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES:
($000)

A.  AIR POLLUTION NONE
B.  WATER POLLUTION NONE
C.  OCCUPATIONAL SAFETY AND HEALTH NONE

03Page No.

*  UNITS THAT MUST TRAIN ON SAME WEEKEND

13. MAJOR EQUIPMENT AND AIRCRAFT

COUNTER DRUG
TBD

NGWYU6990190

FY 2003 GUARD AND RESERVE
MILITARY CONSTRUCTION  

Forbes Field, Topeka, Kansas

STRENGTH

DETACHMENT 1, 24th MEDICAL COMPANY

DD  FORM
MAY 78 1390s2       DD  FORM
MAY 78 1390s2       
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 1.  COMPONENT  2.  DATE 
ARNG Feb-02

 3.  INSTALLATION AND LOCATION 
INSNO= 20D15

 11. PERSONNEL STRENGTH  AS OF 30-Dec-01 (continued)
PERMANENT GUARD/RESERVE

TOTAL OFFICER ENLISTED CIVILIAN TOTAL OFFICER ENLISTED
AUTHORIZED

ACTUAL

 12.  RESERVE UNIT DATE

UNIT DESIGNATION AUTHORIZED ACTUAL

138 136
UIC: NA TSPN: NA MTOE/TDA:

COMPONENT: USMC

SUBTOTAL 138 136

14.  OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES:

  
Page N 04

 13. MAJOR EQUIPMENT AND AIRCRAFT

STRENGTH

NA
DETACHMENT 2, SUPPLY COMPANY, 4th SUPPLY BATTALION

FY 2003 GUARD AND RESERVE
MILITARY CONSTRUCTION

Forbes Field, Topeka, Kansas

 

DD  FORM
MAY 78 1390s2       
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 1.  COMPONENT  2.  DATE 
ARNG Feb-02  

 3.  INSTALLATION AND LOCATION 4. PROJECT TITLE

7.  PROJECT NUMBER

0505896A 200008

 9. COST ESTIMATES

PRIMARY FACILITY 11,103
RESERVE CENTER BUILDING SM 9,735 (10269)

SF 104,788 -
CONTROLLED WASTE HANDLING FACILITY SM 28 (12)

SF 300 -
UNHEATED METAL STOR BLDG SM 273 (118)

SF 2,941
FORCE PROTECTION LS ------ (500)
ENERGY MANAGEMENT CONT. SYS. LS ------ (204)

SUPPORTING FACILITIES 1,633
SITE PREPARATION LS ------ (75)
FINE GRADING & SEEDING LS ------ (37)
PLANTING LS ------ (234)
RIGID PAVING SM 22,159 (928)

SY 26,503 -
FLEXIBLE PAVING SM 4,823 (87)

SY 5,769 -
FENCING M 630 (29)

LF 2,068 -

FLAGPOLE LS ------ (5)
EXTERIOR FIRE PROTECTION LS ------ (25)
DETACHED FACILITY SIGN LS ------ (3)
OUTSIDE LIGHTING LS ------ (75)
WASH PLATFORM LS ------ (65)
UTIL'S:WATER/SEWER/GAS/ELEC LS ------ (70)

SUBTOTAL 12,736
CONTINGENCY (5%) (637)
TOTAL CONTRACT COST 13,373
SUPERVISION, INSPECTION & OVERHEAD (3%) (401)
DEMONSTRATION PROGRAM, PL 107-107, SEC 2814 (833)

TOTAL PROJECT COST 14,607
SUBTRACT SOLE STATE STATE SHARE (NON-ADD) 0

TOTAL FEDERAL REQUEST 14,607

EQUIP PROVIDED FROM OTHER FED APPR   (NON-ADD)  406
10.  DESCRIPTION OF PROPOSED CONSTRUCTION

Air Conditioning 0 TONS
page 05

98

500,000

431
40

431
40

This facility will be a two-story Armed Forces Reserve Center with the U.S. Marine Corps Reserve.  A specially designed center, co-
located with an Army Aviation Support Facility.  The Center will be permanent masonry type construction, brick and concrete block units, 
with standing seam roof and concrete floors.  A two-story structure with mechanical, electrical systems.  Includes military and privately-
owned vehicle parking, fencing, sidewalks, exterior fire protection, outside, and flagpole.  Physical security measures will be incorporated 
into design. 

70,000

FY 2003 MILITARY CONSTRUCTION
PROJECT DATA

1,055

Armed Forces Reserve Center

REPORT CONTROL 
SYMBOL

Forbes Field, Topeka, Kansas
 6. CATEGORY CODE

UNIT COST

171

 8. PROJECT COST ($000)

COST          
($000)ITEM U/M QUANTITY

14,607

 5.  PROGRAM ELEMENT

204,300

75,000
37,000

233,500
42
35
18
15
46
14

75,000
65,000

5,000
25,000
3,000

DD  FORM
1 DEC 761391       PREVIOUS EDITIONS MAY BE USED INTERNALLY

UNTIL EXHAUSTED
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 1. COMPONENT  2. DATE
ARNG

 3. INSTALLATION AND LOCATION  4. PROJECT TITLE
INSNO= 20D15

 5. PROGRAM ELEMENT  6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A

 11. REQUIREMENT 10,036 SM 108,029 SF ADEQUATE: NA SM SF SUBSTANDARD: NA SM

 DD FORM 1391C, JUL 1999 PREVIOUS EDITION IS OBSOLETE. PAGE NO.  06

JOINT USE CERTIFICATION:    The Deputy Assistant Secretary of the Army (Installations and Housing) certifies that this project has been 
considered for joint use potential.  Joint use construction is recommended.

Forbes Field, Topeka, Kansas Armed Forces Reserve Center

171 200008 14,607

PROJECT: This project is to provide an AFRC of permanent type construction to serve the peace time missions of the assigned units.  The 
space will permit all personnel to perform the necessary tasks that will improve the units' readiness posture.   The facility will be occupied by 
ARNG units and a Marine Corps Reserve unit and the Kansas Counterdrug Office, which includes Air and Army National Guard personnel. The 
site of the project is on federal land.  (Current Mission) 

REQUIREMENT:  A  9,735 SM  (104,788 SF) reserve center is required to adequately provide the units housed in this facility with administrativ
supply, classroom, locker, latrine, and kitchen space.   A flight surgeon office, unit maintenance bays and physical fitness areas are also includ
in this facility.

CURRENT SITUATION:  The 130th FA BDE is located in an inadequate, overcrowded, HQ facility with no wall locker space,  and less than 
required admin, supply and unheated  storage space. The 108th AV BN is in a leased administrative building that lacks assembly hall,  dining 
hall, unit storage and maintenance training bays.  The 35th MP CO is divided between two locations and once the new facility is complete will 
consolidate.   Overall, the existing facilities are overcrowded and lack the required training, classroom and storage space.  The USMCR unit 
currently occupies a portion of an old USARC that is scheduled for closing.  The counterdrug unit is in a facility that lacks adequate adminstrat
areas and secure storage for vehicles and equipment.

IMPACT IF NOT PROVIDED:   If this project is not approved, the units will continue to function in inadequate facilities that adversely affect the 
units' ability to meet their readiness, recruiting and retention, and training objectives.  The space to be vacated by the 130th FA BDE can not be 
backfilled by other KSARNG units in order to relieve other space constraints.  The 35th MP CO will continue to operate from two separate 
locations without adequate training, storage or admin space.  The 108th AV BN will continue to operate from a facility that does not have an 
assembly hall, mess area or maintenance training bays.  When the USARC closes, the USMCR unit will not have a home. The counter drug unit 
will continue to operate from a building that lacks adequate and secure storage and administrative areas.

ADDITIONAL:  This project complies with the scope and design criteria of National Guard Pamphlet 415-12 dated 14 August 1998 and Design 
Guide 415-1.  The most similar DoD standards do not address all of the current criteria incorporated in the Reserve Center design and thus do 
not yield accurate cost estimates.  Therefore, state historical costs for construction of like facilities were used to develop baseline unit cost and 
were adjusted for size, fiscal year and location.  An economic analysis has been prepared and utilized in evaluating this project.  Alternative 
methods of meeting this requirement have been explored during project development.  This project is the only feasible option to meet the 
requirement.  Parametric estimates have not been used to develop project costs.  This project is one of the demonstration projects in accordan
with P.L. 107-107, Section 2814, which will test the feasibility of including facilty maintenance requirements in construction contracts. 

FY 2003 MILITARY CONSTRUCTION REPORT CONTROL SYMBOL

PROJECT DATA (Continuation) Feb-02
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 1. COMPONENT  2. DATE
ARNG

 3. INSTALLATION AND LOCATION  4. PROJECT TITLE
INSNO= 20D15

 5. PROGRAM ELEMENT  6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A

1.  Method used to perform the risk & threat analysis:

2. Members of the planning board that performed the risk & threat Analysis were:

3. Findings of the risk & threat Analysis:

 DD FORM 1391C, JUL 1999 PREVIOUS EDITION IS OBSOLETE. PAGE NO. 07

200008 14,607171

ANTITERRORISM/FORCE PROTECTION:  This project has been coordinated with the installations AT/FP plan.  Risk and 
threat analysis will be performed in accordance with DA Pam 190-51 and TM 5-853-1, respectively.  Only protective measures 
required by regulation and ONLY the minimum standards required by the "Interim Department of Defense AT/FP Construction 
Standards" will be constructed.  They will be included in the cost estimate and description of construction.

Summary of Risk and Threat Analysis will be conducted during production of final designs.

N/A

N/A

N/A

Forbes Field, Topeka, Kansas Armed Forces Reserve Center

FY 2003 MILITARY CONSTRUCTION REPORT CONTROL 
SYMBOL

PROJECT DATA (Continuation) Feb-02
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 1. COMPONENT  2. DATE
ARNG

 3. INSTALLATION AND LOCATION  4. PROJECT TITLE
INSNO= 20D15

 5. PROGRAM ELEMENT  6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A

4.  Design basis threat level and level of protection:

5.  Description of the operational measures that will be taken to mitigate the threat:

MG (KS) KSANG, THE ADJUTANT GENERAL

 DD FORM 1391C, JUL 1999 PREVIOUS EDITION IS OBSOLETE. PAGE NO. 8

Armed Forces Reserve Center

200008 14,607171

N/A

GREGORY B. GARDNER

N/A

6.  Design strategies for mitigation of specific aggressor tactics to provide required level of protection and   the effect 
on construction cost for applying those measures:
N/A

N/A

DATE

AT/FP POC: SFC Charlie Kuhn/ 785-274-1125 CFMO: COL James Stewart/785-274-1145

FY 2003 MILITARY CONSTRUCTION REPORT CONTROL 
SYMBOL

PROJECT DATA (Continuation) Feb-02
 

Forbes Field, Topeka, Kansas

7.  Detailed description of AT/FP construction features required:
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 1. COMPONENT  2. DATE
ARNG

 3. INSTALLATION AND LOCATION  4. PROJECT TITLE
INSNO = 20D15

 5.  PROGRAM ELEMENT  6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A

 12. SUPPLEMENTAL DATA

a.  ESTIMATED DESIGN DATA:

     (1)     STATUS:
(a)   DATE DESIGN STARTED................................................................................................................ 04/95
(b)   PERCENT COMPLETE AS OF JANUARY ....................... 2002 ..................... ........................... 100%
(c)   DATE DESIGN EXPECTED TO BE 35% COMPLETE..................................................................... 03/00
(d)   DATE DESIGN EXPECTED TO BE 100% COMPLETE................................................................... 11/01
(e)   PARAMETRIC COSTS USED TO DEVELOP COSTS...................................................................  NO

(f)   TYPE OF DESIGN CONTRACT.................................................................................................…

     (2)     BASIS:
(a)   STANDARD OR DEFINITIVE DESIGN YES NO X
(b)   WHERE DESIGN WAS MOST RECENTLY USED       

     (3)     TOTAL DESIGN COST (c)=(a)+(b) or (d)+(e) ($000)

(a)   PRODUCTION OF PLANS AND SPECIFICATIONS...............................................................… (0.0)
(b)   ALL OTHER DESIGN COSTS.................................................................................................… (0.0)
(c)   TOTAL............................................................................................................................................... 1,065.7
(d)   CONTRACT...................................................................................................................................... (1,065.7)
(e)   IN-HOUSE......................................................................................................................................... (0.0)

COST OF REPRODUCTION OF PLANS AND SPECS................................................................ (0.0)

      (4)     CONSTRUCTION CONTRACT AWARD DATE 02/03

      (5)     CONSTRUCTION START 02/03

      (6)     CONSTRUCTION COMPLETION DATE 02/05

b.   EQUIPMENT ASSOCIATED WITH THIS PROJECT WHICH WILL BE PROVIDED FROM 
       OTHER APPROPRIATIONS

  FISCAL YEAR
     EQUIPMENT     PROCURING APPROPRIATION COST
NOMENCLATURE APPROPRIATION OR REQUESTED ($000)

OMARNG FY04 16
OMARNG FY04 17
OMARNG FY04 31
OMARNG FY04 42
OMARNG FY04 300

TOTAL 406
 DD FORM 1391C, JUL 1999 PREVIOUS EDITION IS OBSOLETE. 9

Forbes Field, Topeka, Kansas

0

TELCOM

Armed Forces Reserve Center

(g)   AN ENERGY STUDY AND LIFE CYCLE COST ANALYSIS WILL BE 
DOCUMENTED DURING FINAL DESIGN.    Yes

FY 2003 MILITARY CONSTRUCTION REPORT CONTROL 
SYMBOL

PROJECT DATA (Continuation) Feb-02
 

PAGE NO.

171

Design-Bid-Build

KITCHEN EQUIPMENT
J-SIIDS
PHYSICAL FITNESS EQUIP
FURNITURE

14,607200008

52



 1.  COMPONENT  2.  DATE

ARNG
 3.  INSTALLATION AND LOCATION  4.  AREA CONSTR

INSNO= 31A95       COST INDEX

 5.  FREQUENCY AND TYPE OF UTILIZATION

 6.  OTHER ACTIVE/GUARD/RESERVE INSTALLATIONS WITHIN 15 MILES RADIUS
ARNG 5 MILES 47,347 SF 1994
ARNG 28 MILES 15,801 SF 1962
ARNG 28 MILES 18,401 SF 1956

 
 

 7.  PROJECTS REQUESTED IN THIS PROGRAM:
CATEGORY COST DESIGN STATUS

CODE PROJECT TITLE ($000) START CMPL
171 690 SM 757 03/01 11/01

7,428 SF

 8.  STATE GUARD/RESERVE FORCES FACILITIES BOARD RECOMMENDATION

(Date)
 9.  LAND ACQUISITION REQUIRED

NONE 0
(Number of acres)

 10.  PROJECTS PLANNED IN NEXT FOUR YEARS
CATEGORY COST

CODE PROJECT TITLE SCOPE $(000)
NONE

SRM BACKLOG ($000): $0

Previous editions may be used. Page No. 1

SCOPE
READINESS CENTER 
ADD/ALT

FACILITIES IDENTIFIED IN ITEM #6 HAVE BEEN EXAMINED BY THE STATE  RESERVE FORCES FACILITIES BOARD 
FOR POSSIBLE JOINT USE/EXPANSION.  THE BOARD RECOMMENDATIONS ARE UNILATERAL CONSTRUCTION

READINESS CENTERSEWARD
READINESS CENTER

FY  2003 GUARD AND RESERVE
MILITARY CONSTRUCTION

LINCOLN, NEBRASKA
0.93

NORMAL ADMINISTRATION FIVE DAYS PER WEEK, WITH A TWO-DAY TRAINING ASSEMBLY 
TWO OR THREE TIMES PER MONTH.

LINCOLN READINESS CENTER
CRETE

Feb-02

14-Aug-01

DD  FORM
 MAY 78 1390s1       
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 1.  COMPONENT  2.  DATE 
ARNG Feb-02

 3.  INSTALLATION AND LOCATION 
LINCOLN, NEBRASKA INSNO= 31A95

 11. PERSONNEL STRENGTH  AS OF 25-May-01
PERMANENT GUARD/RESERVE

TOTAL OFFICER ENLISTED CIVILIAN TOTAL OFFICER ENLISTED
AUTHORIZED 13 5 8 0 328 49 279
ACTUAL 13 5 8 0 328 49 279

Percentage = 100.0%
 12.  RESERVE UNIT DATE

UNIT DESIGNATION AUTHORIZED ACTUAL
  

130 130
UIC: G63011 TSPN: 32447 MTOE/TDA:

            
198 198 *

UIC: WP3CCO TSPN: 21843 MTOE/TDA:

 

TOTAL = 328 328

 13. MAJOR EQUIPMENT AND AIRCRAFT

TYPE ACTUAL 

WHEELED 100 100
TRAILERS 35 35
TRACKED 0 0
EQUIPMENT > 30 FT 26 26
FUEL & M977 HEMMT 0 0
HEMTT PLS/HET 0 0

14.  OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES:
($000)

A.  AIR POLLUTION NONE
B.  WATER POLLUTION NONE
C.  OCCUPATIONAL SAFETY AND HEALTH NONE

Page No. 02

AUTHORIZED

 

267th Maintenance Support Company
20500HNH01

FY 2003 GUARD AND RESERVE
MILITARY CONSTRUCTION

HHC, 67TH AREA SUPPORT GROUP
63622L00010

STRENGTH

DD   FORM
MAY 78 1390s2       

54



 1. COMPONENT  2. DATE

ARNG Feb-02

 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO= 31A95

 5. PROGRAM ELEMENT

0505896A 757

 9.  COST ESTIMATES

PRIMARY FACILITY 338
SF 0 100 -

READINESS CENTER  (ALTERATION) SM 690 446 (308)
SF 7,428 42

 
FORCE PROTECTION LS - 30,000 (30)

SUPPORTING FACILITIES (362)
SITE PREPARATION LS - 20,000 (20)
RIGID PAVING SM 5,017 48 (240)

SY 6,000 40 -

FLEXIBLE PAVING SM 3,344 18 (60)
SY 4,000 15 -

FENCING M 374 45 (17)
LF 1,228 14 -

OUTSIDE SECURITY LIGHTING LS - 5,000 (5)
UTIL'S:WATER/SEWER/GAS/ELEC LS - 20,000 (20)

SUBTOTAL (700)
CONTINGENCY (5%) (35)
TOTAL CONTRACT COST (735)
SUPERVISION, INSPECTION & OVERHEAD (3%) (22)

TOTAL PROJECT COST (757)
TOTAL STATE CONTRIBUTION (0)
TOTAL FEDERAL CONTRIBUTION (757)

EQUIP PROVIDED FROM OTHER FED APPR   (NON-ADD)  (11)
10.  DESCRIPTION OF PROPOSED CONSTRUCTION

Air Conditioning - 52 TONS
 DD FORM 1391, JUL 1999 PREVIOUS EDITION IS OBSOLETE. PAGE NO. 03

 7. PROJECT NUMBER6. CATEGORY CODE

LINCOLN, NEBRASKA

171 310073

READINESS CENTER ADD/ALT

 8. PROJECT COST ($000)

REPORT CONTROL 
SYMBOL

A readiness center addition of permanent masonry type construction, brick and concrete block units with concrete floors, and a built-up or 
single membrane roof.  A one-story structure with mechanical and electrical and plumbing equipment to support new classrooms, latrine 
facilities, and administrative areas.  This project also includes the alteration of classroom and administrative space to support the units’ 
new mission.  The alterations will include new lighting, electrical upgrading, new HVAC systems, window replacement, and modernization 
of the classroom.  Outside expansion of current supporting facilities, include military parking, fencing, and a new access entrance to the 
military parking.  Physical security measures will be incorporated into design.  Cost effective energy conserving features will be 
incorporated into design, including lighting and HVAC systems

ITEM U/M QUANTITY UNIT COST COST      ($000)

FY 2003 MILITARY CONSTRUCTION
PROJECT DATA

55



 1. COMPONENT  2. DATE

 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO= 31A95

 5.  PROGRAM ELEMENT  6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A

 11. REQUIREMENT 6,429 SM 69,207 SF ADEQUATE: 5,739 SM 61,779 SF SUBSTANDARD: 690 SM 7,428 SF

 DD FORM 1391C, JUL 1999 PREVIOUS EDITION IS OBSOLETE. 04PAGE NO.

LINCOLN, NEBRASKA

171

READINESS CENTER ADD/ALT

PROJECT:  This project provides a readiness center alteration and addition, of permanent type construction, to serve the peace time 
missions of the assigned unit and space for all personnel to perform the necessary tasks that will improve the units readiness 
posture.  (New Mission) 

310073 757

ADDITIONAL:  This project complies with the scope and design criteria of National Guard Pamphlet 415-12  and Design Guide 415-
1.  The most similar DoD standards for readiness center construction do not address all of the current criteria incorporated in the 
Army National Guard Readiness Center design and thus do not yield accurate cost estimates.  Therefore, state historical costs for 
construction of like facilities were used to develop baseline unit cost and were adjusted for size, fiscal year and location.  An econom
analysis has been prepared and utilized in evaluating this project.  Alternative methods of meeting this requirement have been 
explored during project development.  This project is the only feasible option to meet the requirement.  

JOINT USE CERTIFICATION: The Deputy Assistant Secretary of the Army (Installations and Housing) certifies that 
this project has been considered for joint use potential.  Unilateral construction is recommended, because there are 
no other reserve or active Department of Defense entities located within reasonable travel distance.

REQUIREMENT: This facility is required to house all elements of the HHC, 67th Area Support Group and the 267 Maintenance 
Support Company.  These units will have a required strength of 328 personnel.  The readiness center will provide the necessary 
administrative, training and storage areas required to achieve proficiency in required training tasks.  A 6.5 acre state-owned site is 
available for this project.

CURRENT SITUATION: The HHC, 67th Area Support Group and 267th Maintenance Company are located in this inadequate facili
The facility is inadequate to fully support this chemical unit due to the lack of adequate parking, classroom, office, latrine and storage 
facilities.   This facility is 44 years old and has been determined to be structurally sound and feasible for alteration and addition.  With 
the alteration and addition, the Lincoln readiness center will adequately support this unit and provide a facility that will enhance and 
promote training and recruiting.

IMPACT IF NOT PROVIDED: The units' ability to meet its readiness, recruiting and retention, and training objectives will continue to 
be adversely affected if the personnel are not provided with the adequate facilities.  Delays in the funding of this project will force the 
continued use of an inadequate facility and the present facility's deficiencies will continue to negatively impact troop readiness and 
morale.  The lack of proper and adequate training, office, latrine, storage, and administrative/classroom areas will continue to impair 
the attainment of required mobilization readiness levels.

ARNG (Continuation)
FY 2003 MILITARY CONSTRUCTION REPORT CONTROL 

SYMBOL
Feb-02PROJECT DATA 
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 1. COMPONENT  2. DATE

 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO= 31A95

 5.  PROGRAM ELEMENT  6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A

1.  Method used to perform the risk & threat analysis:

2. Members of the planning board that performed the risk & threat Analysis were:

3. Findings of the risk & threat Analysis:

 DD FORM 1391C, JUL 1999 PREVIOUS EDITION IS OBSOLETE. PAGE NO. 05

FY 2003 MILITARY CONSTRUCTION REPORT CONTROL 
SYMBOL

LINCOLN, NEBRASKA READINESS CENTER ADD/ALT

ARNG PROJECT DATA (Continuation) Feb-02

Neil E. Miles, COL, Plans Operations Maintenance Support Officer; Rod W. Loss, LTC, POMSO;  Issac V. Pryce, MAJ, Force 
Protection Officer;  Sam Truax, Facilities Management Engineer;  Mark Stockstell, Facilities Project Officer

 The likelihood of any attacks or aggression by criminal, terrorist, or extremist protest groups at ths facility is low with a risk level of 
1.                                                                                                                                                                                                              
Tactic                         DBT     LOP
 Exterior                       L            L
 Standoff Weapons      L            L
 Ballistics                      L            L
 Forced Entry               H           H
 Covert Entry                L            L
 Insider Compromise    L            L 

310073 757171

ANTITERRORISM/FORCE PROTECTION:  This project has been coordinated with the installations AT/FP plan.  Risk and 
threat analysis have been performed in accordance with DA Pam 190-51 and TM 5-853-1, respectively.  Only protective 
measures required by regulation and ONLY the minimum standards required by the "Interim Department of Defense AT/FP 
Construction Standards" are needed.  They are included in the cost estimate and description of construction.

TM 5-853-1, "Security Engineering Project Development", May 1994 and DA PAM 190-51.

ANTITERRORISM/FORCE PROTECTION:  Summary of Risk and Threat Analysis was conducted from 15/04/01 to 18/05/01.
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 1. COMPONENT  2. DATE

 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO= 31A95

 5.  PROGRAM ELEMENT  6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A

4.  Design basis threat level and level of protection:
5.  Description of the operational measures that will be taken to mitigate the threat:

    Adjutant General

 DD FORM 1391C, JUL 1999 PREVIOUS EDITION IS OBSOLETE. PAGE NO. 06

AT/FP POC: MAJ ISAAC PRYCE/(402) 471-7592 CFMO: COL GARY JONES/(402)-471-7140

Brigadier General

LINCOLN, NEBRASKA READINESS CENTER ADD/ALT

171 310073 757

ROGER P. LEMPKEDATE

FY 2003 MILITARY CONSTRUCTION REPORT CONTROL 
SYMBOL

ARNG PROJECT DATA (Continuation) Feb-02

Provide an exclusive standoff distance of 90 feet from the facility.
Provide perimeter barriers on the standoff zone perimeter.
Eliminate hiding places near the facility.
Minimize size and number of windows and doors.
Provide conventional construction which requires entry to be forced and which evidences forced entry.

The IDS system will be funtional and checked on a routine basis along with the full-time force checking doors and entrance 
ways daily.  Training will be conducted in the most functional and safe areas within the armory.                                                     

6.  Design strategies for mitigation of specific aggressor tactics to provide required level of protection and   the effect 
on construction cost for applying those measures:
A line by line review of the construction standards recommended by TM 5-853-1 was discussed by the Force Protection 
Committee.  Due to the low level of threat in Nebraska, the location of the project, and the position of the facility on the on the 
site, the committee members were of the opinion that that the AT/FP requirements would be minimal.

7.  Detailed description of AT/FP construction features required:
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 1. COMPONENT  2. DATE

 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO = 31A95

 5.  PROGRAM ELEMENT  6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A

 12. SUPPLEMENTAL DATA
a.  ESTIMATED DESIGN DATA:

     (1)     STATUS:
(a)   DATE DESIGN STARTED.................................................................................... 03/01
(b)   PERCENT COMPLETE AS OF JANUARY ....................... 2002 ..................... .............. 100%
(c)   DATE DESIGN EXPECTED TO BE 35% COMPLETE.........................................   08/01
(d)   DATE DESIGN EXPECTED TO BE 100% COMPLETE.................................................... 11/01
(e)   PARAMETRIC COSTS USED TO DEVELOP COSTS................................   NO

(f)   TYPE OF DESIGN CONTRACT.........................................................................................

     (2)     BASIS:
(a)   STANDARD OR DEFINITIVE DESIGN YES NO X
(b)   WHERE DESIGN WAS MOST RECENTLY USED       

     (3)     TOTAL DESIGN COST (c)=(a)+(b) or (d)+(e) ($000)

(a)   PRODUCTION OF PLANS AND SPECIFICATIONS............................................… (0.0)
(b)   ALL OTHER DESIGN COSTS........................................................................................... (0.0)
(c)   TOTAL................................................................................................................................ (20.0)
(d)   CONTRACT................................................................................... ................................... (20.0)
(e)   IN-HOUSE.......................................................................................................................... (0.0)

COST OF REPRODUCTION OF PLANS AND SPECS................................   (1.5)

      (4)     CONSTRUCTION CONTRACT AWARD DATE 02/03

      (5)     CONSTRUCTION START 04/03

      (6)     CONSTRUCTION COMPLETION DATE 11/04

b.   EQUIPMENT ASSOCIATED WITH THIS PROJECT WHICH WILL BE PROVIDED FROM 
       OTHER APPROPRIATIONS

  FISCAL YEAR
     EQUIPMENT     PROCURING APPROPRIATION COST
NOMENCLATURE APPROPRIATION OR REQUESTED ($000)

OMARNG FY 03 2
OMARNG FY 03 5
OMARNG FY 03 2
OMARNG FY 03 2

TOTAL 11
 DD FORM 1391C, JUL 1999 PREVIOUS EDITION IS OBSOLETE. 07

FY 2003 MILITARY CONSTRUCTION REPORT CONTROL 
SYMBOL

Telecom

Feb-02

171

PAGE NO.

READINESS CENTER ADD/ALT

310073

N/A

YES
(g)   AN ENERGY STUDY AND LIFE CYCLE COST ANALYSIS WILL BE 
DOCUMENTED DURING FINAL DESIGN.    

NA

LINCOLN, NEBRASKA

757

Furniture

ARNG PROJECT DATA (Continuation)

Smart Card System
CCTV
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 1.  COMPONENT  2.  DATE

ARNG Feb-02  
 3.  INSTALLATION AND LOCATION  4.  AREA CONSTR

INSNO= 31B25       COST INDEX

 5.  FREQUENCY AND TYPE OF UTILIZATION

 6.  OTHER ACTIVE/GUARD/RESERVE INSTALLATIONS WITHIN 15 MILES RADIUS
ARNG COLUMBUS 47 MILES 14,971 SF 1954
ARNG WAYNE 31 MILES 11,542 SF 1964
ARNG ONEILL 76 MILES 11,562 SF 1963

 7.  PROJECTS REQUESTED IN THIS PROGRAM:
CATEGORY COST DESIGN STATUS

CODE PROJECT TITLE ($000) START CMPL
214 1,380 SM 3,666 03/01 12/01

14,855 SF

 8.  STATE GUARD/RESERVE FORCES FACILITIES BOARD RECOMMENDATION

14-Aug-01
(Date)

 9.  LAND ACQUISTION REQUIRED
NONE 0

(Number of acres)

 10.  PROJECTS PLANNED IN NEXT FOUR YEARS
CATEGORY COST

CODE PROJECT TITLE SCOPE $(000)
NONE

SRM BACKLOG  ($000): $0.0

Previous editions may be used. PAGE NO. 1

Organizational 
Maintenance Shop (ADRS)

A SITE SURVEY HAS BEEN COMPLETED AND THE SITE IS SUITABLE FOR CONSTRUCTION OF THE PROPOSED 
PROJECT AT THE ESTIMATED COST INDICATED.

FY  2003 GUARD AND RESERVE

NORMAL ADMINISTRATION FIVE DAYS PER WEEK, WITH A TWO-DAY TRAINING ASSEMBLY 
TWO OR THREE TIMES PER MONTH.

FACILITIES IDENTIFIED IN ITEM #6 HAVE BEEN EXAMINED BY THE STATE  RESERVE FORCES FACILITIES 
BOARD FOR POSSIBLE JOINT USE/EXPANSION.  THE BOARD RECOMMENDATIONS ARE UNILATERIAL 
CONSTRUCTION.

SCOPE

MILITARY CONSTRUCTION

NORFOLK, NE
0.93

READINESS CENTER
READINESS CENTER
READINESS CENTER

DD   FORM
 MAY 78 1390s1       
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 1.  COMPONENT  2.  DATE 

ARNG Feb-02  
 3.  INSTALLATION AND LOCATION 

INSNO= 31B25

 11. PERSONNEL STRENGTH  AS OF 28 AUG 01
PERMANENT GUARD/RESERVE

TOTAL OFFICER ENLISTED CIVILIAN TOTAL OFFICER ENLISTED
AUTHORIZED 20 0 20 0 337 20 317
ACTUAL 20 0 20 0 337 20 317

100.0%
 12.  RESERVE UNIT DATE

UNIT DESIGNATION AUTHORIZED ACTUAL

69 69
UIC: WPV7AA TSPN: 30398 MTOE/TDA:

85 85
UIC: WPV7AA TSPN: 35628 MTOE/TDA:

85 85
UIC: WPV7A1 TSPN: 35628 MTOE/TDA:

98 98
UIC: G55543 TSPN: 35628 MTOE/TDA:

0 0
UIC: NA TSPN: NA MTOE/TDA:

337 337
 13. MAJOR EQUIPMENT AND AIRCRAFT

TYPE

138 138 *
12 12 *
0 0 *

180 180
0 0
0 0 *

14.  OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES:
($000)

A.  AIR POLLUTION NONE
B.  WATER POLLUTION NONE
C.  OCCUPATIONAL SAFETY AND HEALTH NONE

Page No. 02

Colocated

Colocated

55727L100100

Detachment 1, 317th Transportation Company

Non-colocated

Non-Colocated

STRENGTH

NA

55727L100100

SUB-TOTAL

Non-Colocated755th Chemical Company (Recon/Decon

197th Transportation Company
55727L100100

Norfolk OMS

317th Transportsation Company (Medium Truck Cargo)

FY 2003 GUARD AND RESERVE
MILITARY CONSTRUCTION

NORFOLK, NE

Percentage =

0333L000100

MAINTENANCE PERMANENT

AUTHORIZED

* Remainder stationed at MATES

NON-COLOCATED) PARKING

AUTHORIZED

FUEL & M977 HEMMT
HEMTT PLS/HET

EQUIPMENT > 30 FT

TRAILERS
TRACKED

WHEELED

DD  FORM
MAY 78 1390s2       

61



 1. COMPONENT  2. DATE

ARNG Feb-02  
 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO= 31B25

 5. PROGRAM ELEMENT 6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A 3,666

 9.  COST ESTIMATES

PRIMARY FACILITY 1,535
OMS BUILDING SM 1,240 1,189 (1,475)

SF 13,351 111
FLAMMABLE MATs FACILITY SM 19 429 (8)

SF 203 40
CONTROLLED WASTE FACILITY SM 28 431 (12)

SF 300 40
UNHEATED METAL STORAGE BLD SM 93 431 (40)

SF 1,000 40
FORCE PROTECTION LS --------- 60,000 (60)

SUPPORTING FACILITIES 1,794
SITE PREPARATION LS --------- 100,000 (100)
FINE GRADING & SEEDING LS --------- 25,000 (25)
PLANTING LS --------- 20,000 (20)
RIGID PAVING SM 23,476 48 (1,123)

SY 28,078 40
FLEXIBLE PAVING SM 351 18 (6)

SY 420 15
FENCING M 663 49 (33)

LF 2,176 15
SIDEWALKS SM 167 43 (7)

SF 1,800 4
WASH PLATFORM LS --------- 65,000 (65)
FUEL STORAGE & DISPENSING SYSTEM LS --------- 80,000 (80)
EXTERIOR LIGHTING LS --------- 70,000 (70)
LUBE AND INSPECTION RAMP LS --------- 30,000 (30)
LOAD RAMP LS --------- 30,000 (30)
DETACHED FACILITY SIGN LS --------- 5,000 (5)
EXTERIOR FIRE PROTECTION LS --------- 75,000 (75)
UTIL'S:WATER/SEWER/GAS/ELEC LS --------- 125,000 (125)

SUBTOTAL 3,390
CONTINGENCY (5% X 3389.6) (170)

SUBTOTAL 3,559
SUPERVISION, INSPECTION & OVERHEAD (3% X 3559.1 (107)

TOTAL FEDERAL REQUEST 3,666

EQUIP PROVIDED FROM OTHER FED APPR   (NON-ADD)  0

Air Conditioning - 3 TONS
 DD FORM 1391, JUL 1999 PREVIOUS EDITION IS OBSOLETE. PAGE NO. 07

214 310075

Consists of a maintenance facility with four (4) maintenance workbays, plus administrative, personnel, and work areas.  Constructed of 
masonry block with brick veneer, concrete floors, masonry block partitions, and a built-up or single membrane roofing system.  Supporting 
facilities include military and customer vehicle parking, fencing, wash platform, fuel storage and dispensing system, lube & inspection rac
load ramp, control waste handling facility, sidewalks, outside lighting, and access roads.   Physical security measures will be incorporated 
into design, including maximum feasible standoff distance from roads, parking areas, and vehicle unloading areas, and berms, heavy 
landscaping, and bollards to prevent access when standoff distance cannot be maintained.

FY 2003 MILITARY CONSTRUCTION

ITEM U/M QUANTITY UNIT COST
COST         
($000)

PROJECT DATA

NORFOLK, NE Organizational Maintenance Shop (ADRS
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 1. COMPONENT  2. DATE

ARNG Feb-02  
 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO= 31B25

 5.  PROGRAM ELEMENT  6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A

 11. REQUIREMENT 1,380 SM 14,855 SF ADEQUATE: NA SM SF SUBSTANDARD: NA SM SF

 DD FORM 1391C, JUL 1999 PREVIOUS EDITION IS OBSOLETE. PAGE NO. 04

JOINT USE CERTIFICATION:  The Deputy Assistant Secretary of the Army (Installations and Housing) certifies that this project has 
been considered for joint use potential.  Unilateral construction is recommended.  The reasons for this recommendation are there are no 
other reserve or active Department of Defense entities located within reasonable travel distance.                                                             
and the local area can not support additional requirements. 

PROJECT DATA (Continuation)

NORFOLK, NE Organizational Maintenance Shop (ADRS)

FY 2003 MILITARY CONSTRUCTION REPORT CONTROL 
SYMBOL

ADDITIONAL:   This project has been coordinated with the state physical security officer and no force protection/combating terrorism 
measures other than those physical security measures required by regulations and design guides for protecting Federal property are 
required.  This project complies with the scope and design criteria of National Guard Pamphlet 415-12 and Design Guide 415-2.  The 
most similar DoD standards for logistics facility construction do not address all of the current criteria incorporated in the Army National 
Guard Organizational Maintenance Shop (OMS) design and thus do not yield accurate cost estimates.  Therefore, state historical costs 
for construction of like facilities were used to develop baseline unit cost and were adjusted for size, fiscal year and location.  An economic 
analysis has been prepared and utilized in evaluating this project.  Alternative methods of meeting this requirement have been explored 
during project development.  This project is the only feasible option to meet the requirement.  

CURRENT SITUATION:  The Army Division Redesign Study (ADRS) has significantly impacted  Nebraska's force structure and 
equipment requirements.  To meet these challenges a new maintenance facility  is essential in providing organizational maintenance for 
the new transportation units. 

IMPACT IF NOT PROVIDED:   The lack of these facilities will negatively impact troop morale.  Soldiers will be unable to perform their 
assigned tasks and equipment will go without the proper maintenance and repair, creating safety issues.   The lack of proper and 
adequate maintenance, training, storage and administrative areas will continue to impair the attainment of the units' required mobilization 
readiness levels.

214 310075 3,666

PROJECT:  A new maintenance facility to provide adequate organizational maintenance support for new vehicles and equipment to 
support Army Division Redesign.   Site of project will be on state land.  (New Mission) 

REQUIREMENT:    A facility requirement for 1,380 SM (14,655 SF) is requested to permit efficient maintenance support at the 
organizational level to be performed on vehicles authorized to the units which will be supported by this maintenance shop.  
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 1. COMPONENT  2. DATE

ARNG Feb-02  
 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO= 31B25

 5.  PROGRAM ELEMENT  6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A

ANTITERRORISM/FORCE PROTECTION:  SUMMARY OF RISK AND THREAT ANALYSIS 

    Adjutant General

 DD FORM 1391C, JUL 1999 PREVIOUS EDITION IS OBSOLETE. PAGE NO. 05

AT/FP POC: MAJ ISAAC PRYCE/(402) 471-7592 CFMO: COL GARY JONES/(402)-471-7140

ANTITERRIORISM/FORCE PROTECTION:  This project has been coordinated with the installations AT/FP plan.  Risk and threat 
analysis have been performed in accordance with DA Pam 190-51 and TM 5-853-1, respectively.  Only protective measures 
required by requlation and ONLY the minimum standards required by the "Interim Department of Defense AT/FP Construction 
Standards" are needed.  They are included in the cost estimate and description of construciton.

Will be conducted prior to construction during final design review.

DATE ROGER P. LEMPKE
Brigadier General

NORFOLK, NE Organizational Maintenance Shop (ADRS)

214 310075 3,666

FY 2003 MILITARY CONSTRUCTION REPORT CONTROL 
SYMBOL

PROJECT DATA (Continuation)

64



 1. COMPONENT  2. DATE

ARNG Feb-02  
 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO = 31B25

 5.  PROGRAM ELEMENT  6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A

 12. SUPPLEMENTAL DATE

a.  ESTIMATED DESIGN DATA:

     (1)     STATUS:
(a)   DATE DESIGN STARTED.................................................................................... 03/01
(b)   PERCENT COMPLETE AS OF JANUARY ........................................... 2002 ........................... 100%
(c)   DATE DESIGN EXPECTED TO BE 35% COMPLETE.........................................   08/01
(d)   DATE DESIGN EXPECTED TO BE 100% COMPLETE...................................................................... 12/01
(e)   PARAMETRIC COSTS USED TO DEVELOP COSTS................................   NO
(f)   TYPE OF DESIGN CONTRACT.............................................................................

(g)   AN ENERGY STUDY AND LIFE CYCLE COST ANALYSIS 
WILL BE DOCUMENTED DURING FINAL DESIGN.   

     (2)     BASIS:
(a)   STANDARD OR DEFINITIVE DESIGN YES NO X
(b)   WHERE DESIGN WAS MOST RECENTLY USED       NA

     (3)     TOTAL DESIGN COST (c)=(a)+(b) or (d)+(e) ($000)

(a)   PRODUCTION OF PLANS AND SPECIFICATIONS............................................… (0.0)
(b)   ALL OTHER DESIGN COSTS.................................................................................................… (0.0)
(c)   TOTAL..................................................................................................................................... 274
(d)   CONTRACT................................................................................................................... (274)
(e)   IN-HOUSE.............................................................................................................................… (0.0)

COST OF REPRODUCTION OF PLANS AND SPECS................................   (0.0)

      (4)     CONSTRUCTION CONTRACT AWARD DATE 02/03

      (5)     CONSTRUCTION START 03/03

      (6)     CONSTRUCTION COMPLETION DATE 11/04

b.   EQUIPMENT ASSOCIATED WITH THIS PROJECT WHICH WILL BE PROVIDED FROM 
       OTHER APPROPRIATIONS

   FISCAL YEAR
     EQUIPMENT     PROCURING APPROPRIATION COST
NOMENCLATURE APPROPRIATION OR REQUESTED ($000)
NONE

TOTAL 0
 DD FORM 1391C, JUL 1999 PREVIOUS EDITION IS OBSOLETE. 06PAGE NO.

PROJECT DATA (Continuation)
FY 2003 MILITARY CONSTRUCTION REPORT CONTROL 

SYMBOL

NORFOLK, NE Organizational Maintenance Shop (ADRS)

Design-Bid-Build

310075 3,666214

65



 1.  COMPONENT  2.  DATE

ARNG Feb-02
 3.  INSTALLATION AND LOCATION  4.  AREA CONSTR

INSNO= 37B10       COST INDEX

 5.  FREQUENCY AND TYPE OF UTILIZATION

 6.  OTHER ACTIVE/GUARD/RESERVE INSTALLATIONS WITHIN 15 MILES RADIUS
USCG 6 MILES NA NA
ARNG 65 MILES 13,968 1981
ARNG 115 MILES 12,299 1954

 
 

 7.  PROJECTS REQUESTED IN THIS PROGRAM:
CATEGORY COST DESIGN STATUS

CODE PROJECT TITLE ($000) START CMPL
902 4,029 SM 208 12/01 08/02

4,819 SY

 8.  STATE GUARD/RESERVE FORCES FACILITIES BOARD RECOMMENDATION

NA

(Date)
 9.  LAND ACQUISITION REQUIRED

NONE 0
(Number of acres)

 10.  PROJECTS PLANNED IN NEXT FOUR YEARS
CATEGORY COST

CODE PROJECT TITLE SCOPE $(000)
NONE

SRM BACKLOG ($000): 0

Previous editions may be used. Page No. 01

ELIZABETH CITY, NC

SCOPE
MOTOR VEHICLE 
STORAGE COMPOUND 
(ADRS)

AHOSAIE
READINESS CENTER

FY  2003 GUARD AND RESERVE
MILITARY CONSTRUCTION

0.85

NORMAL ADMINISTRATION FIVE DAYS PER WEEK, WITH A TWO-DAY TRAINING ASSEMBLY 
TWO OR THREE TIMES PER MONTH.

FT. CENTER AIR STATION
EDENTON

READINESS CENTER

FACILITIES IDENTIFIED IN ITEM #6 HAVE BEEN EXAMINED BY THE STATE  RESERVE FORCES FACILITIES 
BOARD FOR POSSIBLE JOINT USE/EXPANSION.  THE BOARD RECOMMENDATIONS ARE UNILATERAL 
CONSTRUCTION

DD   FORM
 MAY 78 1390s1       
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 1.  COMPONENT  2.  DATE 
ARNG Feb-02

 3.  INSTALLATION AND LOCATION 
ELIZABETH CITY, NC INSNO= 37B10

 11. PERSONNEL STRENGTH  AS OF 11-Oct-01
PERMANENT GUARD/RESERVE

TOTAL OFFICER ENLISTED CIVILIAN TOTAL OFFICER ENLISTED
AUTHORIZED 1 0 1 0 73 1 72
ACTUAL 1 0 1 0 73 1 72

Percentage = 100.0%
 12.  RESERVE UNIT DATE

UNIT DESIGNATION AUTHORIZED ACTUAL
  

ADRS 73 73 *
UIC: WPQ1A1 TSPN: 31020 MTOE/TDA:

            

 

SUB-TOTAL = 73 73

 13. MAJOR EQUIPMENT AND AIRCRAFT

TYPE ACTUAL 

WHEELED 16 20
TRAILERS 19 4
TRACKED 1 1
EQUIPMENT > 30 FT 5 4
FUEL & M977 HEMMT 0 0
HEMTT PLS/HET 0 0

14.  OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES:
($000)

A.  AIR POLLUTION NONE
B.  WATER POLLUTION NONE
C.  OCCUPATIONAL SAFETY AND HEALTH NONE

Page No. 02

AUTHORIZED

Proposed force structure; currently aligned as infantry unit.

FY 2003 GUARD AND RESERVE
MILITARY CONSTRUCTION

Det 1, 725th QM Supply Company (POL)
10427LNG01

STRENGTH

 

DD  FORM
MAY 78 1390s2       
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 1. COMPONENT  2. DATE

Feb-02

 3. INSTALLATION AND LOCATION  4. PROJECT TITLE
INSNO= 37B10

 5. PROGRAM ELEMENT

0505896A 208

 9.  COST ESTIMATES

PRIMARY FACILITY 192
RIGID PAVING SM 1,317 62 (82)

SY 1,575 52 -

FLEXIBLE PAVING SM 2,712 37 (101)
SY 3,244 31 -

FENCING M 168 54 (9)
LF 550 17 -

SUBTOTAL 192
CONTINGENCY (5%) (10)
TOTAL CONTRACT COST 202
SUPERVISION, INSPECTION & OVERHEAD (3%) (6)

TOTAL PROJECT COST 208
TOTAL STATE CONTRIBUTION 0
TOTAL FEDERAL CONTRIBUTION 208

EQUIP PROVIDED FROM OTHER FED APPR   (NON-ADD)  75
10.  DESCRIPTION OF PROPOSED CONSTRUCTION

Air Conditioning - 0 TONS
 DD FORM 1391, JUL 1999 PREVIOUS EDITION IS OBSOLETE. PAGE NO. 03

902 370080

MOTOR VEHICLE STORAGE COMPOUND (ADRS)

 8. PROJECT COST ($000)

MILITARY CONSTRUCTION

 7. PROJECT NUMBER6. CATEGORY CODE

ELIZABETH CITY, NC

REPORT CONTROL 
SYMBOL

PROJECT DATAARNG

Project is the construction of a motor vehicle storage compound.  The scope of the project includes site preparation, application of erosion 
control measures, a crushed stone base, rigid pavement, security lighting, and perimeter fence.     

ITEM U/M QUANTITY UNIT COST COST      ($000)

FY 2003
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 1. COMPONENT  2. DATE

 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO= 37B10

 5.  PROGRAM ELEMENT  6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A

 11. REQUIREMENT 4,029 SM 4,819 SY ADEQUATE: 0 SM 0 SF SUBSTANDARD: 0 SM 0 SF

 DD FORM 1391C, JUL 1999 PREVIOUS EDITION IS OBSOLETE. 04

370080 208

ADDITIONAL:  This project complies with the scope and design criteria of National Guard Pamphlet  415-12 and Design Guide 415
The most similar DoD standards for readiness center construction do not address all of the current criteria incorporated in the Army 
National Guard Readiness Center design and thus do not yield accurate cost estimates.  Therefore, state historical costs for 
construction of like facilities were used to develop baseline unit cost and were adjusted for size, fiscal year and location.  An econom
analysis has been prepared and utilized in evaluating this project.  Alternative methods of meeting this requirement have been 
explored during project development.  This project is the only feasible option to meet the requirement.  

JOINT USE CERTIFICATION:   The Deputy Assistant Secretary of the Army (Installations and Housing) certifies that this project has 
been considered for joint use potential.  Unilateral construction is recommended.  No other Reserve Component unit is located within 
a reasonable travel distance.

CURRENT SITUATION: The 725th QM Supply Company is currently storing the equipment/vehicles assigned in the existing, under-
sized military vehicle parking area.  The existing military vehicle parking area will be expanded to accommodate the remainer of the 
equipment/vehicles authorized for the unit.

IMPACT IF NOT PROVIDED: Three would be no place to adequately park or secure the 725th QM Supply Company's rolling stock 
and  ancillary items. 

PAGE NO.

REQUIREMENT: Current motor vehicle parking and storage is inadequate to meet the requirements of the 725th QM Supply 
Company (POL).  Motor vehicle storage compound will be located on state-owned property.

ARNG (Continuation)

ELIZABETH CITY, NC

902

MOTOR VEHICLE STORAGE COMPOUND (ADRS)

PROJECT:  Project is the construction of a motor vehicle storage compound.  The scope of the project includes site preparation, 
application of erosion control measures, a crushed stone base, rigid pavement, security lighting, and perimeter fence to provide 
parking and storage for the rolling stock and ancillary equipment authorized the 725th QM Supply Company (POL).  (NEW MISSION

FY 2003 MILITARY CONSTRUCTION REPORT CONTROL 
SYMBOLFeb-02PROJECT DATA 
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 1. COMPONENT  2. DATE

 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO= 37B10

 5.  PROGRAM ELEMENT  6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A

1.  Method used to perform the risk & threat analysis:

2. Members of the planning board that performed the risk & threat Analysis were:

3. Findings of the risk & threat Analysis:

 DD FORM 1391C, JUL 1999 PREVIOUS EDITION IS OBSOLETE. PAGE NO. 05

FY 2003 MILITARY CONSTRUCTION REPORT CONTROL 
SYMBOL

ELIZABETH CITY, NC MOTOR VEHICLE STORAGE COMPOUND (ADRS)

ARNG PROJECT DATA (Continuation)

A risk and threat analysis will be conducted prior to the 35% design review submission.

Feb-02

370080 208902

ANTITERRORISM/FORCE PROTECTION:  This project has been coordinated with the installations AT/FP plan.  Risk and threat
analysis have been performed in accordance with DA Pam 190-51 and TM 5-853-1, respectively.  Only protective measures 
required by regulation and ONLY the minimum standards required by the "Interim Department of Defense AT/FP Construction 
Standards" are needed.  They are included in the cost estimate and description of construction.

A risk and threat analysis will be conducted prior to the 35% design review submission.

SUMMARY OF ANTITERRORISM/FORCE PROTECTION:
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 1. COMPONENT  2. DATE

 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO= 37B10

 5.  PROGRAM ELEMENT  6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A

4.  Design basis threat level and level of protection:
5.  Description of the operational measures that will be taken to mitigate the threat:

WILLIAM E. INGRAM, JR
MG (NC), The Adjutant General

 DD FORM 1391C, JUL 1999 PREVIOUS EDITION IS OBSOLETE. PAGE NO. 06

DATE

AT/FP POC:  MAJ Michael Aguilar/(919) 664-6261 CFMO: LTC William Johnson/(919) 664-6114

A risk and threat analysis will be conducted prior to the 35% design review submission.

6.  Design strategies for mitigation of specific aggressor tactics to provide required level of protection and   the effect on 
construction cost for applying those measures:
A risk and threat analysis will be conducted prior to the 35% design review submission.

7.  Detailed description of AT/FP construction features required:

MOTOR VEHICLE STORAGE COMPOUND (ADRS)

902 370080 208

A risk and threat analysis will be conducted prior to the 35% design review submission.

NA

FY 2003 MILITARY CONSTRUCTION REPORT CONTROL 
SYMBOL

ARNG PROJECT DATA (Continuation) Feb-02

ELIZABETH CITY, NC
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 1. COMPONENT  2. DATE

 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO = 37B10

 5.  PROGRAM ELEMENT  6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A 902

 12. SUPPLEMENTAL DATA

a.  ESTIMATED DESIGN DATA:

     (1)     STATUS:
(a)   DATE DESIGN STARTED.................................................................................... 12/01
(b)   PERCENT COMPLETE AS OF JANUARY ....................... 2002 ..................... .............. 35%
(c)   DATE DESIGN EXPECTED TO BE 35% COMPLETE.........................................   01/02
(d)   DATE DESIGN EXPECTED TO BE 100% COMPLETE.................................................... 08/02
(e)   PARAMETRIC COSTS USED TO DEVELOP COSTS................................   NO

(f)   TYPE OF DESIGN CONTRACT.........................................................................................

     (2)     BASIS:
(a)   STANDARD OR DEFINITIVE DESIGN YES NO X
(b)   WHERE DESIGN WAS MOST RECENTLY USED       

     (3)     TOTAL DESIGN COST (c)=(a)+(b) or (d)+(e) ($000)

(a)   PRODUCTION OF PLANS AND SPECIFICATIONS............................................… (0.0)
(b)   ALL OTHER DESIGN COSTS........................................................................................... (0.0)
(c)   TOTAL................................................................................................................................ (18.6)
(d)   CONTRACT................................................................................... ................................... (18.6)
(e)   IN-HOUSE.......................................................................................................................... (0.0)

COST OF REPRODUCTION OF PLANS AND SPECS................................   (0.1)

      (4)     CONSTRUCTION CONTRACT AWARD DATE 10/02

      (5)     CONSTRUCTION START 10/02

      (6)     CONSTRUCTION COMPLETION DATE 05/03

b.   EQUIPMENT ASSOCIATED WITH THIS PROJECT WHICH WILL BE PROVIDED FROM 
       OTHER APPROPRIATIONS

  FISCAL YEAR
     EQUIPMENT     PROCURING APPROPRIATION COST
NOMENCLATURE APPROPRIATION OR REQUESTED ($000)

OMARNG 2003 75

TOTAL 75
 DD FORM 1391C, JUL 1999 PREVIOUS EDITION IS OBSOLETE. 07

FY 2003 MILITARY CONSTRUCTION REPORT CONTROL 
SYMBOL

DELITE SECURITY LIGHTING

Feb-02
ARNG PROJECT DATA 

PAGE NO.

370080

Design-Bid-Build

YES
(g)   AN ENERGY STUDY AND LIFE CYCLE COST ANALYSIS WILL BE 
DOCUMENTED DURING FINAL DESIGN.    

NA

208

(Continuation)

MOTOR VEHICLE STORAGE COMPOUND (ADRS)ELIZABETH CITY, NC

72



2003
ARNG Feb-02

Summersville, WV
0.99

ARNG Beckley, Raleigh Cnty. 44 MILES ARMORY 28,000 SF 1962
ARNG Hinton, Summers Cnty. 65 MILES ARMORY 13,000 SF 1963
ARNG Richwood, Nicholas Cnty. 27 MILES ARMORY 16,536 SF 1959

CATEGORY   COST DESIGN STATUS
     CODE     PROJECT TITLE SCOPE ($000) START COMPLETE

171 READINESS CENTER 3,893 SM 6,800 6/01 5/02
 41,909 SF

26 June 2001
(Date)

NONE  

CATEGORY COST
   CODE PROJECT TITLE SCOPE $(000)

171 Armed Forces Reserve Center 95,400 SF 21,200

SRM BACKLOG ($000): $0

page 1

A SITE SURVEY HAS BEEN COMPLETED AND THE SITE IS SUITABLE FOR CONSTRUCTION OF THE PROPOSED 
PROJECT AT THE ESTIMATED COST INDICATED."

FACILITIES IDENTIFIED IN ITEM 6 HAVE BEEN EXAMINED BY THE STATE RESERVE FORCES FACILITIES 
BOARD FOR POSSIBLE JOINT USE/EXPANSION.  THE BOARD RECOMMENDATIONS ARE UNILATERAL 
CONSTRUCTION.

3.  INSTALLATI0N AND LOCATION

DD  FORM
 MAY 78 1390s1       

1.  COMPONENT 2.  DATE

4.  AREA CONSTR
COST INDEX

5.  FREQUENCY AND TYPE OF UTILIZATION

FY           GUARD AND RESERVE
MILITARY CONSTRUCTION

(Number of acres)

9.  LAND ACQUISITION REQUIRED

6.  OTHER ACTIVE/GUARD/RESERVE INSTALLATIONS WITHIN 15 MILES RADIUS

7.  PROJECTS REQUESTED IN THIS PROGRAM

10.  PROJECTS PLANNED IN NEXT FOUR YEARS

NORMAL ADMINISTRATION FIVE DAYS PER WEEK, WITH A TWO-DAY TRAINING ASSEMBLY 
TWO OR THREE TIMES PER MONTH.

8.  STATE GUARD/RESERVE FORCES FACILITIES BOARD RECOMMNEDATIONS (DATE):
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2003
ARNG Feb-02

Summersville, WV

2 May 01
PERMANENT GUARD/RESERVE

TOTAL OFFICER ENLISTED CIVILIAN TOTAL OFFICER ENLISTED
AUTHORIZED 13 1 10 2 144 5 139
ACTUAL 13 1 10 2 144 5 139

Percentage= 100.00%

STRENGTH
UNIT DESIGNATION AUTHORIZED ACTUAL

 
COMPANY 'A'- 1092nd Engineers (Combat Heavy) 144 144
UIC:  WNAHG1    TPSN:  20502
MTOE:  05415LFCM1

Recruiting and Retention Personnel 2 2

Caretaker (State Employee) 2 2

TOTAL 148 148

TYPE AUTHORIZED ACTUAL
WHEELED 35 35
TRAILERS 32 32
TRACKED 5 5
EQUIPMENT > 30-FT 25 25
FUEL & M977 HEMMT 3 3
HEMTT PLS/HET 0 0

TOTAL 100 100

($000)
A.  AIR POLLUTION NONE
B.  WATER POLLUTION NONE
C.  OCCUPATIONAL SAFETY AND HEALTH NONE

page 2

3.  INSTALLATI0N AND LOCATION

DD  FORM
MAY 78 1390s2       

1.  COMPONENT 2.  DATE

11.  PERSONNEL STRENGTH AS OF:

12.  RESERVE UNIT DATA

13.  MAJOR EQUIPMENT AND AIRCRAFT

14. OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES:

FY           GUARD AND RESERVE
MILITARY CONSTRUCTION
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2003
ARNG Feb-02

Summersville, WV READINESS CENTER

0505896A 171 540067 6,800

PRIMARY FACILITY 5,478

READINESS CENTER SM 3,870 1,292 (4999)
SF 41,659 120 -

FLAMMABLE MATs STORAGE SM 9 700 (7)
SF 100 65 -

CONTROLLED WASTE FACILITY SM 14 484 (7)
SF 150 45 -

FORCE PROTECTION LS - - (398)
ENERGY MANAGEMENT CONTROL SYSTEM LS - - (68)

SUPPORTING FACILITIES - 3,556
SITE PREPARATION LS - - (650)
FINE GRADING & SEEDING LS - - (100)
PLANTING LS - - (110)
RIGID PAVING SM 6,389 118 (757)

SY 7,642 99 -
FLEXIBLE PAVING SM 4,468 117 (524)

SY 5,344 98 -
FENCING M 318 164 (52)

LF 1,042 50 -
SIDEWALKS SM 17 598 (10)

SY 200 50 -
FLAGPOLE LS - - (8)
EXTERIOR FIRE PROTECTION LS - - (100)
DETACHED FACILITY SIGN LS - - (17)
OUTSIDE LIGHTING LS - - (120)
FUEL STORE & DISPENSING SYS LS - - (200)
WASH PLATFORM LS - - (135)
UTIL'S:WATER/SEWER/GAS/ELEC LS - - (535)
FORCE PROTECTION LS - - (138)
10-TON LIFTING DEVICE LS - - (100)
SUBTOTAL 9,034
CONTINGENCY (5%) (452)
TOTAL CONTRACT COST 9,486
SUPERVISION, INSPECTION & OVERHEAD (3%) (285)
TOTAL FEDERAL REQUEST 6,800
STATE SHARE 2,969
EQUIP PROVIDED FROM OTHER FED APPR   (NON-ADD)  (675)

AIR CONDITIONING 67 TONS
page 3

                                                                                                                                                                                                                  
A specially designed readiness center of permanent masonry type construction, brick and concrete block units with concrete floors, and a 
built-up or single membrane roof.  A one-story structure with mechanical and electrical equipment and prewired work stations.  Outside 
supporting facilities include military and privately-owned vehicle parking, fencing, sidewalks, exterior fire protection, outside lighting, access 
roads, detached facility sign, wash platform, fuel storage & dispensing system, and flagpole.   Physical security measures will be 
incorporated into design, including maximum feasible standoff distance from roads, parking areas, and vehicle unloading areas, and berms, 
heavy landscaping, and bollards to prevent access when standoff distance cannot be maintained.  Cost effective energy conserving featu
will be incorporated into design, including energy management control systems and high efficiency motors, lighting, and HVAC systems.

3.  INSTALLATI0N AND LOCATION

DD  FORM
1 DEC 761391       

1.  COMPONENT 2.  DATE

5.  PROGRAM ELEMENT 8.  PROJECT COST 6.  CATEGORY CODE 7.  PROJECT NUMBER

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

9.  COST ESTIMATES

COST
($000)UNIT COSTQUANTITYU/MITEM

10.  DESCRIPTION OF PROPOSED CONSTRUCTION

4.  PROJECT TITLE

FY           GUARD AND RESERVE
MILITARY CONSTRUCTION
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2003
ARNG Feb-02

Summersville, WV

READINESS CENTER 540067

3,893 SM 41,909 SF ADEQUATE: NA SM SF SUBSTANDARD: 3,021 SM 32,521 SF

AT/FP POC: LTC M. MUSILLI /(DSN) 623-6414 CFMO COL M. BURCH /(DSN) 623-6450

page 4

ANTITERRIORISM/FORCE PROTECTION:  This project has been coordinated with the installation's AT/FP plan.  Risk and threat analysis 
have been performed in accordance with DA Pam 190-51 and TM 5-853-1, respectively.  Only protective measures required by requlation a
only the minimum standards required by the "Interim Department of Defense AT/FP Construction Standards" are needed.  They are included 
in the cost estimate and description of construction.

ANTITERRORISM/FORCE PROTECTION:  SUMMARY OF RISK AND THREAT ANALYSIS:  The WV-ARNG held a meeting of its Anti-
Terrorism / Force Protection Committee on 9 January 2001 at the Headquarters WVARNG.  Present were COL M. Burch, CFMO; COL D. 
Beightol, LTC M. Mussilli, SGT C. Jordan, Mr. Todd Tingler, AIA.  A Risk and Threat Analysis was performed on this project using both 
historical data for the site and the SEPA analysis software / program provided by NGB.  Each committee member reviewed the AT/FP 
planning and design documentation provided and used the information during the facility review.  The AT/FP risk analysis was determined to 
be Medium (M) with a Risk Level of II.  (See attached documentation).  The overall DBT level is "Low to Medium", and the LOP required is 
"Low".  The ARNG will institute new measures to address security for mail and package delivery; facility access; vehicular control and 
movement both to and around the facility; and control of personnel once inside the facility.  The facility itself will be of masonry and steel 
construction.  Any two-story areas will be designed to limit or prevent collapse. The mail room will be positioned adjacent to the main entry, 

under-facility parking, and all vehicular stand-off distances will be maintained with barriers to prevent building access.  All windows will be 
double pane insulating units with both lites of 6mil laminated construction. Due to the high use by public entities, internal security will be 
upgraded to the use of card access locks, security cameras, and guards.

ADDITIONAL:    This project complies with the scope and design criteria of National Guard Pamphlet 415-12 and Design Guide 415-1.  The 
most similar DoD standards do not address all of the current criteria incorporated in the readiness center design and thus do not yield 
accurate cost estimates.  Therefore, state historical costs for construction of like facilities were used to develop baseline unit cost and were 
adjusted for size, fiscal year and location.  An economic analysis has been prepared and utilized in evaluating this project.  Alternative 
methods of meeting this requirement have been explored during project development.  This project is the only feasible option to meet the 
requirement.  

PROJECT:  This project is to provide an 148-person readiness center of permanent type construction to serve the peacetime missions of the 
assigned unit.  The space will permit all personnel to perform the necessary tasks that will improve the units readiness posture.   The site of 
the project is on state land.  (Current Mission) 

REQUIREMENT:  A 3,870 SM  ( 41,659 SF) readiness center is required to adequately provide the units housed in this facility with 
administrative, supply, classroom, locker, latrine, and kitchen space. 

CURRENT SITUATION:  The individuals, assigned to this facility currently drill in two separate overcrowded and substandard state owned 
facilities located in Gassaway and Richwood, WV.   Built in 1961 and 1959 respectively, the Gassaway and Richwood Readiness Centers are 
grossly inadequate for Army National Guard use.  They not only lack sufficient space allocations for readiness training, the facilities 
themselves contain sub-standard utility, lighting, latrine, plumbing and HVAC systems that cannot be modified or expanded in a cost effective 
manner.

IMPACT IF NOT PROVIDED:  The unit's ability to meet its readiness, recruiting and retention, and training objectives will continue to be 
adversely affected if its soldiers are not provided with the proper facilities that they critically need.  If this project is not approved and funded, 
the units will be forced to continue training under adverse conditions, and seek secondary facilities off-site and at considerable cost to 
supplement their training.

3.  INSTALLATI0N AND LOCATION

DD  FORM
1 DEC 761391c       

1.  COMPONENT 2.  DATE

4.  PROJECT TITLE 5.  PROJECT NUMBER

PREVIOUS EDITIONS MAY BE USED 
INTERNALLY

UNTIL EXHAUSTED

11.  REQUIREMENT:

FY           GUARD AND RESERVE
MILITARY CONSTRUCTION

                                                                                
                                      DATE                                  

      ______________________________                 
MG Allen E. Tackett                                      

  STATE ADJUTANT GENERAL
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2003
ARNG Feb-02

Summersville, WV

READINESS CENTER 540067

a.  ESTIMATED DESIGN DATA:

     (1)     STATUS:
               (a)   DATE DESIGN STARTED.................................................................................... 6/01
               (b)   PERCENT COMPLETE AS OF JANUARY .................. 2002 ........................................ 60%
               (c)   DATE DESIGN EXPECTED TO BE 35% COMPLETE.........................................   9/01
               (d)   DATE DESIGN COMPLETE.................................................................................   5/02
               (e)   PARAMETRIC COSTS USED TO DEVELOP COSTS................................   NO
               (f)   TYPE OF DESIGN CONTRACT................................................................................…
               (g)   AN ENERGY STUDY AND LIFE CYCLE COST ANALYSIS 
                      WILL BE DOCUMENTED DURING FINAL DESIGN.   

     (2)     BASIS:
               (a)   STANDARD OR DEFINITIVE DESIGN -    YES NO      X
               (b)   WHERE DESIGN WAS MOST RECENTLY USED NA

     (3)     TOTAL DESIGN COST (c)=(a)+(b) or (d)+(e): ($000)

              (a)   PRODUCTION OF PLANS AND SPECIFICATIONS............................… (0.0)    
              (b)   ALL OTHER DESIGN COSTS....................................................................... (0.0)    
              (c)   TOTAL............................................................................................................ 640.2
              (d)   CONTRACT.................................................................... 9% .................. (640.2)    
              (e)   IN-HOUSE...................................................................................................... (0.0)

 REPRODUCTION OF PLANS & SPECIFICATIONS (15.0)    

  (4)     CONSTRUCTION CONTRACT AWARD DATE 10/02

      (5)     CONSTRUCTION START 10/02

      (6)     CONSTRUCTION COMPLETION DATE 6/04
(month and year)

b.   EQUIPMENT ASSOCIATED WITH THIS PROJECT WHICH WILL BE PROVIDED FROM 
       OTHER APPROPRIATIONS

  FISCAL YEAR
     EQUIPMENT     PROCURING APPROPRIATION COST
NOMENCLATURE APPROPRIATION OR REQUESTED ($000)
TELCOM OMARNG FY 04 50
KITCHEN EQUIPMENT OMARNG FY 04 325
J-SIIDS OPA FY 04 20
PHYSICAL FITNESS EQUIP OMARNG FY 04 30
FURNITURE OMARNG FY 04 250

TOTAL 675

page 5

Design-Bid-Build

3.  INSTALLATI0N AND LOCATION

1.  COMPONENT 2.  DATE

12. SUPPLEMENTAL DATA:

DD  FORM
1 DEC 761391c       PREVIOUS EDITIONS MAY BE USED INTERNALLY

UNTIL EXHAUSTED

4.  PROJECT TITLE 5. PROJECT NUMBER

FY          GUARD AND RESERVE
MILITARY CONSTRUCTION
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 1.  COMPONENT  2.  DATE

ARNG Feb-02  
 3.  INSTALLATION AND LOCATION  4.  AREA CONSTR

INSNO= 55B52       COST INDEX

 5.  FREQUENCY AND TYPE OF UTILIZATION

 6.  OTHER ACTIVE/GUARD/RESERVE INSTALLATIONS WITHIN 15 MILES RADIUS
ARNG 0.2 MILES 56,706 SF 1956
ARNG 0.2 MILES 11,720 SF 1953
ARNG 0.1 MILES 21,409 SF 1940
ARNG 0.1 MILES 46,000 SF 1940
ARNG 0.1 MILES 35,542 SF 1989
ARNG 0.1 MILES 98,785 SF 1994

 7.  PROJECTS REQUESTED IN THIS PROGRAM:
CATEGORY COST DESIGN STATUS

CODE PROJECT TITLE ($000) START CMPL
610 2,641 SM 5,245 10/01 10/02

28,429 SF

      
  

 8.  STATE GUARD/RESERVE FORCES FACILITIES BOARD RECOMMENDATION

25 OCT 01
(Date)

 9.  LAND ACQUISITION REQUIRED
NONE

0
(Number of acres)

 10.  PROJECTS PLANNED IN NEXT FOUR YEARS
CATEGORY COST

CODE PROJECT TITLE SCOPE $(000)
NONE

SRM BACKLOG  ($000): $1,644.5

Previous editions may be used. PAGE NO. 1

FACILITIES IDENTIFIED IN ITEM #6 HAVE BEEN EXAMINED BY THE STATE  RESERVE FORCES FACILITIES 
BOARD FOR POSSIBLE JOINT USE/EXPANSION.  THE BOARD RECOMMENDATIONS ARE UNILATERAL 
CONSTRUCTION.

 

MADISON OMS
MADISON READINESS CENTER

SCOPE
United States Property & 
Fiscal Office

AASF

SITE SURVEYS HAVE BEEN COMPLETED AND BOTH SITES ARE SUITABLE FOR CONSTRUCTION OF THE PROPOSED 
PROJECT AT THE ESTIMATED COSTS INDICATED."

FY  2003 GUARD AND RESERVE

NORMAL ADMINISTRATION SEVEN DAYS PER WEEK

MADISON READINESS CENTER

MADISON READINESS CENTER
MADISON READINESS CENTER

MADISON

MILITARY CONSTRUCTION

1.15
MADISON, WISCONSIN

DD   FORM
 MAY 78 1390s1       
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 1.  COMPONENT  2.  DATE 

ARNG Feb-02  
 3.  INSTALLATION AND LOCATION 

INSNO= 55B52

 11. PERSONNEL STRENGTH  AS OF 10 SEPT 01
PERMANENT GUARD/RESERVE

TOTAL OFFICER ENLISTED CIVILIAN TOTAL OFFICER ENLISTED
AUTHORIZED 93 27 31 35 27 9 18
ACTUAL 65 9 21 35 22 7 15

81.5%
 12.  RESERVE UNIT DATE

UNIT DESIGNATION AUTHORIZED ACTUAL

27 22
UIC: WPK8AA TSPN: NA MTOE/TDA:

27 22
 13. MAJOR EQUIPMENT AND AIRCRAFT

TYPE

15 15
0 0
0 0
0 0
0 0
0 0

14.  OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES:
($000)

A.  AIR POLLUTION NONE
B.  WATER POLLUTION NONE
C.  OCCUPATIONAL SAFETY AND HEALTH 200

Page No. 2

STRENGTH

SUB-TOTAL

United States Property and Fiscal Office

FY 2003 GUARD AND RESERVE
MILITARY CONSTRUCTION

MADISON, WISCONSIN

Percentage =

NGW8BTAA

MAINTENANCE PERMANENT

AUTHORIZED

NON-COL0CATED) PARKING

AUTHORIZED

FUEL & M977 HEMMT
HEMTT PLS/HET

EQUIPMENT > 30 FT

TRAILERS
TRACKED

WHEELED

DD  FORM
MAY 78 1390s2       
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 1. COMPONENT  2. DATE

ARNG Feb-02  
 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO= 55B52

 5. PROGRAM ELEMENT 6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A 5,245

 9.  COST ESTIMATES

PRIMARY FACILITY: 4,254
USPFO SM 2,641 1,561 (4122)

SF 28,429 145.0
ANTI-TERRORISM FORCE PROTECTION LS --------- 82,000 (82)
ENERGY MANAGEMENT CONTROL SYSTEM LS --------- 50,000 (50)

SUPPORTING FACILITIES 595
SITE PREPARATION LS --------- 126,000 (126)
FINE GRADING & SEEDING LS --------- 48,300 (48)
PLANTING LS --------- --------- 85
POV/VISITOR PARKING SM 2,353 24 (56)

SY 2,814 20.0
SIDEWALKS SM 167 43 (7)

SF 1,800 4.0
FLAG POLE LS --------- --------- (10)

    BUILDING SIGN LS --------- 2,500 (3)
    ACCESS ROADS SY 164 20 (3)

UTILITIES: LS --------- --------- (257)

SUBTOTAL 4,849
CONTINGENCY (5% X 4849.384 ) 243

SUBTOTAL 5,092
SUPERVISION, INSPECTION & OVERHEAD (3% X 5091.884 153

5,245

EQUIP PROVIDED FROM OTHER FED APPR   (NON-ADD)  208

Air Conditioning - 15 TONS
 DD FORM 1391, JUL 1999 PREVIOUS EDITION IS OBSOLETE. PAGE NO. 3

610 550140

10. DESCRIPTION OF PROPOSED CONSTRUCTION: This project represents one part of a total functional facility split between two 
sites and will be of permanent masonry type construction, brick and concrete block units, or pre-cast concrete units, with shingle roof and 
concrete floors.  A two-story structure with mechanical and electrical equipment.  Outside supporting items include POV and visitor 
parking, fencing, a warehouse service apron, loading ramp, loading ramp access, sidewalks, exterior lighting, flagpole, building sign, 
utilities, and access roads. Force protection measures will include siting the building to maximize standoff distance from public roads and 
parking areas, heavy landscape berms, and steel pipe bollards.  

FY 2003 MILITARY CONSTRUCTION

TOTAL FEDERAL REQUEST

PROJECT DATA

MADISON, WISCONSIN United States Property & Fiscal Office

COST
($000)UNIT COSTQUANTITYU/MITEM
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 1. COMPONENT  2. DATE

ARNG Feb-02  
 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO= 55B52

 5.  PROGRAM ELEMENT  6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A

 11. REQUIREMENT 2,641 SM 28,429 SF ADEQUATE: NA SM SF SUBSTANDARD: NA SM SF

MG, The Adjutant General

 DD FORM 1391, JUL 1999 PREVIOUS EDITION IS OBSOLETE. PAGE NO. 4
AT/FP/MAJ Richard Zierath/(608)242-3359

Members of planning board:  Maj Steve Lewis (Logistics), Maj Richard Zierath (Intelligence & Security), CPT Daniel L Pulvermacher 
(Engineering), Maj Govier (User & Operations).                                                                                                                                            
Findings of the risk & threat analysis:  Threat to asset category G, H, & N items is Level I.                                                                   
Physical protective measures:   Controlled access to the facility will be established by a key/card access system; POV parking will be 
located at a safe stand-off distance; safety lighting will be provided around the facility and parking areas; a key control program will be 
established; facility will be located within view of other facilities; no line of approach is perpendicular to the facility; facility will have minimal 
vehicle access points; VIP parking will be located a safe distance from the building, and a physical security plan will be established at this 
facility.                                                                            

DATE JAMES G. BLANEY

JOINT USE CERTIFICATION:  The Deputy Assistant Secretary of the Army (Installations and Housing) certifies that this project has 
been considered for joint use potential.  Unilateral construction is recommended.  The reasons for this recommendation are there are no 
other reserve or active Department of Defense entities located within reasonable travel distance.

CFMO/LTC Jeff Liethen/(608)242-3365

REQUIREMENT:  The facility is required to house all the Administrative, Comptroller, Internal Review, Data Processing, Purchasing and 
Contracting, and Supply & Services elements of the United States Property and Fiscal Offices (USPFO).  The total required federal 
strength is 126 personnel.  The portion of the new facility that will be located in Congressional District #2 at Madison, WI will provide the 
necessary administrative and ADP while the portion that will be located in Congressional District #6 at Camp Williams, WI will provide the 
Warehouse/Storage areas required to achieve proficiency in daily tasks and to provide the necessary service to the units of the 
Wisconsin National Guard. This portion of the facility will be located on state owned land at Madison

ADDITIONAL:  This project has been coordinated with the state physical security officer and no force protection/combating terrorism 
measures other than those mandated by regulations and design guides for protecting federal property are required.  This project compl
with the scope and design criteria of National Guard Pamphlet 415-12  and Design Guide 415-2.  The most similar DOD standards do n
yield accurate cost estimates.  Therefore, the state historical costs for construction of like facilities was used to develop baseline unit cost 
and was adjusted for size, fiscal year and location.  An economic analysis was prepared and utilized to evaluate this project.  Alternative 
methods of meeting the facility requirement have been explored during project development.  It was determined that this project is the 
only feasible option available to meet the requirement.  Parametric estimates have been used to develop project cost.

ANTITERRORISM/FORCE PROTECTION:  This project has been coordinated with the installations AT/FP plan.  Risk and threat 
analysis have been performed in accordance with DA Pam 190-51 and TM 5-853-1, respectively.  Only protective measures required by 
regulation and ONLY the minimum standards required by the "Interim Department of Defense AT/FP Construction Standards" are 
needed.  They are included in the cost estimate and description of construction.                                                                                        
Method used to perform the risk & threat analysis: Per DA Pam 190-51 and TM 5-853-1                                                                           
Date of risk & threat analysis:19 Jan 01

IMPACT IF NOT PROVIDED:  USPFO personnel would be required to continue to operate under conditions impacting adversely on 
achieving and maintaining required levels of mission readiness.  Continued use of these facilities causes an increased risk of injury to 
military and civilian personnel.  In addition the current facility is detrimental to the health, safety and welfare of our soldiers and employe
As reported in the 2001 Installations Status Report this facility has numerous categories rated as Red.   

CURRENT SITUATION:  The existing USPFO complex consists of 23 buildings, ranging in year built from 1895 to 1980.  All areas of the 
existing buildings do not meet current criteria and have deteriorated due to their age and physical condition.  One existing building has 
already burned-down because of faulty wiring; a maintenance mechanic recently suffered a near-fatal shock when doing electrical work.  
All in all there are numerous NEC and NFPA code violations.  There is no way to expand the existing buildings because expansion is 
blocked by other buildings on all sides. The 2001 Installation Status Reports for all of the facilities at Camp Williams were completed and 
most of the buildings are in the Red status.  This is due in great part to the age of the facilities.  Critical shortcomings were found in the 
areas of building exterior, administrative areas, storage, lighting, doors, windows, utilities, toilets, showers and lockers.  In addition to the 
areas covered above, there are also numerous Occupational Health and Safety concerns in these facilities and for the soldiers and 
employees who occupy them.  

550140 5,245

PROJECT:  A new facility is requested to serve the peacetime and wartime mission of the unit.  The space will permit all personnel to 
perform the necessary tasks that will improve their own readiness as well as provide fiscal and logistical support for the entire Wisconsin 
Army and Air National Guard.  (Current Mission)

610

PROJECT DATA (Continuation)

MADISON, WISCONSIN United States Property & Fiscal Office

FY 2003 MILITARY CONSTRUCTION REPORT CONTROL 
SYMBOL

81



 1. COMPONENT  2. DATE

ARNG Feb-02  

 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO = 55B52

 5.  PROGRAM ELEMENT  6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A

 12. SUPPLEMENTAL DATE

a.  ESTIMATED DESIGN DATA:

     (1)     STATUS:
(a)   DATE DESIGN STARTED.................................................................................................... 10/01
(b)   PERCENT COMPLETE AS OF JANUARY ........................................... 2002 ........................... 35%
(c)   DATE DESIGN EXPECTED TO BE 35% COMPLETE...................................................   1/02
(d)   DATE DESIGN EXPECTED TO BE 100% COMPLETE................................................................... 10/02
(e)   PARAMETRIC COSTS USED TO DEVELOP COSTS...............................................   NO
(f)   TYPE OF DESIGN CONTRACT.............................................................................

(g)   AN ENERGY STUDY AND LIFE CYCLE COST ANALYSIS 
WILL BE DOCUMENTED DURING FINAL DESIGN.   

     (2)     BASIS:
(a)   STANDARD OR DEFINITIVE DESIGN YES NO X
(b)   WHERE DESIGN WAS MOST RECENTLY USED       NA

     (3)     TOTAL DESIGN COST (c)=(a)+(b) or (d)+(e) ($000)

(a)   PRODUCTION OF PLANS AND SPECIFICATIONS..........................................................… (0.0)
(b)   ALL OTHER DESIGN COSTS.................................................................................................… (0.0)
(c)   TOTAL................................................................................................................................................ (391)
(d)   CONTRACT....................................................................................................................................... (391)
(e)   IN-HOUSE......................................................................................................................................... (0.0)

COST OF REPRODUCTION OF PLANS AND SPECS..........................................................   (7.5)

      (4)     CONSTRUCTION CONTRACT AWARD DATE 04/03

      (5)     CONSTRUCTION START 04/03

      (6)     CONSTRUCTION COMPLETION DATE 10/05

b.   EQUIPMENT ASSOCIATED WITH THIS PROJECT WHICH WILL BE PROVIDED FROM 
       OTHER APPROPRIATIONS

   FISCAL YEAR
     EQUIPMENT     PROCURING APPROPRIATION COST
NOMENCLATURE APPROPRIATION OR REQUESTED ($000)
TELCOM OMARNG FY 04 22
FURNITURE OMARNG FY 04 186

TOTAL 208
 DD FORM 1391C, JUL 1999 PREVIOUS EDITION IS OBSOLETE. 5PAGE NO.

PROJECT DATA (Continuation)
FY 2003 MILITARY CONSTRUCTION REPORT CONTROL 

SYMBOL

MADISON, WISCONSIN United States Property & Fiscal Office

Design-Bid-Build

550140 5,245610
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 1.  COMPONENT  2.  DATE

ARNG Feb-02  
 3.  INSTALLATION AND LOCATION  4.  AREA CONSTR
CAMP WILLIAMS, WISCONSIN INSNO= 55D45       COST INDEX

 5.  FREQUENCY AND TYPE OF UTILIZATION

 6.  OTHER ACTIVE/GUARD/RESERVE INSTALLATIONS WITHIN 15 MILES RADIUS
ARNG .1 MILES 94,000 SF 1996
ARNG .1 MILES 23,936 SF 1996
ARNG .1 MILES 3,213 SF 1996
ARNG 13 MILES 19,440 SF 1973
ARNG 13 MILES 12,249 SF 1954

 7.  PROJECTS REQUESTED IN THIS PROGRAM:
CATEGORY COST DESIGN STATUS

CODE PROJECT TITLE ($000) START CMPL
442 4,973 SM 6,045 Oct-01 Oct-02

53,531 SF

      
  

 8.  STATE GUARD/RESERVE FORCES FACILITIES BOARD RECOMMENDATION

25 OCT 01
(Date)

 9.  LAND ACQUISITION REQUIRED
NONE

0
(Number of acres)

 10.  PROJECTS PLANNED IN NEXT FOUR YEARS
CATEGORY COST

CODE PROJECT TITLE SCOPE $(000)
NONE

SRM BACKLOG  ($000): $1,644.5

Previous editions may be used. PAGE NO.1

MILITARY CONSTRUCTION

1.14

SITE SURVEYS HAVE BEEN COMPLETED AND BOTH SITES ARE SUITABLE FOR CONSTRUCTION OF THE PROPOSED 
PROJECT AT THE ESTIMATED COSTS INDICATED."

FY  2003 GUARD AND RESERVE

NORMAL ADMINISTRATION FIVE DAYS PER WEEK, WITH A TWO-DAY TRAINING ASSEMBLY PER MONTH.

TOMAH CSMS

MAUSTON READINESS CENTER
TOMAH

FACILITIES IDENTIFIED IN ITEM #6 HAVE BEEN EXAMINED BY THE STATE  RESERVE FORCES FACILITIES 
BOARD FOR POSSIBLE JOINT USE/EXPANSION.  THE BOARD RECOMMENDATIONS ARE UNILATERAL 
CONSTRUCTION.

 

SCOPE
United States Property & 
Fiscal Office Warehouse

READINESS CENTER

TOMAH OMS
TOMAH STATE MAINTENANCE OFFICE

DD   FORM
 MAY 78 1390s1       
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 1.  COMPONENT  2.  DATE 

ARNG Feb-02  
 3.  INSTALLATION AND LOCATION 

INSNO= 55D45

 11. PERSONNEL STRENGTH  AS OF 10 SEPT 01
PERMANENT GUARD/RESERVE

TOTAL OFFICER ENLISTED CIVILIAN TOTAL OFFICER ENLISTED
AUTHORIZED 33 2 27 4 9 2 7
ACTUAL 19 2 13 4 7 2 5

77.8%
 12.  RESERVE UNIT DATE

UNIT DESIGNATION AUTHORIZED ACTUAL

9 7
UIC: WPK8AA TSPN: NA MTOE/TDA:

9 7
 13. MAJOR EQUIPMENT AND AIRCRAFT

TYPE

5 5
0 0
0 0
0 0
0 0
0 0

14.  OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES:
($000)

A.  AIR POLLUTION NONE
B.  WATER POLLUTION NONE
C.  OCCUPATIONAL SAFETY AND HEALTH 200

Page No. 2

AUTHORIZED

FUEL & M977 HEMMT
HEMTT PLS/HET

EQUIPMENT > 30 FT

TRAILERS
TRACKED

WHEELED
NON-COL0CATED) PARKING

MAINTENANCE PERMANENT

AUTHORIZED

NGW8BTAA

FY 2003 GUARD AND RESERVE
MILITARY CONSTRUCTION

Percentage =

CAMP WILLIAMS, 
WISCONSIN

STRENGTH

SUB-TOTAL

United States Property and Fiscal Office

DD  FORM
MAY 78 1390s2       84



 1. COMPONENT  2. DATE

ARNG Feb-02  
 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO= 55D45

 5. PROGRAM ELEMENT 6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A 6,045

 9.  COST ESTIMATES

PRIMARY FACILITY: 5,012
USPFO SM 4,973 957.5 (4,762)

SF 53,531 89.0
ANTI-TERRORISM FORCE PROTECTION --------- --------- (143)
ENERGY MANAGEMENT CONTROL SYSTEM --------- --------- (107)

SUPPORTING FACILITIES 949
SITE PREPARATION LS --------- --------- (234)
FINE GRADING & SEEDING LS --------- --------- (90)
PLANTING LS --------- --------- (100)
WAREHOUSE APRON SM 1,115 40.1 (45)

SY 1,333 33.5
POV/VISITOR PARKING SM 808 23.9 (19)

SY 966 20.0
FENCING M 335 150.9 (51)

LF 1,100 46.0
SIDEWALKS SM 84 43.1 (4)

SF 900 4.0
LOADING RAMP EA 1 --------- (12)
LOADING RAMP ACCESS SY 250 34 (8)
FLAG POLE EA 1 --------- (10)

    BUILDING SIGN EA 1 --------- (3)
UTILITIES: LS --------- --------- (374)
ACCESS ROADS SY 164 20 (3)

SUBTOTAL 5,590
CONTINGENCY (5% X 5589.84036728 ) (280)

SUBTOTAL 5,869
SUPERVISION, INSPECTION & OVERHEAD (3% X 5869.34036728 (176)

6,045

EQUIP PROVIDED FROM OTHER FED APPR   (NON-ADD)  (72)

Air Conditioning - 15 TONS
 DD FORM 1391, JUL 1999 PREVIOUS EDITION IS OBSOLETE. PAGE NO. 3

PROJECT DATA

United States Property & Fiscal Office Warehouse

442 550176

10. DESCRIPTION OF PROPOSED CONSTRUCTION: This project represents one part of a total functional facility split between two site
and will be of permanent masonry type construction, brick and concrete block units, or pre-cast concrete units, with shingle roof and 
concrete floors.  A two-story structure with mechanical and electrical equipment.  Outside supporting items include POV and visitor 
parking, fencing, a warehouse service apron, loading ramp, loading ramp access, sidewalks, exterior lighting, flagpole, building sign, 
utilities, and access roads. Force protection measures will include siting the building to maximize standoff distance from public roads and 
parking areas, heavy landscape berms, and steel pipe bollards.  

FY 2003 MILITARY CONSTRUCTION

TOTAL FEDERAL REQUEST

CAMP WILLIAMS, WISCONSIN

COST
($000)UNIT COSTQUANTITYU/MITEM
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 1. COMPONENT  2. DATE

ARNG Feb-02
 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO= 55D45

 5.  PROGRAM ELEMENT  6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A

 11. REQUIREMENT 4,973 SM 53,531 SF ADEQUATE: NA SM SF SUBSTANDARD: NA SM SF

MG, The Adjutant General

 DD FORM 1391, JUL 1999 PREVIOUS EDITION IS OBSOLETE. PAGE NO. 4

PROJECT DATA (Continuation)

United States Property & Fiscal Office Warehouse

FY 2003 MILITARY CONSTRUCTION

CAMP WILLIAMS, WISCONSIN

REPORT CONTROL 
SYMBOL

 

550176 6,045

PROJECT:  A new facility is requested to serve the peacetime and wartime mission of the unit.  The space will permit all personnel to 
perform the necessary tasks that will improve their own readiness as well as provide fiscal and logistical support for the entire Wiscons
Army and Air National Guard.  (Current Mission)

REQUIREMENT:  The facility is required to house all the Warehouse, Transportation, State Quartermaster, Buildings & Grounds, and 
Print Shop of the United States Property and Fiscal Offices (USPFO).  The total required federal strength is 126 personnel.  The portion 
of the new facility that will be located in Congressional District #2 at Madison, WI will provide the necessary administrative and ADP 
while the portion that will be located at Camp Williams, WI will provide the Warehouse/Storage areas required to achieve proficiency in 
daily tasks and to provide the necessary service to the units of the Wisconsin National Guard. This portion of the facility will be located 
on state owned land at Camp Williams.   

442

ADDITIONAL:  This project has been coordinated with the state physical security officer and no force protection/combating terrorism 
measures other than those mandated by regulations and design guides for protecting federal property are required.  This project 
complies with the scope and design criteria of National Guard Pamphlet 415-12 and Design Guide 415-2.  The most similar DOD 
standards do not yield accurate cost estimates.  Therefore, the state historical costs for construction of like facilities was used to devel
baseline unit cost and was adjusted for size, fiscal year and location.  An economic analysis was prepared and utilized to evaluate this 
project.  Alternative methods of meeting the facility requirement have been explored during project development.  It was determined that 
this project is the only feasible option available to meet the requirement.  Parametric estimates have been used to develop project cost.

ANTITERRORISM/FORCE PROTECTION:  This project has been coordinated with the installations AT/FP plan.  Risk and threat 
analysis have been performed in accordance with DA Pam 190-51 and TM 5-853-1, respectively.  Only protective measures required by 
regulation and ONLY the minimum standards required by the "Interim Department of Defense AT/FP Construction Standards" are 
needed.  They are included in the cost estimate and description of construction.                                                                                       
Method used to perform the risk & threat analysis: Per DA Pam 190-51 and TM 5-853-1                                                                         
Date of risk & threat analysis:19 Jan 01

CURRENT SITUATION:  The existing USPFO complex consists of 23 buildings, ranging in year built from 1895 to 1980.  All areas of th
existing buildings do not meet current criteria and have deteriorated due to their age and physical condition.  One existing building has 
already burned-down because of faulty wiring; a maintenance mechanic recently suffered a near-fatal shock when doing electrical work.  
All in all there are numerous NEC and NFPA code violations.  There is no way to expand the existing buildings, because expansion is 
blocked by other buildings on all sides. The 2001 Installation Status Reports for all of the facilities at Camp Williams were completed and 
most of the buildings are in the Red status.  This is due in great part to the age of the facilities.  Critical shortcomings were found in the 
areas of building exterior, administrative areas, storage, lighting, doors, windows, utilities, toilets, showers and lockers.  In addition to the 
areas covered above, there are also numerous Occupational Health and Safety concerns in these facilities and for the soldiers and 
civilians who occupy them.  
IMPACT IF NOT PROVIDED:  USPFO personnel would be required to continue to operate under conditions impacting adversely on 
achieving and maintaining required levels of mission readiness.  Continued use of these facilities causes an increased risk of injury to 
military and civilian personnel.  In addition, the current facility is detrimental to the health, safety and welfare of our soldiers and 
employees.  As reported in the 2001 Installations Status Report, this facility has numerous categories rated as Red.   

AT/FP/MAJ Richard Zierath/(608)242-3352

Members of planning board:  Maj Steve Lewis (Logistics), Maj Richard Zierath (Intelligence & Security), CPT Daniel L Pulvermacher 
(Engineering), Maj Govier (User & Operations).                                                                                                                                          
Findings of the risk & threat analysis:   Threat to asset category G, H, & N items is Level I.                                                                   
Physical protective measures:   Controlled access to the facility will be established by the installation perimeter fence; POV parking will 
be located at a safe stand-off distance; safety lighting will be provided around the facility and parking areas; a key control program will be 
established; the warehouse will utilize IDE; facility will be located within view of other facilities; no line of approach is perpendicular to the 
facility; facility will have minimal vehicle access points; VIP parking will be located a safe distance from the building, and a physical 
security plan will be established at this facility.                                                                            

DATE
JAMES G. BLANEY

JOINT USE CERTIFICATION:  The Deputy Assistant Secretary of the Army (Installations and Housing) certifies that this project has 
been considered for joint use potential.  Unilateral construction is recommended.  The reasons for this recommendation are there are no 
other reserve or active Department of Defense entities located within reasonable travel distance.

CFMO/LTC Jeff Liethen/(608)242-3365
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 1. COMPONENT  2. DATE

ARNG Feb-02  

 3. INSTALLATION AND LOCATION  4. PROJECT TITLE

INSNO = 55D45

 5.  PROGRAM ELEMENT  6. CATEGORY CODE  7. PROJECT NUMBER  8. PROJECT COST ($000)

0505896A

 12. SUPPLEMENTAL DATE

a.  ESTIMATED DESIGN DATA:

     (1)     STATUS:
(a)   DATE DESIGN STARTED.................................................................................... 10/01
(b)   PERCENT COMPLETE AS OF JANUARY ...................................... 2002 ........................... 35%
(c)   DATE DESIGN EXPECTED TO BE 35% COMPLETE.........................................   01/02
(d)   DATE DESIGN EXPECTED TO BE 100% COMPLETE.................................................................. 10/02
(e)   PARAMETRIC COSTS USED TO DEVELOP COSTS................................   NO
(f)   TYPE OF DESIGN CONTRACT........................................................................

(g)   AN ENERGY STUDY AND LIFE CYCLE COST ANALYSIS 
WILL BE DOCUMENTED DURING FINAL DESIGN.   

     (2)     BASIS:
(a)   STANDARD OR DEFINITIVE DESIGN YES NO X
(b)   WHERE DESIGN WAS MOST RECENTLY USED       NA

     (3)     TOTAL DESIGN COST (c)=(a)+(b) or (d)+(e) ($000)

(a)   PRODUCTION OF PLANS AND SPECIFICATIONS............................................… (0.0)
(b)   ALL OTHER DESIGN COSTS.................................................................................................… (0.0)
(c)   TOTAL..................................................................................................................................... (503)
(d)   CONTRACT..................................................................... 9% .................................... (503)
(e)   IN-HOUSE.............................................................................................................................… (0.0)

COST OF REPRODUCTION OF PLANS AND SPECS................................   (7.5)

      (4)     CONSTRUCTION CONTRACT AWARD DATE 04/03

      (5)     CONSTRUCTION START 04/03

      (6)     CONSTRUCTION COMPLETION DATE 10/05

b.   EQUIPMENT ASSOCIATED WITH THIS PROJECT WHICH WILL BE PROVIDED FROM 
       OTHER APPROPRIATIONS

   FISCAL YEAR
     EQUIPMENT     PROCURING APPROPRIATION COST
NOMENCLATURE APPROPRIATIONOR REQUESTED ($000)
TELCOM OMARNG FY 04 8
FURNITURE OMARNG FY 04 64

TOTAL 72
 DD FORM 1391C, JUL 1999 PREVIOUS EDITION IS OBSOLETE. 5

United States Property & Fiscal Office Warehouse

550176 6,045442

PAGE NO.

PROJECT DATA (Continuation)
FY 2003 MILITARY CONSTRUCTION REPORT CONTROL 

SYMBOL

Design-Bid-Build

CAMP WILLIAMS, WISCONSIN
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ARNG Feb-02

NATIONWIDE UNSPECIFIED PLANNING AND DESIGN

N/A N/A 14,724

PLANNING AND DESIGN 14,724

3.  INSTALLATI0N AND LOCATION

DD  FORM
1 DEC 761391       

1.  COMPONENT 2.  DATE

5.  PROGRAM ELEMENT 8.  PROJECT COST   ($000)6.  CATEGORY CODE 7 PROJECT NUMBER
0505896A

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

9.  COST ESTIMATES

COST
($000)

UNIT COSTQUANTITYITEM

10.  DESCRIPTION OF PROPOSED CONSTRUCTION

Provides funding to prepare engineering plans, designs, drawings and specifications required to execute the ARNG military
construction program

4.  PROJECT TITLE

U/M

FY 2003 GUARD AND RESERVE 
MILITARY CONSTRUCTION

11.  REQUIREMENT

Funds requested are required for completing the outstanding final design of Military Construction Army National Guard projects
programmed for execution during FY 2003, continuing FY 2004 designs, and for starting the planned designs of the FY 2005
program. Funding request is considered to be the absolute minimum to achieve only the mandated design status for projects
programmed during the cited fiscal years.
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ARNG Feb-02

UNSPECIFIED MINOR CONSTRUCTION
NATIONWIDE UNSPECIFIED

N/A N/A 4,930

UNSPECIFIED MINOR CONSTRUCTION 4,930

3.  INSTALLATI0N AND LOCATION

DD  FORM
1 DEC 761391       

1.  COMPONENT 2.  DATE

5.  PROGRAM ELEMENT 8.  PROJECT COST  ($000)6.  CATEGORY CODE 7 PROJECT NUMBER

0505896A

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

9.  COST ESTIMATES

COST
($000)

UNIT COSTQUANTITYITEM

10.  DESCRIPTION OF PROPOSED CONSTRUCTION

Construct unspecified minor construction projects, including construction, alteration, or conversion of permanent or temporary facilities or
land acquisition as authorized under Title 10 USC 18233a (a) (1).

4.  PROJECT TITLE

U/M

FY 2003 GUARD AND RESERVE 
MILITARY CONSTRUCTION

11.  REQUIREMENT

To provide funds for the construction of projects not otherwise authorized by law. Such requirements are the result of recognized facility
shortfalls, unforeseen conditions resulting from changes in mission and equipment, or to damage caused by severe weather or other acts
of nature. The dollar cost for correcting these identified shortfalls are such that they do not require specific authorization in the regular
Military Construction Program.

CURRENT SITUATION: These urgent unforeseen projects address high priorities such as critical mission requirements, environmental
protection, and life, health, and safety-threatening conditions.  These projects cannot wait until the next annual budget submission.
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